

**BART Agreement Number: 6M8132**  
**Work Plan No. B.01- 34.5kV design support**

**Approval Date: 01/24/19**

**Scope:**

Project Management

- Manage project tasks, prepare work plans and schedules, and conduct QA/QC review of project and deliverables.
- Manage and coordinate work assignments of other Consultants

Final Design

- Conduct more site surveys and field investigations to determine actual system conditions of the ex kV sub-transmission system, raceway system, substations and wayside equipment used on the routing requirements
- Collect and review record drawings.
- Conduct meetings and coordinate with appropriate BART departments and other project stakeholders
- Meet with BART stakeholders to address review comments on design submittals.
- Prepare construction cost estimates and construction schedule.
- Prepare and submit conformed design drawings.
- Excludes preparing Caltrans encroachment permits. Assumes BART is the lead for such efforts.

**Prime:** Prescience

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
TSE	\$121,871	N	N
OPAC	\$255,514	Y	Y
EXARO	\$18,716	N	Y

**Total Work Plan Value:** \$439,623