

**BART Agreement Number: 6M8132**

**Approval Date: 08/24/2020**

**Work Plan No. B.02-02 – M Line 34.5 kV Cable Replacement Additional Tasks**

**Scope:**

Additional Tasks as follows:

1. CN 009 - Relocated Civic Center IDSs to support TCCCP 15EK-103 Project – Requiring new wall and flooring details.
2. CN 012 - Added Walls at 24th and 16th for Safety and Security and related structural Calculations.
3. CN 018 - Relocated Montgomery IDSs to support TCCCP 15EK-103 Project – requiring new wall and flooring details, new conduit supports and related structural calculations.
4. CN 021 - Raceway changes MGP/MBP for HAZMAT conditions encountered with soil conditions. Includes new support details and structural calculations.
5. CN 022 - Redesign Embarcadero Supports and related structural calculations due to unforeseen beam conditions in the pre-stressed beams.
6. CN-TBD - Changes for MVS-MGP raceways and supports due to emergency circuit installation be BART forces on M1 track related structural calculations
7. CN-TBD - Redesign Glen Park TPSS supports and related structural calculations due to modified IDS Installation by BART Forces.
8. Support for adding sectionalizing switches at Montgomery to support construction / operational flexibility (work performed by BART Forces so no CN Issued)

**Prime: ACm**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
TSE	\$ 37, 716	N	N
OPAC	\$ 186,658	Y	Y

**Total Work Plan Value: \$ 236,664**