

BART Agreement Number: 6M8143

Approval Date: 10/07/22

Work Plan No. A.02-02 MacArthur Station Underpass Lighting Final Design Amendment

Scope:

Task 0: Additional Project Management & Administration to complete subsequent additional tasks

- Additional project management and coordination to account for project delays (as approved by Consultant and BART project Managers). Additional meetings and administration support will be required. See section 4 - Schedule Change for further details.
- The design meetings will continue as described in our agreed August 13, 2019 Work Plan (A.02-01). Regular half an hour bi-weekly meetings with only lighting and PM to continue if required. Electrical and structural disciplines to join design meetings with BART staff and/or City and Caltrans staff as needed, up to eight (8) meetings in total during 65% and 90% Design phases.

Task 1: Clean California Grant Application Support (completed)

Provide support for Clean CA grant application including updating Engineer's Cost estimate in grant application format, calculating local match percentage, and associated meetings.

Task 2: Basis of Design document

- Prepare Basis of Design (BOD) document including the contents listed in Appendix A about background and design improvement information related to the project, to be circulated for review by BART stakeholders with 65% and 90% Design documents.

Prime: HDR

Subconsultants:

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Arup	\$152,043	N	N

Total Work Plan Value: \$218,051