














BART-VTA
Coordination


Special Board Meeting
September 28, 2017







• Phase I: Silicon Valley Berryessa Extension 
Update
Construction Status
Operational Readiness


• Operations & Maintenance Agreement 
Update


• Phase II: Silicon Valley Santa Clara 
Extension Update


Agenda
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Phase I: VTA’s BART Silicon Valley 
Berryessa Extension


• $2.4B Project Budget funded 
from VTA $1.2B, FTA $0.9B, 
State $0.3B


• 10-mile Extension from WSX


• Two Stations: Milpitas and 
Berryessa


• Opening year ridership 
forecast 23,000 trips


• 4,800 parking spaces


• FTA FFGA Revenue Service 
end of June 2018 
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Milpitas Station Mode of Access


08/2017
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Milpitas Station
Transit Oriented Development


08/2017
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Construction Progress: Milpitas 
Station


Overhead View of the Milpitas Station


08/2017
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Berryessa/North San Jose Station 
Mode of Access


08/2017
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Berryessa/North San Jose Station 
Transit Oriented Development


08/2017
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Construction Progress: 
Berryessa/North San Jose Station


Overhead View of the Berryessa/North San Jose Station


07/2017


07/2017
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Operational Readiness
• New Car Delivery Estimates


o CPUC Approval of Pilot Cars: November 2017
o 1st Production Car Delivery: November 2017
o FY18 Budget allocates 50 cars for single line SVBX 


Service in FY18 (extension of WSX service)
o HMC Main Shop conversion project ready for SVBX 


Cars: October 2017


• SVBX Hiring Plan
o 162 positions approved for SVBX operations in 


FY17/FY18 Budgets
o Prioritized hiring plan approved by both BART/VTA
o 30 positions have been filled and 17 train operators are in 


training
o On schedule to meet revenue service date











BART-VTA Comprehensive Agreement
• Purpose - VTA’s link to the BART District
• Executed November 19, 2001


• BART Responsibilities
- Technical Assistance
- Operations
- Maintenance
- Fare Policy


• VTA Responsibilities
- Pay all costs associated with the extension
- Contracting/Procurement 
- Construct to applicable BART/industry standards, codes, and
regulations


- Retain Ownership of Completed Facilities
- Core System Modifications


Operations & Maintenance 
Agreement
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Divisions of Responsibility


*VTA and BART’s law enforcement agents may jointly use the Police Zone Facility 
pursuant to an Implementation Letter.
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Legend


BART


VTA


Milpitas


Milpitas Station 
Building


Bus Transit 
Center


Parking 
Structure


Surface 
Parking


Bike Storage and Bus 
Operator Break Room


PG&E Substation and 
Emergency Generator


Areas of Responsibility: Milpitas 
Station
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Areas of Responsibility: Berryessa
Station


Legend


BART


VTA


San Jose


Berryessa
Station Building


Berryessa Station Way


Surface Parking


Flea Market


Bus Transit 
Center


To Parking 
Structure
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Areas of Responsibility: 
Typical Cross-Section


Legend


VTA


BART
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O&M Agreement Status


Agreement Topics Resolved In Progress
Under 


Development
Operations and Maintenance – Area of 
Responsibilities X


Policing and Security Responsibilities X
Public Communications X
Acquisition/Ownership of Equipment and Facilities X
Maintenance Standards, Monitoring, Reporting, and 
Remediation X


Passenger Service Planning & Operations X
Right of Way Conveyance  X
Operation and Maintenance Cost Allocation 
(O&M Cost Model) X


O&M Dedicated Revenue (Subsidy Account, Deposit) X
Capital Reserves and Requirements X
Capital Improvement Program Review and Approval 
Process X
Risk Management (Liability, Indemnification and 
Insurance) X
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Phase II Extension to Santa Clara


Key Facts
• $4.7 Billion Project Budget funded with $3.2B Local/State and 


$1.5B FTA


• 6-mile extension (5-mile tunnel)


• 4 stations: Alum Rock/28th Street, Downtown San Jose, 
Diridon, Santa Clara


• Newhall Yard Maintenance Facility


• Opening year ridership forecast: 33,000 avg weekday trips 
(Alum Rock: 6,600, Downtown SJ 15,500, Diridon 6,000, Santa Clara 4,900)
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Phase II Extension Alignment Options
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Station Design: 
Twin-Bore vs. Single-Bore


• Two 20 ft. diameter tunnels
• Industry Standard Design
• One 28 ft. wide Center Platform
• 55 ft. platform depth
• 6 to 8 entrances, both sides of Street
• Cut and cover station box construction
• Extensive utility relocations required


• One 45 ft. diameter tunnel
• Single application worldwide, Barcelona
• Two 15.5 ft. wide Stacked Side Platforms, within 


tunnel
• 66 ft. depth Top Platform, 85 ft. depth bottom platform
• Two entrances, single side of Street
• No cut and cover station box construction
• Minimal utility disturbance







Tunnel Options: 
Twin-Bore vs. Single-Bore







Twin-Bore: 
Downtown Station Schematic







Single-Bore:
Downtown Station Schematic







Tunneling Methodology Options


Twin-Bore: Industry Standard


Single-Bore
Barcelona
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Single-Bore


Twin-Bore
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Newhall Yard and Shop Facilities
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Newhall is the cornerstone of BART’s strategic facilities plan for shops and storage
• Maintenance Shop: Current shop capacity is strained, additional shop space is needed as the fleet 


exceeds 1,100 cars.


• Fleet Storage: Would provide 200+ usable storage spaces. Even with Hayward East, this storage is 
needed to accommodate a fleet of 1,100+ cars.


• Train Operations: Would enable responsible, resilient, and reliable service given that SVX would create 
BART’s longest line







VTA’s BART Silicon Valley Phase II Extension 
Project Schedule


March 2018


August 25, 2017: 
VTA Board 
Workshop 


October 5, 2017: 
VTA Board Meeting 
– Approval of Final 
Project Description


September 22, 2017:
VTA Board Workshop  


New Starts 
Engineering


FFGA 
Application 


Process


Receive FTA Full 
Funding Grant 


Agreement
December 2019


FTA Record of 
Decision
March 2018
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Station Area Development 
Opportunities
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Diridon San Jose Intermodal 
Station Area


Key Issues:


• Transit Oriented Development


• Google Development


• Parking


• High Speed Rail Alignment
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