

BART Agreement Number: 6M6136

Approval Date: 11/05/19

Work Plan No. A.03-01 Valley Link Coordination Support

Scope:

The scope of work for this Work Plan includes:

- Task 1 Project Management and Administration (Arup)
- Task 2 Operational Analysis Revisions/Add-Service (Connetics Transportation Group)
- Task 3 Station Impact Analysis Revisions/Add-Service (Arup)
- Task 4 Infrastructure Modification Cost Estimates (Arup)
- Task 5 BART to Livermore EIR Support (Arup)

Prime: Arup

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Connetics Transportation Group	\$15,042	Y	Y

Total Work Plan Value: \$97,495