

BART Agreement Number: 6M6138

Approval Date: 03/20/20

Work Plan No. C.06-01 – 2150 Webster Street - Program Management

Scope:

Please note that this work will be performed by JLL under the direct supervision of BART staff.

HNTB's scope is for contract administration and invoicing.

Project Management and Administration (HNTB)

The Program Management Team will perform the following activities in support of the project:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Subconsultant management.
- Monthly progress reports and agreement administration.

JLL will provide the following Services:

The scope of services will include Program and Project Management Services to assist during Design, Construction, Move-In and Acclimation stages of the Project.

Prime: HNTB

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Jones Lang LaSalle Americas Inc (JLL)	\$1,069,885	N	N

Total Work Plan Value: \$1,120,996