

**BART Agreement Number: 6M8120**  
**Work Plan No. B.01-02 - CWS Transformer Replacement**

**Approval Date: 01/02/19**

**Scope:**

**Administration and Project Management:** The Program Management Team will perform the following activities in support of the project:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Subconsultant management.
- Monthly progress reports and agreement administration.

**Additional Scope for CWS Transformer Replacement Project:** Tasks will include:

- Identify Alternatives (in consultation with BART staff) for implementation of the CWS Transformer Replacement Project.
- Evaluate Alternatives. Provide advantages and disadvantages of each Alternative.
- Provide a cost estimate and implementation schedule for each Alternative.
- Provide Constructability Review of each Alternative.

**Prime:** HNTB/FMG

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>Auriga</b>	<b>\$19,968</b>	<b>Y</b>	<b>Y</b>

**Total Work Plan Value:** \$22,000