

BART Agreement Number: 6M8120

Approval Date: 2/23/18

Work Plan No. B.08 - 34.5 kV Blocking System Phase II Design

Scope:

HNTB/FMG JV to provide Administration and Project Management, Project Design Tasks and Contract Document Development.

Prime: HNTB/FMG JV

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Auriga	\$302,907	Y	Y

Total Work Plan Value: \$323,765