

BART Agreement Number: 6M8122
Work Plan No. A.05
HMC Phase 2 Track Procurement

Approval Date: 06/21/18

Scope:

The Hayward Maintenance Complex Phase 2 Project creates the East Storage Yard to store BART's revenue cars and provide a flyover egress to the BART's mainlines, A1 and A2, and the Hayward Test Track (HTT). Under this Work Plan, CONSULTANT will prepare Contract Documents to procure the trackwork associated with the 30% design submittal including quantity and type of trackwork required.

Prime: PGH Wong

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
FW Associates	\$9,746	Y	Y

Total Work Plan Value: \$373,863