

**BART Agreement Number: 6M8134**  
**Work Plan No. B.03- M-Line Tunnel Lighting Upgrade**

**Approval Date: 9/27/19**

**Scope:**

This Work Plan is to provide Office Engineering, Inspecting and Scheduling services for the M- Line Tunnel Lighting Upgrade project. The work for this project shall include installation and connection of an upgraded M-Line Tunnel Lighting System extending from the San Francisco Transition Structure, passing through Embarcadero, Montgomery St., Powell St., Civic Center, 16th St. Mission, 24th St. Mission, Glen Park, and Balboa Park, as described in the Contract Documents for the 15AA-110 Contract.

**Prime: HDR**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
DBE TBD	\$541,461	Y	Y
TBD	\$189,758	N	N

**Total Work Plan Value: \$2,150,277**