

**BART Agreement Number: 6M8134**

**Approval Date: 02/20/19**

**Work Plan No. B.05- Installation of Safety Barriers System-wide Phase 3  
Utility Investigation**

**Scope:**

- Review as-built information provided by BART.
- Submit schedule for proposed investigation work.
- Submit detailed Site Specific Work Plan (SSWP) which describes and illustrates the manner in which work shall be accomplished within the District-approved Windows for approval. (See Attachment A) Note: SSWP shall be submitted no later than 45 calendar days prior to the scheduled start of the work addressed by the SSWP. Each resubmittal of the SSWP shall require an additional 42 calendar days of review time.
- Submit individual request for access to the BART Operating System for approval of system access and track allocation. Note: The System Access/Track Allocation Committee (SAC) authorizes work to be scheduled to gain access to the BART Operating System each Wednesday to consider and approve work to be performed during the Work Week following the meeting. Individual requests for access shall be submitted no later than Thursday before the SAC meeting.
- Locate all utilities within 5' of proposed improvements using Ground Penetrating Radar and underground utility locating
- Submit report detailing results of investigation.

**Prime: HDR**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Digital Concrete	\$211,700	N	N

**Total Work Plan Value: \$268,423**