

BART Agreement Number: 6M8137

Approval Date: 05/01/19

Work Plan No. A.05 - TCMP Communication Based Train Control

Scope:

CONSULTANT will assist and advise BART in management, coordination, and procurement activities, and related issues associated with BART's Design-Bid-Build and Design-Build projects, or other project issues as requested.

Prime: PGH Wong

Subconsultants: None

Total Work Plan Value: \$179,307