

**BART Agreement Number: 6M8142**

**Approval Date: 12/14/21**

**Work Plan No. B.11-04 – Systemwide Slope Stabilization Project**

**Scope:**

This contract modification will reshuffle the sites previously in package 2 & package 1A into two contract document packages that will be advertised for outside contractors. These packages are: 15TC-131 which includes 4 critical slopes with high severity damage, and contract 15TC-132 that includes 21 sites with medium to severe damage to the slopes and abutment joints and is partially funded through a CalOES/FEMA Grant.

Under this work plan supplemental services, AECOM will provide the following scope of services for the three contracts (15TC-131 & 15TC-213 & 15TC-214):

- Perform an environmental scan for the slopes sites to assess environmental sensitivity for archeological, biological, and visual resources and their potential exposure to flood hazards and geotechnical hazards (fault rupture, severe groundshaking, landslides).

**Prime: AECOM**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
WRECO	\$ 26,316	Y	Y
JMA	\$ 40,714	N	Y
M LEE	\$ 47,211	Y	Y

**Total Work Plan Value: \$ 488,861**