

**BART Agreement Number: 6M8144**

**Approval Date: 06/19/19**

**Work Plan No. A.01- El Cerrito Del Norte Platform Storefront Wall Design**

**Scope:**

This work plan intends to provide Supplemental Design Services During Construction (DSDC Services for BART's El Cerrito Del Norte (ECDN) Modernization Project Contract 05HA-100.

**Prime: HNTB/FMG**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
YEI Engineers	\$18,423	Y	Y

**Total Work Plan Value: \$93,923**