

**BART Agreement Number: 6M8144**

**Approval Date: 10/23/19**

**Work Plan No. B.10-01 Final Design Services – Replacement of Hanger Rods at Catwalks at C, M, R-Lines**

**Scope:**

The scope of services is divided into 8 tasks that will be completed as follows:

**Preliminary Engineering Design Phase**

- Task 1 Preliminary Investigations and Planning
- Task 2 Field Observations
- Task 3 35% Design
- Task 4 65% PS&E Design
- Task 5 95% PS&E Design

**Final Engineering Design Phase**

- Task 6 100% PS&E Design – Issued for Bid (IFB)

**Bid Phase**

- Task 7 Support Services During Bidding Documents
- Task 8 Issued for Construction Contract Documents (IFC)

**Construction Support Phase**

- Task 9 Design Services During Construction

**Project Management**

- Task 10 Project Management and Administration

**Prime: HNTB & FMG (JV)**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
----------------------	---------------	------------------	------------------

**Total Work Plan Value: \$876,988**