

BART Agreement Number: 6M8148

Approval Date: 12/26/19

Work Plan No. A.01-02 - Engineering Design Development, 60% to IFB Design

Scope:

Scope includes:

- Time Related Admin/PM Costs for extended period
- Modifications to 65% Designs based on revised Basis of Design Criteria
- Additional Design Review Submittal – Pre-IFB
- Spec Review, Editing and Sealing
- Development of Proposal Level Construction Schedule
- Design Support during Proposal Period

Prime: TY Lin + TSE JV

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
OPAC	\$28,601	Y	Y
YEI Engineers	\$62,439	Y	Y
JMA	\$52,294	N	Y

Total Work Plan Value: \$395,559