

**BART Agreement Number: 6M8176**

**Approval Date: 10/10/22**

**Work Plan No. B.06-02 Earned Value Management Support**

**Scope:**

Under this Work Plan, CONSULTANT's scope of work requires experience with EVM processes and tools and proficiency working with Excel spreadsheets and scheduling tools (i.e., Primavera).

Additional scope includes:

- Monthly and quarterly EVM analysis for BART projects and programs (includes updating costs, accruals, budgets, and schedules)
- Support integration of EVM processes and tools with schedule management and reporting processes and tools, including Monthly Project Review Process
- Improvement of existing EVM processes and tools

**Prime:** PGH Wong Engineering, Inc.

**Subconsultants:** None

**Total Work Plan Value:** \$598,750