BART Agreement Number: 6M8182 Approval Date: 03/23/23

Work Plan No. B.04-03 Track Geometry Car Procurement - Scheduler (Extension)

Scope:

Specific duties and responsibilities for the Scheduler shall include, but not be limited to, the
following:
a) Provides scheduling assistance to the Resident Engineer from start through final project
closeout;
b} Develops project schedules for BART;
c) Attends project progress and/or claim resolution meeting if requested by the Resident
Engineer;
d] Reviews and approves Contractor’s construction schedules;
e) Prepares schedule and claims estimates due to contract or field issues;
f) Prepares time impact evaluations and assists the Resident Engineer to resolve claims;
g) Performs other work as assigned by the Resident Engineer and/or the District.

Prime: Ghirardelli Assoc., Inc.
Subconsultants: None

Total Work Plan Value: $ 81,530



