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Short Range Transit Plan and Capital Improvement Program 


Federal transportation statutes require that the Metropolitan Transportation Commission (MTC), in 
partnership with state and local agencies, develop and periodically update a long‐range Regional 
Transportation Plan (RTP) and a Transportation Improvement Program (TIP) that implements the RTP by 
programming federal funds to transportation projects contained in the RTP. To effectively execute these 
planning and programming responsibilities, MTC requires that each transit operator in its region that 
receives federal funding through the TIP prepare, adopt, and submit to MTC a Short Range Transit Plan 
(SRTP) that includes a Capital Improvement Program (CIP). 


Schedule, cost, and performance data used to generate this SRTP/CIP were based upon the most current 
information available as of June 2017.  
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1 INTRODUCTION 
This Fiscal Year 2017 Short Range Transit Plan/Capital Improvement Program (covering FY17‐FY26 for 
the SRTP and FY17‐FY31 for the CIP) forecasts BART’s operating and capital needs, including 
reinvestment and upgrades to its aging system and new investments to modernize and expand the 
system. This SRTP/CIP is presented in compliance with the requirements of the Metropolitan 
Transportation Commission (MTC). The purpose of the SRTP/CIP is to: 


 Serve as a management and policy document for BART. 


 Provide the Federal Transit Administration (FTA) and MTC with required information to 
meet regional fund programming and planning criteria. 


 Describe and validate BART’s capital and operating budgets. 


 Inform requests for federal, state, and regional funds. 


 Assess BART’s financial capacity to carry out proposed levels of service and the associated 
capital improvement program. 


 Provide MTC with regular information on projects and programs of regional significance. 


 Articulate goals, objectives, and standards by which BART assesses the system’s 
performance (also part of the MTC Triennial Performance Audit of the operator). 


BART is increasingly transforming its management practices to correspond with its Strategic Plan 
Framework, as adopted by the Board of Directors in October 2015.  Per Board direction, the agency has 
committed to advancing the Vision statement: “BART supports a sustainable and prosperous Bay Area 
by connecting communities with seamless mobility.”  The programs and projects described in this 
SRTP/CIP reflect the Strategic Plan Framework’s Mission Statement, goals and strategies.  Specifically, 
over the next two years, BART will integrate the annual budget process, strategy‐based four‐year work 
plans, enhanced performance management, and an annual report under the umbrella of the Strategic 
Plan Framework.   


The SRTP/CIP is a forecasting tool that allows BART to identify potential financial challenges to its future 
operating budgets and capital project portfolio. BART’s financial capacity to carry out proposed levels of 
service and the associated capital improvement program is an important component of the SRTP/CIP. 
The financial forecast shows BART facing challenges in its operating program over the 10 years: BART 
must fund critical capital renovations and infrastructure upgrades while maintaining high service levels 
to meet ridership demands and operating new system extensions when they come on line.  


The forecast in the SRTP/CIP is based on the best available assumptions at the time of publication and 
outlines a financial scenario based on those assumptions. The assumptions that drive the forecast are 
constantly changing, so the forecast represents just one of many possible future scenarios. The SRTP/CIP 
forecast allows regional transportation partners, the BART Board of Directors, and BART staff to 
formulate strategies in advance of the potential financial challenges. The SRTP/CIP does not provide a 
detailed plan of response to identified challenges as the responses will be borne from the identified 
strategies and reflected in future operating and capital budgets. Thus, the assumptions reflected in the 
SRTP/CIP will be updated as new data become available and the resulting operating plans, revenue, 







 


1‐2 


expenses, allocations, and the capital project portfolio reflected in the SRTP/CIP will be revised 
accordingly. 


The previous BART FY15‐FY24 SRTP/CIP identified future operating shortfalls driven, in part, by BART’s 
need to fund critical capital infrastructure. BART’s capital funding could not keep pace with the 
degradation of its aging infrastructure. As a response strategy, BART proposed increasing capital funding 
through the issuance of general obligation bonds. The passage of Measure RR in November 2016 
authorizes BART to issue $3.5 billion in general obligation bonds to fund critical system reinvestment 
projects, including track replacement; tunnel and power infrastructure repair; mechanical and electrical 
system upgrades; and capacity enhancements, including replacement of BART’s legacy train control 
system. The projects funded by Measure RR will allow BART to more quickly address the most critical 
safety‐sensitive projects, improve system performance, and allow more frequent and reliable service. 
However, even with this infusion of capital funding, the forecast anticipates capital funding shortfalls for 
BART in the coming years. As a result, BART will continue to implement financial initiatives that will 
allow it to balance service levels with its operating budgets and capital needs. 
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2 OVERVIEW OF THE BART SYSTEM 
For more than 40 years, BART has provided reliable rapid transit service in the Bay Area. Over that time, 
the system has grown to accommodate the needs of a more densely populated and expanding region, 
where economic activity and employment have transcended the suburb‐to‐city commute markets for 
which BART was originally designed. This chapter discusses the key milestones in BART’s history and 
introduces BART’s governance and organizational structures. It also describes the service BART provides, 
the areas it serves, its fare structure, and the extensive physical infrastructure that is required to ensure 
that BART runs smoothly and safely.  Figure 2‐1 below sets out key milestones in BART’s history. 


Figure 2-1 Milestones in BART History 


1957  California State Legislature creates BART in response to Bay Area growth and transportation needs 


1962 
Voters approve $792 million general obligation bond issue in San Francisco, Alameda, and Contra Costa 
counties that provides funding to construct original 71‐mile system (bond fully paid off in 2000) 


1972 
BART begins service 


12 stations open from MacArthur to Fremont 


1973 


20 stations open 


Richmond to Ashby: 6 stations 


Concord to Rockridge: 6 stations 


Montgomery Street to Daly City: 8 stations 


1974  Transbay service begins 


1976  Embarcadero station opens 


1995  North Concord/Martinez station opens 


1996  Colma and Pittsburg/Bay Point stations open 


1997  Castro Valley and Dublin/Pleasanton stations open 


2003 
Four San Francisco International Airport (SFO) extension stations begin service:  


South San Francisco, San Bruno, San Francisco International Airport (SFO), and Millbrae 


2004  $980 million bond approved by voters for BART earthquake safety projects  


2007  BART and SamTrans, with the aid of MTC, agree to turn SFO extension operations over to BART 


2011  West Dublin/Pleasanton station opens 


2012 
BART celebrates 40 years of service and, on the day of the Giants’ World Series victory parade, carries the 
most riders ever, nearly 570,000 


2014  BART‐to‐Oakland International Airport service opens  


2016  $3.5 billion general obligation bond approved by voters to fund critical BART capital needs 


2017  Warm Springs/South Fremont station opens 


2017/2018 
Two Santa Clara County stations to open:  Milpitas and Berryessa 


Two eastern Contra Costa County stations to open:  Pittsburg Center and Antioch 
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2.1 Governance  


Nine publicly elected directors form BART’s governing board. A member of the BART Board: 


 Serves a four‐year term. 


 Represents approximately 374,000 residents in one of nine election districts that comprise 
the three‐county District. 


 Provides strategic and policy guidance to achieve BART’s mission to “provide safe, reliable, 
clean, quality transit service for riders." 


 Represents diverse constituencies, taking a leadership role by working with a broad range of 
stakeholders in the region, state, and nation to promote effective transit policies and 
political support for regional transit initiatives. 


 


Figure 2-2 BART Board of Directors 


BART Board of Directors  Counties Represented  Term Ends in December 


Rebecca Saltzman, President  Alameda/Contra Costa  2020 


Robert Raburn, Ph.D, Vice President  Alameda  2018 


Debora Ann Allen  Contra Costa  2020 


Thomas M. Blalock, P.E.  Alameda  2018 


Bevan Dufty  San Francisco  2020 


Nick Josefowitz  San Francisco  2018 


Joel Keller  Contra Costa  2018 


John McPartland  Alameda  2020 


Lateefah Simon  Alameda/Contra Costa/San Francisco  2020 


 


2.2 Organizational Structure 


BART has five employee unions and collective bargaining agreements, covering 85% of BART’s 
workforce. The labor agreements for Service Employees International Union 1021, Amalgamated Transit 
Union Local 1555, and American Federation of State, County and Municipal Employees Local 3993 expire 
in FY21; the agreements for the two police unions expire in FY18. Union membership, based upon 
positions budgeted for FY18, is shown in Figure 2‐3. The remainder of BART staff is non‐represented. 


Figure 2-3 Union Membership  


Union  Membership 


Service Employees International Union 1021  2,020 


Amalgamated Transit Union Local 1555  961 


American Federation of State, County and Municipal 
Employees Local 3993 


366 


BART Police Officers Association  291 


BART Police Managers Association   50 
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Figure 2‐4 shows BART’s organizational structure for the FY18 Adopted Budget. BART has five Board‐
appointed positions: General Manager, General Counsel, Controller‐Treasurer, District Secretary, and 
Independent Police Auditor. BART is the only transit district in California with a dedicated police 
department. BART Police provide a full range of law enforcement services within its jurisdiction.  
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Figure 2-4 BART Organizational Chart  
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2.3 Services Provided and Areas Served 


2.3.1 Fixed-Route Service  


BART operates five lines providing service in Alameda, Contra Costa, San Francisco, and San Mateo 
counties. Each line is identified by color (yellow, blue, red, orange, and green), as shown in the map 
(Figure 2‐7) on the next page. The current lines and hours of service are given in Figure 2‐5 below. 


Figure 2-5 BART Routes and Hours of Service 


 


Route 


Hours of Service 


Weekday  Saturday  Sunday 


YELLOW: Pittsburg/Bay Point—SFO/Millbrae1  4 a.m.–12 a.m.  6 a.m. –12 a.m.  8 a.m. –12 a.m. 


BLUE: Dublin/Pleasanton—Daly City  4 a.m. –12 a.m.  6 a.m. –12 a.m.  8 a.m. –12 a.m. 


RED: Richmond—Millbrae2  4 a.m. –9 p.m.  9 a.m. –7 p.m.  Not in service 


ORANGE: Richmond—Warm Springs/South 
Fremont3 


4 a.m. –12 a.m.  6 a.m. –12 a.m.  8 a.m. –12 a.m. 


GREEN: Warm Springs/South Fremont3—Daly 
City4 


4 a.m. –6 p.m.  9 a.m. –7 p.m.  Not in service 


1 Service extended to Millbrae during evenings and weekends 
2 Service terminates at Daly City during evenings and weekends 
3 Service terminates at Fremont during weekdays 
4 Service terminates at Fremont during evenings and weekends 


 


The system’s headways (minutes between trains) are shown in Figure 2‐6. 


Figure 2-6 BART Headways 


  Headway (minutes) 


Monday through Friday1  Day:    15 


Night: 20 


Saturday, Sunday and major holidays  20 


1 For the Pittsburg/Bay Point—Daly City line, peak period (6 a.m. to 9 a.m. and 4 p.m. to 7 p.m.) 
headways are five or 10 minutes           


 
BART periodically reviews and adjusts service levels, if necessary, to meet varying levels of ridership 
demand. Changes include lengthening or shortening trains, adding or removing trains scheduled on a 
route, or even changing a route’s service hours or terminal stations. BART’s current peak‐period revenue 
service requires 595 cars out of a total fleet of 669 cars, an effective utilization rate of nearly 89%. 


Depending on demand, holiday rail service is operated on a full or modified weekday schedule, or a 
Saturday or Sunday schedule. BART service is also coordinated with major Bay Area events. Additional 
rail service for special events is provided by either adding cars to regularly scheduled trains, placing 
additional trains in service, or providing revenue operations at times when the system is normally closed 
(e.g., early Sunday morning opening for the annual Bay‐to‐Breakers footrace in San Francisco).  
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Figure 2-7 BART System Map  


 


 


BART‐to‐OAK is an automated people mover operating between the Coliseum station or Oakland 
International Airport. BART‐to‐OAK has the same general hours of operation as BART’s rapid rail service, 
and provides a service frequency of six minutes during the day and evenings, and 20 minutes at night. 


The East Contra Costa BART Extension Project (eBART) is a two‐station rail commuter rail service that 
will provide a key linkage to eastern Contra Costa County. eBART will use modern Diesel Multiple Unit 
(DMU) trains to provide rail service between BART’s Pittsburg/Bay Point Station and Antioch. The system 
consists of eight DMUs, a maintenance and operations facility, two stations, a transfer platform, and 
approximately 10 miles of track. eBART revenue service is planned to commence by May of 2018. 


The Silicon Valley Berryessa Extension (SVBX) will link the Warm Springs/South Fremont station to 
Milpitas and Berryessa near San Jose. The SVBX will be constructed through a partnership between BART 
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and the Santa Clara Valley Transportation Authority (VTA), and VTA will pay all capital and operating 
costs of this project, including any impacts the BART’s core system. SVBX is expected to open in 2018.  


2.3.2 Demand Responsive Service  


BART complies with the Americans with Disabilities Act (ADA) requirement to provide paratransit service 
comparable and complementary to the BART system. Federal regulations define the ADA paratransit 
service area as a 0.75‐mile radius around each BART station.  


Paratransit service is available to persons who are prevented from using the accessible fixed‐route 
services BART offers due to a disabling health condition. BART participates in a regional ADA eligibility 
process followed by the principal transit operators in the San Francisco Bay Area. BART, together with 
other Bay Area transit agencies, works to coordinate regional paratransit travel through the Bay Area 
Partnership Accessibility Committee. 


Paratransit Partnerships with Other Operators 


To provide effective paratransit service in its service area, BART partners with the following transit 
operators: 


AC Transit: In their areas of joint service, BART and AC Transit fund and administer the East Bay 
Paratransit Consortium (EBPC). Service is provided through contractors. BART assumes 31% and AC 
Transit 69% of the broker and service provider costs based on their proportionate areas of 
responsibility. They have split the cost of the Program Coordinator’s Office 50/50 since FY11. This office 
provides a neutral central point of contact and fulfills administrative and contract monitoring activities 
for the two agencies.  


SFMTA: BART has a Memorandum of Understanding (MOU) with the San Francisco Municipal 
Transportation Agency (SFMTA) whereby SFMTA provides service to meet BART's obligation within the 
City and County of San Francisco. BART reimburses SFMTA for 7.9% of the net cost of ADA paratransit 
service for all San Francisco riders. BART also pays SFMTA an administrative fee for these services, which 
is calculated at 4.7% of BART’s annual payment. 


Other Agencies: BART has financial agreements with the Contra Costa County Transit Authority (County 
Connection), Eastern Contra Costa Transit Authority (Tri Delta Transit), and Livermore Amador Valley 
Transit Authority (Wheels). These agencies provide paratransit service on BART’s behalf during the same 
hours they operate their own ADA paratransit service. BART’s share of the service provided by these 
operators is small compared to that provided by EBPC and SFMTA. 


The efforts of BART and partner operators focus on providing all ride requests to eligible recipients while 
at the same time controlling costs. 


2.3.3 Connecting Services Provided by Other Operators  


Many Bay Area bus operators provide connecting (or “feeder”) service to BART. These operators are AC 
Transit, Benicia Breeze, County Connection, Dumbarton Express (operated by AC Transit), Fairfield‐
Suisun Transit, Golden Gate Transit, Muni (SFMTA), Rio Vista Delta Breeze, SamTrans (including 
Caltrain), Santa Clara Valley Transportation Authority (VTA), Solano Express, Tri Delta Transit, Union City 
Transit, Vallejo Transit, WestCAT, and Wheels.   







Overview of BART System 


2‐8 


2.4 Fares  


2.4.1 Fixed-Route Fares 


BART fares are computed using a distance‐based formula with surcharges applied. Fare structure 
components and fare media, including discounted tickets and transfers, are shown in Figure 2‐8. Figure 
2‐9 details station‐to‐station fares for BART’s 46 stations.  


On January 1, 2016, the following fare change was implemented:  


 Fares increased by 3.4% on average in accordance with the Board‐approved productivity‐
adjusted Consumer Price Index (CPI)‐based fare increase program. 


 The necessary federal Title VI equity analysis and public outreach were performed on this 
increase, and the Board approved the finding that the increase did not result in a 
disproportionate impact on protected groups.  


 


On January 1, 2018, the following Board‐approved fare changes will be implemented: 


 A fare increase of 2.7% on average in accordance with the Board‐approved productivity‐
adjusted CPI‐based fare increase program. 


 A $0.50 surcharge added to the fare for each trip taken with a magnetic‐stripe paper ticket. 


 A new 50% discount for youth riders age 13 through 18. 


 A discount reduction from 62.5% to 50% for youth riders age 5 through 12. 


The necessary federal Title VI equity analysis and public outreach were performed and approved by the 
Board; a mitigation action plan, subject to Board approval, will be developed for the paper ticket 
surcharge to distribute free Clipper cards to low‐income riders.  


2.4.2 Demand Responsive Fares  


The ADA limits the fare that can be charged for ADA paratransit service to twice the full adult fare for a 
comparable fixed‐route trip.  


Fares for paratransit services in which BART participates vary widely due to the range of fare structures 
of BART and local bus agencies. 


 BART/AC Transit EBPC fares are distance‐based and range from $4.00 to $6.00 for trips in 
the East Bay and from $6.00 to $10.00 for trips into and out of San Francisco.  


 San Francisco trips that go beyond the BART service territory carried by EBPC also pay an 
additional Muni paratransit fare of $2.25. 


 SFMTA paratransit provides travel within San Francisco.  


 SF Access ADA service is $2.25 per ride.   


 SFMTA also provides non‐ADA taxi service for eligible riders at the rate of $5.50 for $30 
worth of service.  


 Fares for BART's other paratransit partners currently range from $2.50 to $4.00 per trip. 


2.4.3 Inter-operator Transfer Arrangements and Fare Coordination  


BART riders can receive discounted transfer fares for trips on the following operators: AC Transit, County 
Connection, Muni, Tri Delta Transit, Union City Transit, VTA, WestCAT, and Wheels. Discounted transfers 
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are automatically given when the rider uses a Clipper card on all these operators (Clipper is the Bay 
Area’s universal fare card that works on most Bay Area transit systems). AC Transit, County Connection, 
Union City Transit, and Wheels also accept a paper transfer dispensed in the paid area of the BART 
station. In addition, Muni and BART have an agreement whereby BART accepts Muni’s “A” Fast Pass, 
available only on Clipper, for unlimited rides on BART within San Francisco. The current values of the 
transfers and “A” Fast Pass are shown in Figure 2‐8. 
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Figure 2-8 BART Fare Components and Ticket Prices (effective January 1, 2016) 


TRIP LENGTH 


Minimum Fare: Up to 6 miles  $1.95 


Between 6 and 14 miles1  $2.00 + 14.6¢/mile 


Over 14 miles  $3.14 + 8.8¢/mile 


SURCHARGES 


Transbay  $0.97 


Daly City2  $1.12 


San Mateo County3  $1.41 


Capital4  $0.13 


Premium fare applied to trips to/from SFO  $4.42 


Oakland Airport Project Fare  $6.00 


SPEED DIFFERENTIAL 
Charge differential for faster or slower than average 
trips, based on scheduled travel time 


±5.6¢/minute 


RESULTING FARES 


Range 5  $1.95 to $15.70 


Average fare (before discounts) 6  $4.08 


Average fare paid (after discounts) 6  $3.80 


RAIL FARE 


DISCOUNTS and 


SPECIAL FARES7 


 


Children under 5   Free 


62.5% Discount: 


$0.70‐$5.85 when using Clipper card; 


$9 mag stripe ticket with $24 ticket 
value 


    Children 5 through 12  


     Persons 65 and over  


     Persons with a qualifying disability 


Students 13 through 18: 50% discount 8  $16 ($32 ticket value) 


Regular adult: 6.25% discount   $45 and $60 ($48 and $64 ticket value) 


Excursion (entry/exit, same station) 9  $5.75 


MONTHLY RAIL/ 


MUNI PASS 10 


“A” Fast Pass (Unlimited monthly use of BART 
within San Francisco and SF Muni) 


$91 (effective 1/1/17) 


ONE‐WAY 


TRANSFERS: 


FROM BART TO 11 


 


AC Transit (Clipper fare)  $0.50 off of $2 Clipper fare (25% disc) 


County Connection  $1 off of $2 fare (50% disc) 


Muni, within San Francisco12  $0.50 off of $2.25 fare (22% disc) 


Tri Delta Transit  $0.75 off of $2 fare (37.5% disc) 


Union City Transit  $0.50 off of $2 fare (25% disc) 


VTA (express buses only at Fremont station)  $0.50 off of $4 fare (12.5% disc) 


WestCAT  $0.75 off of $1.75 fare (43% disc) 


Wheels  $1 off of $2 fare (50% disc) 


TWO‐WAY 


TRANSFERS: FROM BART/ 


TO BART 


AC Transit (cash fare) 
$0.25 off of $2.10 one‐way cash fare 
(12% disc) 


Muni, Daly City station13   Free ($2.25 one‐way fare) 


ADA SERVICE 


East Bay Paratransit Consortium14  $4.00‐$10.00 


All other areas 
See ADA Paratransit 


Section 
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NOTES: BART Fare Components and Ticket Prices 
1 Trips over 6 miles within the East Bay Suburban Zone (certain station pairs between Pittsburg/Bay Point and Orinda, Fremont‐
Bay Fair, Richmond‐Ashby, and Dublin/Pleasanton‐Bay Fair) are priced at the fare indicated for trips up to 6 miles. 
2 The Daly City surcharge is applied to trips between Daly City station and San Francisco stations; it does not apply to Transbay 
trips or San Mateo County surcharge trips. 
3 The San Mateo County surcharge is applied to trips between San Mateo County stations (except trips between the San 
Francisco International Airport (SFIA) station and Millbrae station for which only the Premium Fare is charged) and trips 
between San Mateo County stations (except Daly City) and San Francisco stations. It does not apply to Transbay trips. 
4 The capital surcharge is applied to trips that begin and end in the three‐county BART District including Daly City; the Board 
approved this surcharge in May 2005 to be used to fund capital projects within this area. 
5 Fares shown are effective January 1, 2016. BART rail fares are computed by automatic fare collection equipment and are 
rounded to the nearest 5¢. Prior fare increases occurred on January 1, 2014; July 1 of 2012 and 2009; January 1 of 2008, 2006, 
2004, and 2003; April 1 of 1997, 1996, and 1995; January 1, 1986; September 8, 1982; June 30, 1980; and November 3, 1975. 
6 The average rail fare before and after discounts includes rail passenger revenue from all fare instruments. The figures shown 
are for FY16.  
7 Discounts are given with the appropriate Clipper card. High‐value discount, red, and green magnetic stripe tickets continue to 
be sold via mail, at Lake Merritt Station, five senior centers (green tickets), SFO, and at Bay Crossings at Embarcadero Station 
(until June 2017). The retail network is being phased out, including the closure of six My Transit Plus ticket sales kiosks at the 
end of 2016, as BART continues its transition to the Clipper card.  
8 Sold at participating middle and high schools; tickets include a last ride bonus. 
9 There is a three‐hour limit on the excursion fare for magnetic stripe tickets and a six‐hour limit for Clipper cards. 
10 BART began accepting the regular adult Muni Fast Pass for BART travel within San Francisco on April 1, 1983. The current “A” 
BART/Muni Fast Pass allows unlimited rides on Muni and BART within San Francisco. The price of the monthly “A” Fast Pass is 
$91 effective January 1, 2017. Muni reimburses BART $1.31 (effective January 1, 2016 through December 31, 2017) for each 
Fast Pass trip on BART. Muni Fast Passes are available only on Clipper. 
11 When transferring between BART and a Clipper‐enabled operator, the Clipper card automatically gives the transfer discount.  
12 Effective April 10, 2014; before that time, Muni offered a two‐way transfer.  
13 The free Muni trips for BART riders transferring to/from Muni lines at Daly City station has been in place since 1980 and is 
now available on Clipper only. BART reimburses SFMTA for the cost of one of the two trips made, as recorded by the Clipper 
system.  
14 BART and AC Transit formed the East Bay Paratransit Consortium, which provides service to eligible BART customers in 
service areas that overlap with AC Transit.
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Figure 2-9 BART Station-to-Station Fare Table (effective January 1, 2016) 
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Effective January 1, 2016, the inter‐operator BART Plus program was discontinued as it was intended to 
end when the operators became Clipper‐enabled, which five of the six bus operators did in November 
2015 (BART was already Clipper‐enabled). The BART Plus magnetic stripe ticket had functioned as a flash 
pass on the bus operators, with loaded value available in eight denominations for use on BART. At the 
time the program ended, on an average weekday, approximately 30 trips were taken on BART with the 
BART Plus ticket out of more than 425,000 total BART trips. BART performed the necessary Title VI 
analysis and outreach for all BART Plus operators at their request, and no disproportionate impact on 
protected groups was found.  


2.5  Customer Information  


BART provides information about its services and partner agency services in stations through 
advertisements and other publicity, online, and by telephone including:  


 Website (bart.gov) 


 Mobile web app (m.bart.gov) 


 Email and text subscriptions (bart.gov/alerts) 


 Text on‐demand (bart.gov/sms) 


 BARTable Website (bart.gov/bartable) 


 Third‐party applications (bart.gov/apps) 


 Twitter (@sfbart and @sfbartalert) 


 Facebook (facebook.com/bartsf) 


 YouTube (youtube.com/BARTable) 


 In‐station paper bulletins 


 In‐station Transit Information Displays (TIDs, http://www.actransit.org/transit‐center‐maps‐
and‐information/) 


 In‐station Real‐Time Displays (RTDs) 


 In‐station platform digital displays 


 Telephone (phone numbers vary depending on location) 


2.6 Physical Infrastructure and Capital Assets 


BART operates and maintains a wide variety of capital assets and manages an extensive system of 
infrastructure distributed throughout the Bay Area that includes rail cars, tracks, stations, electrical 
power distribution, communications and train control networks, and maintenance facilities. Most of this 
infrastructure is more than 45 years old and at, or close to, the end of its useful life, increasing the 
challenges BART faces to maintain high performance and meet growing demand. To help address the 
impact of these aging assets, voters in the three‐county BART district passed Measure RR in November 
2016, which will provide $3.5 billion in general obligation bond funds for BART’s infrastructure and 
capacity needs.  


In 2013, BART staff began implementing a comprehensive strategic Asset Management Program (AMP) 
to optimize decision‐making on how to maintain and replace assets. The BART Board of Directors 
supported this effort by adopting an Asset Management Policy in 2014. A key product of the AMP is the 
Strategic Asset Management Plan (SAMP), which provides guidance to efficiently and effectively rebuild 
BART’s high‐performing but aging transit system. The SAMP includes strategies specifically designed to 
return maximum value for money expended and to manage safety, operational, and financial risk.  It 
also identifies the procedures and accountabilities needed to achieve Asset Management Policy 
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objectives. The passage of Measure RR will allow BART to accelerate investment to address its highest‐
risk assets in the coming years. 


2.6.1 BART’s Comprehensive Asset Management Program: Allocating Limited 
Resources to High Value Investments  


While many transit asset management programs focus solely on physical assets, BART takes a 
systematic, risk‐focused approach to prioritizing investment of scarce resources for both operating and 
capital needs. This is in accordance with the best practices for asset management as defined by the 
International Organization for Standardization (ISO55000) that guides organizations to reach beyond the 
management of physical assets and incorporate the aspects of people, process and technology.  


The system’s 200,000+ physical assets are cataloged into a comprehensive asset register that includes 
key information for risk management, including age, replacement cost, and maintenance history. With 
this comprehensive asset management framework, staff can assess the risk of near‐term failure for each 
asset and the consequent impact on the BART system. The assets with highest risk in terms of safety and 
operations get the highest priority for reinvestment. 


More than just the physical infrastructure being in a state of good repair is required to fulfill BART’s 
Vision to “…support a sustainable and prosperous Bay Area by connecting communities with seamless 
mobility,” as described in the BART Strategic Plan (BSP) Framework. The BSP is used to balance the 
resource demands of the physical assets with those of the workforce, technology, and business 
processes that support them. 


To ensure coordination between the BSP and the SAMP at all levels of the organization, four‐year work 
plans have been developed to support BSP goals. In these plans, staff identify resources, such as staff 
and/or funding, required to meet day‐to‐day activities and strategic improvement. Activities lacking 
resources are compiled into a comprehensive Needs Inventory. Asset Management staff then prioritizes 
each resource request in the Needs Inventory. BART management uses the resulting inventory in the 
investment decision‐making process in which they make the tradeoff between the best solution and 
available resources (e.g., staff and funding). The objective is to find the solution with the lowest lifecycle 
cost that best addresses risk within the financial resources available. The needs selected for funding 
become the basis for “Budget Initiatives” that can adjust department budgets on an ongoing or one‐
time basis depending on the need. 


In addition to the enterprise risk assessment process, an advisory body—BART’s Resource Governance 
Group (RGG)—provides a cross‐functional review of the Needs Inventory to ensure that funding 
decisions minimize risks to BART’s safety, operations, and financial stability and promote the BSP goals.  


The RGG includes staff from many BART departments to reflect the full range of system functions. RGG 
members provide expert knowledge about how proposed Budget Initiatives impact BART operations and 
administration, and suggest comprehensive solutions that may improve the initial resource requests. 
The RGG’s overall mission is to: 


 Guide where BART spends its money to get the best long‐term value for its investment. 


 Identify initiatives and innovations that can reduce net long‐term operating and 
maintenance costs (e.g., lower lifecycle costs). 


 Identify any areas of expenditure in proposed Budget Initiatives that do not align with asset 
management strategies or strategic goals, resulting in possible deferral and further 
evaluation. 
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 Identify areas where proposed Budget Initiatives can be bundled across service units to best 
fit BART’s needs. 


 Advise if capital investments can be postponed in return for increased maintenance. 


 Balance labor and capital expenditure needs. 


The role of the RGG will evolve as BART’s AMP matures. 


2.6.2 Trains and Other Vehicles  


BART’s current revenue fleet consists of 669 cars designated ‘A,’ ‘B,’ and ‘C.’ In 2007, BART initiated the 
procurement of new rail cars and, in 2012, Bombardier was awarded the contract to design and 
construct BART’s next generation of vehicles. BART is now in the process of accepting the first of these 
‘D’ and ‘E’ cars, and seeks to expand the total fleet to 1,081 cars. Ten pilot cars have been delivered for 
testing and evaluation, and are expected to enter service once testing has been successfully completed. 
Production of additional cars will also follow testing and qualification of the final design. Figure 2‐10 
describes BART’s current and new car rail vehicle inventory. 


Figure 2-10 BART Rail Vehicle Inventory 


Car 
Type 


Number in 
Fleet 


Function 
Years of 
Manufacture 


Years of 
Renovation 


Length and Width 


A2  59 
Lead or trail car 
(ends of train)  1971 to 1975  1995 to 2002 


75 feet long x 10.5 feet wide 


B2  380  Mid‐train car only 


70 feet long x 10.5 feet wide C1  150 
Lead, mid‐train, or trail car 


1987 to 1990 
N/A 


C2  80  1995 to 1996 


D  310 
Lead, mid‐train without 
passenger pass through, or trail 
car  2013‐2022 (on 


order) 
NA  70 feet long x 10.5 feet wide 


E  465 
Mid‐train car only with limited 
passenger pass through when 
coupled to D car 


 
BART has modified the original interior configurations of the ‘A,’ ‘B,’ and ‘C’ cars by removing seats to 
create space (for bicycles, wheelchairs, luggage, and strollers), adding hand straps and replacing car 
flooring. 


The following are standards related to train length, control, and speed: 


 Train length: Three cars minimum, per California Public Utilities Commission requirement, to 
10 cars maximum, limited by station platform lengths. End cars are either cab‐equipped ‘A’ 
or ‘C’ cars. When placed in revenue service, ‘D’ cars will also function as lead cars. 


 Train control: Fixed block, Automatic Train Operation. Computers along the right‐of‐way 
control train movements, under supervision of a central computer at the Operations Control 
Center. Train operators can override the automatic system if needed. 


 Train speed: Revenue service is based on a maximum speed of 70 miles per hour and an 
average speed of 34 miles per hour, including station stops. 


 
Public input played an important role in helping BART design the new ’D’ and ‘E’ rail cars. Based on 
customer feedback, the interior layout is designed to maximize seating, openness, and comfort within 
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the available space, with more handholds, higher ceilings, and bike racks in every car. The new train cars 
will feature these improvements: 


 Quieter:  micro‐plug doors will help seal out noise. 


 Cooler:  cooling systems will distribute air directly from the ceilings, improving comfort for 
standees on hot days. 


 Comfortable:  padded seats will have lumbar support and will be covered with wipeable 
fabric for ease of cleaning. 


 Easier to get on and off trains:  cars will have three doors, instead of the current two, on 
each side‐‐‐two at the ends of the cars and a third door in the middle of the car. 


 Easy to use:  routes will be color coded like the BART system map, and next stop information 
will be readily available via automated announcements and digital screens. 


 
BART also uses more than 30 other types of “non‐revenue” vehicles to maintain and service the BART 
system.  


2.6.3 Tracks and Related Infrastructure  


BART operates via almost 110 route miles of heavy rail track: 38 miles in subways and tunnels; 23 miles 
on aerial structures; and 48 miles at ground level. In total, BART uses and maintains approximately 500 
linear miles of track counting all tracks running in two (or more) directions, train storage, track sidings, 
and rail access routes from yards. BART’s grounds and right‐of‐way include the areas adjacent to ground 
level trackways and other access points to system facilities. BART also invests in fences around its 
grounds and other track intrusion prevention, which contributes to maintaining system safety and 
security.  


2.6.4 Maintenance Shops and Yards  


Planned preventive maintenance and unscheduled repairs of BART’s rail cars are performed at four 
facilities located at or near these stations: 


 Concord 


 Hayward 


 Richmond  


 Daly City 


 
Accident damage, component repair, and overhaul functions are performed at the Hayward facility.  


In 2006, the Rolling Stock and Shops (RS&S) department implemented a proactive maintenance 
approach aimed at continuous improvement through strategically engineered, planned, and scheduled 
maintenance and overhaul activities. The initial objective was to move BART from a reactive run‐to‐
failure car maintenance model to a proactive, planned maintenance model. This strategy, discussed in 
more detail in Chapter 3, has substantially increased service reliability for the rail car fleet. 


Preventative maintenance and unscheduled repairs of the BART‐to‐OAK fleet are performed at the 
Airport Connector Maintenance Facility in Oakland. 


To prepare for the incoming new rail car fleet and for upcoming extensions, BART must expand its 
maintenance shop capacity. The Hayward Maintenance Complex (HMC) project will provide much of the 
needed maintenance and storage capacity for car repair shops, component repair shops, and 
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infrastructure shops to support the southern expansion to Warm Springs/South Fremont and Berryessa 
and Milpitas stations. This project, which is under construction, will reconfigure the existing Hayward 
revenue vehicle shop for increased primary repair shop capacity and procure a 26‐acre parcel for new 
facilities. The project includes a new component repair shop, a vehicle‐level overhaul shop, a new 
central parts warehouse, and a new maintenance and engineering repair shop. This integrated solution 
helps to meet the requirements for the new revenue car fleet while also relocating needed 
infrastructure maintenance capacity southward to support maintenance of extensions into Santa Clara 
County. Until the new cars are online, BART must invest carefully in its existing aging fleet to sustain 
strategic gains in reliability while safeguarding against over‐committing resources to a fleet which will 
soon be retired. 


Engineering and design work for capacity enhancements to other RS&S facilities is also underway. These 
critical improvements, needed to ensure the safe and efficient maintenance of the growing fleet, include 
additional car lifts in Daly City and Richmond shops and a wheel truing facility for the Concord shop.  


These projects are further described in Chapter 5.  


Vehicle Storage and Staging 


BART currently operates five lines of service over the network, supported by four major yards which are 
primary 24‐hour servicing locations. 


The four major yards are Concord Yard with 267 revenue vehicles currently assigned, Richmond Yard 
with 186 vehicles assigned, Daly City Yard with 102 vehicles assigned, and Hayward Yard with 114 
vehicles assigned. These facilities also store the entire fleet when operations cease each night and are 
the points from which trains are dispatched for daily service. Incidental overnight vehicle storage takes 
place at the terminal end points of Millbrae, Pittsburg/Bay Point, and Dublin/Pleasanton. 


In total, BART’s existing storage yards have an absolute capacity of 684 individual cars.  Tail tracks at 
Millbrae, Pittsburg/Bay Point and Dublin/Pleasanton add capacity of 209 cars to that of the yards; 
neither yards nor tail tracks have reserve capacity.  The total capacity of 893 cars, however, does not 
meet the effective capacity required for efficient movement of trains and cars between revenue service, 
storage and maintenance.  This shortfall will be exacerbated by the arrival of new cars from BART’s 
current order which, with the current fleet of 669, will soon exhaust the effective capacity of BART’s 
existing yards. 


With the arrival of 775 new cars, it will be a challenge for BART’s yards to store and maintain two 
disparate and operationally distinct fleets, which could co‐exist for as long as 10 years.  The new fleet 
will not immediately replace the existing fleet but will increase capacity until a subsequent order of cars 
enables complete retirement of the legacy fleet. In response to passenger demand and fleet availability 
BART intends to operate more 10‐car trains during more of the day. While this would potentially end the 
practice of varying train lengths throughout the day BART’s existing yards are not configured for a 
preponderance of 10‐car trains, which may result in storage capacity shortfalls. 


Surrounding land uses limit the expansion of every yard except Hayward.  BART’s current Hayward 
Maintenance Complex project comprises two phases of development.  Phase I, which is already 
proceeding, entails the expansion of shop capacity and functional capability at the existing Hayward 
Yard.  Phase II will provide new storage and operational capacity northeast of the HMC shop complex, 
on the opposite side of the existing BART mainline tracks.  While Phase II has not yet been funded for 
final design and construction, the environmental clearance documents for the HMC project include a 
conceptual design for Phase II, also known as Hayward Yard East.  BART already owns the property, 
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which is well‐located to service the VTA Silicon Valley Berryessa Extension (SVBX).  A new yard in this 
location will enable BART to fulfill two commitments that it otherwise cannot: 


 Reliability:  The yard will store BART legacy cars in a secure, serviceable and ready‐to‐
operate condition.  This entails storing the cars to ensure they can be immediately deployed, 
retrieving cars from the yard, assembling trains, and dispatching trains into the operating 
system. 


 Increasing Service:  The yard must be able to store, build and dispatch trains that consist of 
legacy and new cars as BART uses both fleets to step up the level of regular service. 


While the Hayward Yard East facility will expand BART’s absolute storage capacity, it is located far from 
the termini of the system, where most trains begin revenue service.  With the higher frequency enabled 
by a planned new train control system, BART will operate a much larger fleet and will need more storage 
capacity at or near the extremities of the system.  To meet this need, BART is investigating properties 
that may enable expanded or new storage capacity.  The acquisition and development of these 
properties would not only increase capacity, it would enable BART to store and service its larger fleet 
near existing termini, thereby improving overall efficiency and economy. 


2.6.5 Train Control, Power Systems, Communications, and Administration  


Most of BART’s administrative staff is located in downtown Oakland at 300 Lakeside Drive near the 19th 
Street station. The Operations Control Center (OCC) houses BART's central train control computer 
system that supervises train movements 24 hours a day. Train operations are controlled by certified 
personnel working in the OCC. Communications from OCC to train operators occur via trunk radio. OCC 
communicates with stations via telephone. In addition, OCC personnel can monitor train movements 
and station activities via a network of remote cameras located at key points.  


The BART train control system controls the speed and movement of trains on the rail network, and 
keeps the trains running safely by controlling the distance between trains. BART’s current train control 
system is operating at full capacity through the Transbay core and can safely accommodate one train 
every 2.5 minutes, or 24 trains per hour, through the Transbay Tube.  


The BART traction power system provides power for the movement of trains. Power is received at 
115KV or 34.5KV from Pacific Gas & Electric (PG&E) and transformed in BART substations to 1000 VDC 
which is distributed along a third‐rail system to power trains. The BART facilities electrical systems 
energize critical tunnel ventilation systems, yards, shops and stations. These systems operate in the 
120V to 4160V range and include a network of switchgears and transformers. BART also maintains and 
operates a battery‐sourced backup power system to provide uninterrupted power to the train control, 
station emergency lighting and fire alarm systems in the event of a loss of facilities’ power.  


BART has a complex communications network which monitors and controls critical operational assets 
including those located in the train control, traction power, automatic fare collection, and fire alarm 
systems. Communications systems include electronic and telecommunication systems within the BART 
right‐of‐way; BARTnet (BART Internal Internetworking System); closed‐circuit television systems; radio 
systems; fiber‐optic and copper cable plants; UON (Unified Optical Network), public address systems; 
PBX and IP‐based telephone systems, and; SCADA (Supervisory Control and Data Acquisition).  


2.6.6 BART Stations  


Stations are the portals by which passengers enter and exit the BART system. BART has 46 stations: 16 
subway, 13 elevated, and 17 at grade (ground level).  
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 Stations are situated on average between one‐half to one mile apart within and near 
downtown San Francisco, Oakland, and Berkeley, and from two to 10 miles apart in 
suburban areas. 


 Stairways, elevators and escalators enable riders to enter and exit the stations from the 
street level, and to move between the mezzanine and platform levels. 


 Automated fare collection equipment accepts cash, credit cards, and debit cards to vend 
and process magnetic stripe tickets and to load value onto Clipper cards. Beginning in 
January 2018, Clipper cards also will be vended. 


Within stations, information is provided to riders by the following means: 


 Platform‐level automated train destination signs show an arriving train’s destination, car 
length and other information. 


 Platform and concourse‐level displays provide information on train schedules, local area 
destinations, transit connections, and other information. 


 Real‐time information is provided by voice announcements over the station public address 
system, from station agents and from BART's Operations Control Center (OCC). 


 Electronic message boards in station agent booths display elevator status. 


 Platforms are typically about 700 feet long, to accommodate the maximum train length of 
10 cars. 


 BART also operates a 3.2 mile automated guideway transit system which provides train 
service between BART’s Coliseum Station and the Oakland International Airport, known as 
BART‐to‐OAK. The service is not physically connected with existing BART heavy rail tracks 
and has its own fleet of four cable‐drawn vehicles that operate on fixed guideways with a 
control center located near the Oakland International Airport.  


 All BART stations offer intermodal transfer between BART and other transit and personal 
mobility modes. Additionally, certain BART stations offer direct connection with other local, 
regional and intercity rail services: 


 San Francisco International Airport: SFO Airtrain (airport circulator) 


 Millbrae: Caltrain (commuter rail) 


 Civic Center, Powell, Montgomery and Embarcadero: SFMTA Muni Metro (urban 
light rail) 


 Richmond and Coliseum: Capitol Corridor (intercity rail) 


 


BART has a Station Modernization Program that will invest resources and efforts into the existing core 
stations and surrounding areas. By upgrading and modernizing station functionality and improving 
capacity and flow, stations will become safer and more pleasant places. 


2.6.7 Fare Collection Assets 


BART has a significant amount of fare collection equipment so customers can buy tickets and Clipper 
cards (as of January 2018), enter and exit the system, add fare to their tickets and Clipper cards if 
needed to exit, and pay for parking.  A list of these assets is provided in the table below.  Most of this 
equipment was originally purchased and installed in 2002 through 2003, replacing previous‐generation 
equipment, and was retrofitted in 2016 and 2017 through the Asset Refresh program. The count 
includes new equipment for extension stations (such as eBART), as well as equipment being added at 
core stations (such as Union City, El Cerrito Plaza, and Downtown Berkeley) through BART’s Station 
Modernization Program. 
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Figure 2-11 BART Fare Collection Assets 


Fare Collection Asset  Quantity 


Entry Gates  112 


Exit Gates  112 


Reversible Gates  425 


Accessible Gates  85 


Ticket Vending Machines  347 


Add Fare Machines (includes machines for parking payment)  216 


Parking Validator Machines (for parking payment with Clipper)  80 


Bill‐to‐Bill Changers  70 


 


2.6.8 Station Access  


BART’s Station Access Policy, adopted in June 2016, seeks to support the broader livability goals of the 
Bay Area, reinforce sustainable communities, and enable riders to get to and from stations safely, 
comfortably, affordably, and cost‐effectively. The Station Access Policy guides BART’s station access 
investments, resource management, and practices through 2025. The Policy identifies the following 
goals: 


 Safer, Healthier, Greener: Advance the region’s safety, public health, and greenhouse gas 
(GHG) and pollution‐reduction goals. 


 More Riders: Invest in station access to connect more riders cost effectively, especially 
where and when BART has available capacity. 


 More Productive and Efficient: Manage access investments, programs, and current assets to 
achieve goals at the least cost. 


 Better Experience: Be a better neighbor, and strive for an excellent customer experience, 
including on the first and last mile of the trip to and from BART stations. 


 Equitable Services: Invest in access choices for all riders, particularly those with the fewest 
choices. 


 Innovation and Partnerships: Be an innovation leader, and establish durable partnerships 
with municipalities, access providers, and technology companies. 


 


The Policy also includes a Station Design Access Hierarchy, shown in Figure 2‐12. The Hierarchy guides 
design decisions at the project level, ensuring safe access for the most vulnerable modes. Consistent 
with BART’s Access Policy, many of BART’s efforts are directed at increasing and improving access 
options, supporting active modes, and reducing the drive‐and‐park mode share. More on the BART 
Station Access Policy can be found at www.bart.gov/accesspolicy.  


 


 







Overview of BART System 


2‐21 


Figure 2-12 BART Access Hierarchy 


 


 


The weekday access mode shares to stations from home, according to BART’s 2016 Customer 
Satisfaction Survey, are shown in Figure 2‐13. The most notable changes over the past 10 years 
(compared to the 2006 Customer Satisfaction Survey) are the increases in the walking and biking mode 
shares (+5 and +2 percentage points, respectively), and the decreases in the transit and drive‐alone 
mode shares (‐3 percentage points each).  
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Figure 2-13 BART Weekday Access Mode Shares 


Weekday Access Mode  Share 


Walk  34% 


Drive alone  31% 


Transit  14% 


Drop‐Off (includes taxi and transportation network companies such as Uber and Lyft)  12% 


Bike  5% 


Carpool  4% 


Total  100% 


 


As part of the Station Access Policy, BART also adopted access mode‐share targets, which by 2025 seek 
to increase active modes of access to 52% (including pedestrian and bicycle), to increase shared mobility 
to 32% (including transit, carpool, drop‐off, shuttle), and to decrease the drive and park mode‐share to 
16%. To achieve these targets, BART will implement several initiatives to comprehensively improve 
multimodal access at stations. This will include work with local jurisdictions to ensure well‐designed 
access improvements are made to the pedestrian, bike, and transit networks surrounding BART.  


Initiatives include improving pedestrian and bicycle safety and access to stations, both throughout BART 
property and in some cases on city streets; removing barriers to pedestrian and bicycle access to 
stations; adding more secure bicycle parking (i.e., bike stations); improving intermodal areas and transit 
connections; and improving curb and parking management.  


Pedestrian Infrastructure 


Street networks under control of local jurisdictions at BART’s underground stations include pedestrian 
infrastructure such as sidewalks, crosswalks, and pedestrian countdown signals. All other BART stations, 
which are surrounded by intermodal, parking, and plaza areas under BART jurisdiction, have sidewalks 
along driveways and bus zones that connect the surrounding street networks to the station entrances. 
Some elevated stations within freeway medians (e.g., Dublin/Pleasanton and West Dublin/Pleasanton 
stations) also have pedestrian bridges. Some stations constrained on one side by a major barrier such as 
a railroad right‐of‐way (e.g., Coliseum and Bay Fair stations) have pedestrian tunnels. BART works closely 
with partner jurisdictions to ensure good pedestrian accessibility to stations around the perimeters of 
the station areas. As outlined in the Station Access Policy, BART may invest in projects on and off BART 
property to improve access to stations.  


Stairways, elevators, and escalators that connect the street level to concourse and platform levels 
provide pedestrian access within BART stations.  


All BART stations also have facilities to accommodate people with disabilities, including elevators and 
accessible paths from accessible parking areas, bus intermodals, and accessible drop‐offs. Station areas 
also provide curb cuts with yellow tactile detectable warning strips that assist the visually impaired to 
safely travel between the street and the sidewalk. 


Transit and Shuttle Infrastructure  


Most of BART’s non‐urban stations have intermodal areas that provide convenient access for buses, 
shuttles, taxis, paratransit service, and standard and ADA‐accessible passenger drop‐off and pickup 
zones.  
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Of BART’s 46 stations, 27 have dedicated space for bus stops and layover. Bus stops typically include 
shelters and seating, and sometimes include real‐time departure displays. At 17 stations, which are 
mostly in urban environments, there are bus stops within the public right‐of‐way, often immediately 
adjacent to the station entrances. SFO and OAK stations are within airport property, where buses are 
available. At San Francisco’s downtown stations (Embarcadero, Montgomery, Powell, and Civic Center), 
BART shares the concourse level with Muni light rail train lines, providing integration between systems. 
At Millbrae station, BART shares the station area with Caltrain. 


BART coordinates with local transit providers and shuttle operators to improve and increase access to its 
stations. The number of bus lines serving BART stations ranges from a single route (e.g., Orinda) to 15 or 
more (e.g., Downtown Berkeley). According to the 2016 Customer Satisfaction Survey, 14% of riders 
traveling on weekdays from home to BART use public transit to access BART stations. BART makes 
payments to the local transit operators via feeder service agreements.  


There are at least 100 privately and publicly operated shuttles that make stops at BART stations–a 200% 
increase since 2009. At least three‐quarters of all BART stations are served by shuttle service(s), 
including community shuttles open to the public (e.g., Emery‐Go‐Round, Broadway Shuttle, Daly City 
Bayshore Circulator); hospital and university shuttles (e.g., Kaiser, Alta Bates, UC Berkeley, UC San 
Francisco, Cal State University East Bay); single‐employer, last‐mile shuttles (e.g., Tesla, Clorox, Men’s 
Wearhouse); multiple‐employer, last‐mile shuttles (e.g., Sierra Point shuttles, South San Francisco–
Oyster Point Shuttle); and single‐employer, long‐distance commuter shuttles (e.g., Genentech, Google, 
Facebook, and Cisco). 


The 2016 Customer Satisfaction Survey showed a slight increase in the number of people being dropped 
off from home at BART stations vs. ten years ago. This is due to the use of Transportation Network 
Companies (TNCs) such as Uber and Lyft, which accounted for 2.5% of weekday home‐based trips to 
BART in 2016.  


As the Customer Satisfaction Survey provides data on home‐based access to BART, rather than 
workplace‐based access to BART, most changes in shuttle ridership are not captured by this survey. 
However, demand for the constrained curb space at BART stations has grown, and most station areas 
are congested during peak periods. To address this issue, BART is preparing a set of Curb Use Guidelines 
to guide staff in making decisions about curb assignments, with the goal of maximizing benefit to BART 
riders.  


BART is also preparing a set of Multimodal Access Design Guidelines (MADG) that will serve to update 
the access‐related sections of the BART Facilities Standards (BFS). The BFS are the basic requirements 
governing the material, equipment and methods used in construction contracts administered by BART. 
The MADG are intended to set minimum standards for pedestrian, bicycle and transit access 
infrastructure and guide access design for station area upgrades, Transit‐Oriented Development (TOD), 
and new construction.  


In conjunction with BART’s Asset Management Program, staff is preparing an Access‐Related Assets 
Inventory with the goal of recording assets and their condition to help staff prioritize improvements 
related to customer access. The focus of this effort is assets such as lighting, bus shelters and canopies, 
seating, and other access‐related elements in BART station areas, which play a critical part in the 
customer experience as riders travel to and from the system’s stations. 


Bicycle Infrastructure  


The focus of BART’s bicycle program is to improve access to and from BART for passengers using 
bicycles. Bicycle parking and other related improvements are less costly to build than auto parking, can 
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increase ridership, promote fitness and public health, support related BART policies and are essential to 
meeting the BART’s goal of providing sustainable transportation. 


The bicycle program is guided by the 2012 BART Bicycle Plan. At the time the plan was written, about 4% 
of BART riders used a bicycle to get from home to BART. The 2016 Customer Satisfaction Survey shows 
the bike access share now to be 5%. Based on this trend, staff is working toward a goal of 10% bike 
access by 2022—10 years after the Bike Plan was adopted. This plan identifies and prioritizes the 
following strategies to improve bicycle access: 


 Improved cyclist circulation in stations. 


 Plentiful secure bike parking. 


 Infrastructure improvements beyond BART boundaries. 


 Better access for bikes on BART. 


 Persuasive programs that highlight the benefits of cycling to BART. 


 
Specific projects to support implementation of the Bike Plan are detailed in the Bike Program Capital 
Plan. It includes conceptual plans for additional secure bike parking to meet projected 2022 demand.  It 
also describes an effort to link BART's eLockers to the internet for operation with Clipper (among other 
benefits), an analysis of where bicycle stair channels are needed, and a prioritized list of fare gate arrays 
that would benefit from additional wide/accessible fare gates. 


These strategies remain the focus of efforts to increase bike access to BART. Current initiatives are 
aimed at significantly increasing the supply of secure bike parking with the construction of new Bike 
Stations and bike locker plazas along with the installation of strategically placed racks in high‐visibility 
locations. BART is also testing new high‐security smart bike racks with the hope of adding these to the 
parking mix. An effort is underway to finalize a bike stair channel design and incorporate it into the BFS. 
This will facilitate the installation of stair channels at several key locations around the system to improve 
vertical circulation for cyclists.  


BART is also testing straps on‐board trains in the Bike Spaces areas to improve the safety and 
convenience of transporting bikes on trains. Lastly, BART is working cooperatively with the new Bay Area 
Bike Share program to locate bike docks in convenient, high‐visibility locations as they look to expand 
near BART stations in San Francisco as well as near selected Oakland and Berkeley stations. 


Figure 2-14 BART Bike Parking Supply 


Bike locker spaces  1,898 


Bike station spaces (7 stations)  1,071 


Bike rack spaces  3,832 


Total Bike Parking Spaces  6,801 


Car Sharing Infrastructure  


Three companies‐‐Getaround, Zipcar and Gig‐‐provide car sharing services at 24 BART stations in seven 
jurisdictions (Berkeley, Concord, Daly City, El Cerrito, Oakland, Pleasant Hill, and San Francisco). Car 
sharing vehicle pods are usually located in BART parking lots and garages. Customers arriving at a BART 
station can pick‐up their rented car share vehicle to travel from the station to their final destinations and 
back. 
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Park-and-Ride Infrastructure  


As of June 2017, BART had over 48,000 parking spaces at 34 of its current 46 stations, as shown in Figure 
2‐15. Most of these parking spaces are in surface lots; remaining spaces are in BART’s 17 parking 
structures, with a small number located on city streets. Paid parking, discussed in more detail in Chapter 
4, is one of BART’s larger non‐fare revenue sources. BART offers the following paid parking programs: 
daily fee parking; and monthly, single‐day and airport/long‐term reserved permit parking. 


Figure 2-15 BART Automobile Parking at Stations 


BART Station 
Parking 
Spaces  BART Station 


Parking 
Spaces 


Millbrae  2,978  Coliseum  954 


Pleasant Hill  2,937  Rockridge  892 


Dublin/Pleasanton  2,886  Fruitvale  873 


Concord  2,358  North Berkeley  795 


El Cerrito del Norte  2,176  Richmond  750 


Fremont  2,141  El Cerrito Plaza  749 


Walnut Creek  2,093  Ashby  548 


Warm Springs/S Fremont  2,082  MacArthur  475 


Pittsburg/Bay Point  2,035  West Oakland  457 


North Concord/Martinez  1,973  Lake Merritt  218 


Daly City  1,954  Glen Park  56 


Colma*  1,770  12th Street  0 


Bay Fair  1,665  19th Street  0 


Lafayette  1,528  16th Street/Mission  0 


Hayward  1,449  24th Street/Mission  0 


Orinda  1,361  Balboa Park  0 


South San Francisco  1,350  Civic Center  0 


South Hayward  1,272  Downtown Berkeley  0 


San Leandro  1,268  Embarcadero  0 


West Dublin/Pleasanton  1,190  Montgomery Street  0 


Union City  1,144  Oakland Intl Airport  0 


Castro Valley  1,118  Powell Street  0 


San Bruno  1,058  San Francisco Intl Airport  0 


TOTAL  48,553 


*Colma Station includes 815 spaces in the SamTrans surface parking lot. 


 
BART’s strategy for parking resource improvement is to focus on parking management approaches, such 
as improving the carpool program, and to invest strategically in parking expansion.  


2.6.9 Transit-Oriented Development 


BART owns roughly 250 acres within one‐half mile of its existing and under‐ construction stations, most 
of which are in surface parking lots. In 2016, the BART Board adopted a new Transit‐Oriented 
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Development (TOD) Policy. The policy establishes goals of supporting the implementation of Plan Bay 
Area and infill development near stations in partnership with cities to increase ridership where the 
system has capacity to grow, reduce auto dependence, and lower regional greenhouse gas emissions.  


To implement the TOD Policy and to achieve the 2025 and 2040 TOD performance targets the BART 
Board adopted in December 2016, BART will accelerate the pace of TOD projects on BART property, and 
staff will work with cities to expand tools and resources for TOD within one‐half mile of stations. The 
Board aims to have a total of 7,000 housing units built on BART property by 2025, of which 35% are 
affordable, and one million square feet of office and commercial space. This includes projects with 
executed agreements at Fruitvale, MacArthur, Millbrae, Pleasant Hill, Richmond, San Leandro, South 
Hayward, Walnut Creek, and West Dublin/Pleasanton stations; one project in negotiation at West 
Oakland station; and future potential projects at Balboa Park, El Cerrito Plaza, and Lake Merritt stations. 
At least two additional projects will be identified and initiated beyond these known projects prior to 
2026 in order to achieve the expected unit count.  


2.6.10 Security  


The safety and security of passengers, employees and the general public is BART’s highest priority. 
Security measures are implemented at all levels of the BART organization through both operational 
activities and capital projects. The BART Police Department (BPD) has the lead role for operational 
security activities and works with other departments to coordinate security programs that are risk‐based 
and intelligence‐driven. BPD uses the principles of Community‐ Oriented Policing and Problem‐Solving 
(COPPS) to partner with stakeholders and identify security solutions that address root causes of crime 
and disorder. 


BART identifies security gaps through threat and vulnerability assessments, and data analysis. Security 
committees and change‐control boards use this information to provide direction and focus for projects 
that address identified security gaps. The BFS incorporate “crime prevention through environmental 
design” (CPTED) concepts to ensure that capital improvement projects provide security by design. 
BART’s System Safety and Police departments both provide input and oversight to ensure that capital 
projects meet the BFS requirements for safety and security. 


A vital purpose of BART’s security policy is the control of fare evasion, which results in lost revenue and 
erodes public confidence in the system.  BART’s ability to minimize fare revenue loss has been outpaced 
by increases in ridership and by the boldness of the fare evaders.  As part of an integrated approach, 
BART is defining means to ‘harden’ station elements against certain modes of evasion.  These proposed 
measures are part of a system wide strategy that addresses other station elements (e.g., elevators and 
fare gates) and includes legislation, enforcement, adjudication, public information and the 
responsibilities of BART employees. 


Fare evasion can only be identified and controlled if there are distinct boundaries between ‘free’ and 
‘paid’ areas of BART stations.  Existing station boundaries enable evasion over fixed barriers and through 
gates provided to serve specific and limited purposes.  BART’s station modernization program is an 
opportunity to redefine the functions and attributes of all means of access to the paid system, and to 
program investments that will improve fare payment compliance.  


BART is implementing a comprehensive strategy to combat fare evasion, including infrastructure, 
enforcement and technology.  BART is “hardening” station areas such as service gates to reduce 
opportunities to fare evade.  New facility standards are developed to ensure new and remodeled 
stations are fare evasion resistant. 
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BART’s enforcement model is being restructured, including a proposed ordinance that introduces proof‐
of‐payment requirements, and clarifies rules for paid areas and possession of valid ticket media.  BPD 
processes and tools are being modernized to reflect this new enforcement model. The new model will 
provide clear guidance, appropriate penalties and disincentives, with fair processes and administration.   


Fare evasion is very challenging to quantify.  BART is exploring and testing video analytics technology 
intended to identify fare evasion by monitoring existing camera feeds and provide counts to better 
inform enforcement and project prioritization. 
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3 BART GOAL AREAS, 
OBJECTIVES, AND 
PERFORMANCE EVALUATION 


This chapter describes BART’s strategic vision, mission, and goals, including a description of the 
process used to establish goals and objectives and an analysis of BART’s actual performance 
over the past 10 years on key indicators associated with each goal area. The chapter also 
provides 10‐year retrospectives of BART’s ridership; revenue service hours and miles; and 
finances. The remaining sections cover MTC’s Community‐based Transportation Planning 
Program, BART’s Title VI Program Triennial Update Report, and the District’s FTA Triennial 
Review. 


BART’s previous SRTP/CIP, published in October 2014, referred to a set of interim draft goals, 
objectives, and performance indicators because an update to BART’s Strategic Plan was being 
contemplated at the time. In October 2015, BART’s Board of Directors adopted the District’s 
new Strategic Plan Framework with the vision of “BART supports a sustainable and prosperous 
Bay Area by connecting communities with seamless mobility” and the mission to “Provide safe, 
reliable, clean, quality transit service for riders,” as well as long‐term goals described below and 
shown in Figure 3‐1. The relationship of the new goals to goals listed in the previous SRTP/CIP is 
also noted.  


Goal Areas 


Leadership & Partnership in the Region 


 Economy: Contribute to the region’s global competitiveness and create economic 
opportunities. 


 Equity: Provide equitable delivery of transit service, policies, and programs. 


 Environment: Advance regional sustainability and public health outcomes. 


Riders & Public 


 Experience: Engage the public and provide a quality customer experience. 


Infrastructure & Service 


 System Performance: Optimize & maintain system performance to provide reliable, 
safe, cost‐effective and customer‐focused service (encompasses 2014 SRTP/CIP goal 
of service reliability). 
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Organization 


 Safety: Evolve to a premier safety culture for our workers, riders, and the public 
(encompasses 2014 SRTP/CIP safety goal).  


 Workforce: Invest in our current and future employees’ development, wellness, and 
diversity. 


 Financial Stability: Ensure BART’s revenues and investments support a sustainable 
and resilient system (encompasses 2014 SRTP/CIP goal of financial sustainability and 
system effectiveness). 


 


As shown in Figure 3‐1, BART has identified a set of strategies designed to support progress 
towards the goal areas in the near‐term timeframe of FY17 through FY20. Staff has developed 
four‐year work plans associated with each of the strategies (such as “Engage Community” and 
“Connect and Create Great Places”). Each work plan focuses on a limited number of key 
activities that define the District’s strategic work in that field in the near term. The work plans 
are interdisciplinary and interdepartmental, with one or two executive managers in charge of 
achievement.  


As noted in Section 2.6.1, Asset management and the budget process is evolving, and the links 
among work plans, resources, and performance measurement will strengthen over the next 
three years.  
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Figure 3-1 BART Strategic Plan Framework 
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3.1 Performance Measures for Four Strategic Plan Goal 
Areas 


This section focuses on evaluating BART’s historical performance on a subset of the Strategic 
Plan goal areas‐‐rider and customer experience, system performance, safety, and financial 
stability‐‐because these are most relevant to the requirements of the SRTP/CIP and are areas for 
which the most long‐term historical metrics are available. BART is working to develop and begin 
tracking an expanded set of measures covering the remaining goal areas (economy, equity, 
environment, and workforce).  


To evaluate BART’s performance, data was drawn from BART’s Quarterly Performance Reports, 
the biennial Customer Satisfaction Survey, and mandatory metrics reported to MTC as part of 
the Transit Sustainability Project (TSP). MTC’s TSP recommendations establish performance 
measures, performance standards, and a monitoring process for BART and the other large 
transit operators in the Bay Area. Per MTC Resolution 4060, SRTP/CIPs are required to be 
consistent with the TSP process and demonstrate progress toward achievement of one of the 
TSP performance measures.  


The TSP performance standard is a 5% real reduction by FY17 in at least one of three 
performance measures and no growth above the Consumer Price Index (CPI) thereafter. The TSP 
performance measures as defined by the California Transportation Development Act are:   


 Cost per service hour 


 Cost per passenger 


 Cost per passenger mile 
 


Figure 3‐2 illustrates performance over 10 years (FY07‐FY16) in each of the four Strategic Plan 
goal areas, followed by sections discussing trends and highlights for key performance measures 
in each of the goal areas.  


3.1.1 Strategic Plan Goal Area: System Performance 


On-Time Performance 


Maintaining published schedules and train frequencies is BART’s single most important factor 
that impacts customer perception of BART’s reliability. BART measures the on‐time performance 
of customers and trains during peak hours and average weekdays. To be “on‐time,” a 
train/customer must arrive at the destination station less than five minutes late compared to 
published schedules. Train on‐time represents the percentage of trains that dispatch from their 
scheduled starting point; provide service to all stations without run through, offload or 
cancellation; and arrive at the endpoint less than five minutes late compared to the scheduled 
arrival time. 


Actual on‐time performance for both customers and trains was stable throughout the 10‐year 
period. However, in FY15, BART reduced its on‐time performance standards, despite achieving 
all‐time high performance levels in revenue vehicle reliability as measured by mean time 
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between service delays, as described below. This reduction was an acknowledgement of certain 
realities facing BART. Aging infrastructure means more system failures that can create delays, 
such as with BART's train control system, and corrections that require more time and attention. 
Also, starting in FY15, BART increased heavy maintenance efforts on the railway. Safety rules 
require that rail service in active work areas be slowed or stopped, which lowers BART’s on‐time 
performance. Recent record ridership levels also impact on‐time performance by increasing the 
number of delays caused by police, medical, and other non‐train related events. Such events 
are now the biggest cause of delays on the BART system.  


Mean Time between Service Delays  


Another standard indicator transit agencies use to track the reliability of their rail cars is the 
amount of time that passes, on average, between service failures that result in delays, also 
known as the mean time between service delays (MTBSD). BART increased its minimum 
standard to 4,000 hours for the MTBSD in FY17. From FY04 to FY16, BART has steadily improved 
its performance as reflected by this indicator, more than doubling the average time that elapses 
between failures from 1,901 hours in FY04 to 4,649 hours in FY16. This steady improvement is a 
result of refinements in BART’s asset maintenance and management strategy under the Rolling 
Stock and Shops’ (RS&S) Strategic Maintenance Program (SMP). 


In 2006, the SMP was introduced in the RS&S department. The SMP is a proactive maintenance 
approach aimed at continuous improvement through strategically engineered, planned, and 
scheduled maintenance and overhaul activities. The initial objective was to move BART from a 
reactive run‐to‐failure car maintenance model to a proactive, planned maintenance model. This 
strategy has led to increasing service reliability for the fleet to a record of over 4,600 hours 
MTBSD in FY16. Continuous gathering of data related to car and component failures and 
tracking of reliability trends informs RS&S’s engineering and maintenance efforts and drives 
decision‐making and action. This has allowed BART to move more cars out of the shop and into 
revenue service. With the opening of the Warm Springs/South Fremont station, 89% of BART’s 
fleet is required to provide peak revenue service. If BART operated at the industry standard of 
80% fleet availability, BART would need to own another 75 cars to provide that same service 
level. At the current procurement cost of $3.3 million per car, that is over $247 million of fleet 
costs.  
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Figure 3-2 BART Strategic Plan Goal Area Performance 
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3.1.2 Strategic Plan Goal Area:  Rider and Customer Experience 


Overall Customer Satisfaction 


Between FY07 and FY13, overall customer satisfaction was stable and relatively high. More than 
80% of customers were very or somewhat satisfied with the services provided by BART. 
However, satisfaction has declined since then, to 74% in FY15 and then to 69% in FY17. Between 
the FY13 and FY17 surveys, average weekday ridership grew 9%, reaching historic highs and 
increasing crowding on the trains and adding strain to the aging BART system. Although many 
improvements are on the horizon, such as new rail cars and numerous projects to rebuild BART, 
the rebuilding process itself will require periodic planned service closures. It is hoped that 
BART’s improved service related to new rail cars and system reinvestment efforts should lead to 
increases in satisfaction ratings.  


Value for the Money 


In FY07, FY09 and FY13, customers gave high ratings to BART’s value‐‐at least two out of three 
agreed that BART was “a good value for the money.”  During these time periods, the local 
economy was relatively strong and customers were satisfied with BART. In FY11, however, 
perceptions of BART’s value dropped to 64%; this decrease was likely a result of the impact of 
the Great Recession, with ridership declines in late FY09 through FY10. In FY15, 63% of 
customers rated BART as a good value, down from a 70% rating in FY13. This decline was likely 
connected to the drop in overall satisfaction during the same period. Some customers were 
frustrated with crowded trains and the overall condition of the system and did not feel they 
were getting their money’s worth. This trend continued in FY17, when perceptions of value 
dropped to 59%. Going forward, perceptions of overall value are likely to rebound once overall 
customer satisfaction rebounds, if the economy remains strong and customers experience 
improved service resulting from new rail cars and BART’s system reinvestment efforts.  


3.1.3 Strategic Plan Goal Area:  Safety 


Station Incidents and Vehicle Incidents  


In each of the past 10 years, BART has met its standards for passenger safety as measured by 
the number of station and vehicle incidents per million passengers. BART sets a goal of no more 
than 5.5 station incidents per million passengers and 1.3 vehicle incidents per million 
passengers. Station incidents and vehicle incidents are all incidents that meet the FTA criteria as 
“reportable” (mostly injuries and illnesses) and occur either in BART station areas or on BART 
train cars. Between FY07 and FY16, station incidents have consistently met this standard. The 
average number of vehicle incidents also has stayed beneath 1.3 incidents per million 
passengers for the 10‐year period; every year except FY14 had less than one incident per million 
passengers. 


To improve safety, BART recently implemented an earthquake early‐warning system. The 
system receives data from over 100 seismic stations of the California Integrated Seismic 
Network throughout Northern California. If the network senses an earthquake above 4.0 for 
local quakes and 5.0 for tremblers further away, BART automatically slows trains down to 26 
miles per hour. The automated signals to BART’s trains have the advantage of not relying on 
human reaction time. 
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3.1.4 Strategic Plan Goal Area:  Financial Stability 


MTC’s Transit Sustainability Project (TSP) requires each operator to achieve a five percent real 
reduction by FY17 in one of three key performance metrics: Cost per Revenue Hour, Cost per 
Passenger or Cost per Passenger Mile, as compared to the highest cost baseline year between 
FY08 and FY11. 


BART has met the cost per passenger and cost per passenger mile standards each year through 
the last reporting period of FY15. Generally, this is due to the strong growth in ridership since 
FY11 that BART served without substantially increasing operating and maintenance costs. In the 
future, it may be a challenge for BART to continue to meet the standards, as BART’s 
maintenance needs for an aging system may result in additional operating expenses. These 
situations are not specifically addressed in the TSP.  


It should be noted MTC requires operators to report TSP metrics net of inflation to measure the 
true progress of cost containment efforts by operators. The TSP performance measures cited in 
Figure 3‐2 are in current year dollars.  


3.2 Ten-Year Retrospective of BART System Performance 


In addition to the performance measures associated with BART’s Strategic Plan described above, 
BART uses three other major operating statistics to evaluate performance:  ridership, revenue 
miles, and revenue hours. The sections below provide a 10‐year retrospective of these key 
statistics, as well as BART’s financial history over the same period. 


3.2.1 Ridership Retrospective  


Ridership growth is one of the key measures for determining BART’s success. While ridership 
growth for the 10‐year period overall was strong, the first few years reflected the consequences 
of the 2008 financial crisis and resulting Great Recession. Strong annual ridership gains seen in 
FY07 and FY08 were subsequently erased, and total annual ridership was reduced to below its 
FY07 level. It was not until FY12 that ridership recovered and surpassed the previous high of 
107.4 million annual trips set in FY08. In subsequent years, annual ridership bolstered by the 
rapidly growing regional economy saw robust growth year‐over‐year. This resulted in an 
impressive 26% increase in annual passenger trips during the 10‐year period, from 101.7 million 
in FY07 to 128.5 million in FY16. 


Figure 3‐3 shows average weekday, Saturday, Sunday, and total annual linked trips for the past 
10 fiscal years. Figure 3‐4 graphically illustrates the trend in total annual trips over this period.  


During this time, BART set records not only for total annual passenger trips, but also for average 
weekday trips (433,400 in FY16). In FY16, average Saturday trips (201,400) and average Sunday 
trips (143,800) fell short of their highest points in FY15.  
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Figure 3-3 BART Ridership  
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FY07  101,704,000  5%  339,400  5%  172,000  6%  124,900  7% 


FY08  107,488,000  6%  357,800  6%  181,200  5%  132,500  6% 


FY09  106,874,000  ‐1%  356,700  0%  182,800  1%  130,200  ‐2% 


FY10  101,004,000  ‐5%  335,000  ‐6%  175,200  ‐4%  125,300  ‐4% 


FY11  103,714,000  3%  345,300  3%  173,400  ‐1%  126,400  1% 


FY12  110,777,000  7%  366,600  6%  190,000  10%  138,800  10% 


FY13  117,815,000  6%  392,300  7%  202,900  7%  148,200  7% 


FY14  117,074,000  ‐1%  399,100  2%  203,300  0%  150,600  2% 


FY15  125,979,000  8%  423,100  6%  207,500  2%  151,600  1% 


FY16  128,524,000  2%  433,400  2%  201,400  ‐3%  143,800  ‐5% 


NOTE:  1 A linked trip is a trip from origin to destination. Even if a passenger must make a transfer, the trip is 
counted as one linked trip. 


 


Figure 3-4 BART Annual Ridership (FY07-FY16)  


 


Additionally, all of BART’s top 10 highest ridership days occurred during this 10‐year period, with 
the exception of the 2017 Warriors Championship Parade in June 2017, as shown in Figure 3‐5. 
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Figure 3-5 BART Top 10 Ridership Days  


Rank  Date  Day  Exits  Events 


1  10/31/2012  Wed  568,061  Giants World Series Victory Parade; Halloween 


2  6/19/2015  Fri  548,076  Warriors Championship Parade/Rally; A's vs. LA Angels 


3  2/5/2016  Fri  528,679  Super Bowl City ‐ Justin Herman Plaza; NFL Experience 


4  11/3/2010  Wed  522,198  Giants World Series Victory Parade; Warriors vs. Memphis 


5  6/15/2017  Thu  518,743  Warriors Championship Parade/Rally; As vs. NY Yankees 


6  10/31/2014  Fri  511,640  Giants World Series Victory Parade; Halloween 


7  2/4/2016  Thu  486,596  Super Bowl City ‐ Justin Herman Plaza; NFL Experience 


8  8/29/2013  Thu  475,015  Bay Bridge Closure  


9  2/3/2016  Wed  471,663  Super Bowl City ‐ Justin Herman Plaza; NFL Experience 


10  10/6/2016  Thu  465,688  Dreamforce 2016; 49ers vs. Arizona 


While overall ridership growth over the past 10 years was generally positive, growth was most 
intense in the already highly constrained Transbay corridor. Due to BART’s current capacity 
constraints, growth in this market put an increasing number of riders on already crowded trains 
during the peak hours, in the peak direction, exacerbating the problem. 


Year‐over‐year growth in the weekday Transbay travel market outpaced both intra‐East and 
intra‐West Bay trips (see Figure 3‐6). Record job growth in the urban cores of downtown San 
Francisco and Oakland and the relative scarcity of affordable housing options in inner Bay Area 
communities contributed to this growth. Factors contributing to reductions in the percentages 
of total BART trips made within the West Bay and East Bay may be the replacement of shorter 
BART trips by ride‐hailing services, increases in the use of other modes, or the reduction of BART 
riders using the Muni “A” Fast Pass, as discussed below.  


Figure 3-6 BART Average Weekday Trips by Market Area 


 
Transbay 


Intra‐
West Bay 


Intra‐East 
Bay  Total 


% 
Change  Transbay 


Intra‐
West Bay 


Intra‐East 
Bay 


FY07  159,734  99,238  80,387  339,359  FY07  ‐‐  ‐‐  ‐‐ 


FY08  168,452  106,482  82,840  357,775  FY08  5%  7%  3% 


FY09  166,751  107,089  82,872  356,712  FY09  ‐1%  1%  0% 


FY10  162,719  96,523  75,742  334,984  FY10  ‐2%  ‐10%  ‐9% 


FY11  169,417  97,126  78,713  345,256  FY11  4%  1%  4% 


FY12  180,585  102,603  83,377  366,565  FY12  7%  6%  6% 


FY13  195,780  108,726  87,787  392,293  FY13  8%  6%  5% 


FY14  205,210  107,682  86,254  399,146  FY14  5%  ‐1%  ‐2% 


FY15  221,519  112,492  89,108  423,120  FY15  8%  4%  3% 


FY16  232,613  112,889  87,892  433,394  FY16  5%  0%  ‐1% 
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Ridership trends largely reflect the overall health of the economy; travel increases when the 
economy is healthy and declines during times of recession. Described below are key economic 
milestones and their effects on ridership over the past 10 years:  


 Starting in the summer of 2007, the region was approaching the peak of the housing 
bubble of the mid‐2000s and, due to this regional economic strength, annual BART 
ridership was at a record high. 


 Ridership declined in early 2009 in response to the Great Recession, with ridership 
reaching its lowest point in the summer and fall of 2009 (FY10). A year‐to‐year 
ridership decline of 10% was observed in summer 2009. 


 Monthly ridership loss persisted until July 2010, when trips started to grow again 
very slightly.  


 Although moving in a positive direction, ridership growth was inconsistent until 
early 2011, when growth of around 4% to 6% indicated that the region’s recovery 
from the recession was taking hold. 


 Bay Bridge toll increases, increased congestion from regional population and job 
growth, and gas price fluctuations were also factors that likely contributed to 
making BART a more attractive option compared to the automobile. 


 During spring 2016, economic analysts were reporting that the Bay Area was at full 
employment. 


 
Other factors that affected ridership, both positively and negatively, during the 10‐year period 
include:  


 Since January 2010, BART ridership in San Francisco has been impacted by Muni’s 
implementation of a two‐tier Fast Pass pricing structure and substantial price 
increases. The “A” Fast Pass, priced at $91 effective January 2017, is accepted both 
on Muni and BART within San Francisco, while the $73 “M” Fast Pass, is accepted on 
Muni only. Since the introduction of the more expensive “A” Fast Pass, Fast Pass 
trips on BART have declined by 50%, from 12.5 million trips in FY09 to 6.3 million 
trips in FY16. This decline has been only partially offset by riders taking intra‐San 
Francisco trips using non‐Fast Pass BART fare products. 


 The West Dublin/Pleasanton Station opened in February 2011. In FY16, ridership at 
this station averaged about 3,700 weekday entries and an equal number of weekday 
exits. 


 In general, ridership growth on the SFO Extension in San Mateo County outpaced 
growth in the rest of the system. Ridership grew from approximately 30,000 
weekday trips in FY07 to nearly 51,000 weekday trips in FY16. About 11% of all air 
travelers at the San Francisco International Airport (SFO) use BART to access or 
depart the airport. 


 In November 2014, BART to Oakland International Airport service commenced 
operation, replacing the AirBART shuttle bus. In FY16, the service averaged about 
3,100 weekday entries and exits. About 9% of all air travelers at Oakland 
International Airport (OAK) use BART to access or depart the airport. 
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 Ridership to both SFO and OAK has been negatively impacted by increased use of 
transportation network companies such as Uber and Lyft. 


 Beginning in late FY15, BART began a series of major maintenance projects resulting 
in planned weekend service disruption. BART provided bus bridges to passengers; 
however, due to the operational uncertainties involved in bus bridges, BART advised 
affected passengers to consider alternative means if possible. This information 
campaign had the intended effect and reduced ridership to a more manageable 
level that the bus bridges could serve effectively. This is a factor contributing to the 
decline in weekend ridership.  


 Ridership growth began to slow in FY16, with just a 2% increase over FY15 for 
weekdays and declines of ‐3% and ‐5%, respectively, in Saturday and Sunday 
ridership.  


3.2.2 Revenue Service Hours and Miles  


While ridership increased over the past 10 years, BART’s revenue service hours and miles 
remained steady overall. The following events explain the few fluctuations that did occur over 
this period: 


 Between FY07 and FY11, the variation in service hours and service miles was related 
to the stabilization in operating plans for serving the SFO Extension. 


 FY08 and FY09 saw an increase in service hours and/or service miles related to the 
January 2008 increase in off‐peak service frequency (off‐peak headways were 
reduced from 20 to 15 minutes). 


 Service hours and service miles decreased in FY10, following the September 2009 
return to 20 minute off‐peak headways. The return to prior service levels was 
mainly due to budget considerations; however, declining fleet reliability, in part the 
result of increased off‐peak service frequency between January 2008 and 
September 2009, also had an effect. 


 Service hours and service miles gradually increased between FY11 and FY15 with 
incremental increases in train lengths on the Dublin/Pleasanton line and, during 
non‐commute periods, on other Transbay lines. 


 Service hours and service miles decreased slightly in FY14 due to the impact of the 
BART strikes and work stoppages in July and October 2013. 


 Service hours and service miles were increased in two phases in FY13 and FY16 by 
extending the operating hours of the Red line (Richmond‐Millbrae) from 7pm to 
9pm. 


 Service hours and service miles were dramatically increased in FY16 to address 
increasing train peak and off‐peak crowding using a fixed supply of cars by 
increasing maintenance shop productivity, turning more trains back midline during 
peak commute periods, and eliminating three‐car trains on the Richmond‐Fremont 
line seven days a week. 
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Figure 3‐7 shows a 10‐year retrospective summary of BART’s revenue service hours and revenue 
service miles. 


Figure 3-7 BART Revenue Service Hours and Miles  


 
Revenue Service 
Hours 


Change from 
Prior Year 


Revenue Service 
Miles 


Change from 
Prior Year 


FY07  1,844,000  ‐‐  64,330,000  ‐‐ 


FY08  1,940,000  5%  66,988,000  4% 


FY09  1,941,000  0%  67,843,000  1% 


FY10  1,780,000  ‐8%  63,237,000  ‐7% 


FY11  1,774,000  0%  63,347,000  0% 


FY12  1,800,000  1%  64,266,000  1% 


FY13  1,821,000  1%  65,652,000  2% 


FY14  1,803,000  ‐1%  64,766,000  ‐1% 


FY15  1,906,000  6%  67,269,000  4% 


FY16  2,032,000  7%  71,629,000  7% 


 


3.2.3 BART Financial Retrospective   


BART’s actual financial outcomes for the previous 10 fiscal years (FY07 through FY16) are shown 
in Figure 3‐8.  


Over the past 10 years, total sources of operating funds have increased by nearly 50%, with the 
strongest growth in fare and parking fee revenue. Growing ridership, BART’s program of small, 
regular fare increases, and moving to a market‐based approach for parking fees all contributed 
to revenue growth. Sales tax, BART’s second‐largest source of funds, declined by nearly 20% 
during the Great Recession, and it took five years to recover to pre‐recession levels.  


During this same period, total operating expenses have increased by about 37%, less than the 
rate of growth in revenue sources. The remainder of the growth in operating sources was 
directed to critical capital needs, with a five‐fold increase in capital allocations between FY07 
and FY16. 
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Figure 3-8 BART Operating Financial History  


($ millions)  FY07  FY08  FY09  FY10  FY11  FY12  FY13  FY14  FY15  FY16 


Operating Revenue 


Net rail revenue  281.5  308.9  317.5  331.4  342.7  366.5  406.1  415.7  462.8  488.7 


ADA  0.6  0.6  0.6  0.7  0.8  0.9  0.8  0.8  0.9  0.9 


Subtotal net passenger revenue  282.1  309.5  318.1  332.0  343.5  367.3  406.9  416.6  463.6  489.6 


Parking revenue  8.7  10.2  11.2  11.8  14.0  14.8  15.7  20.0  28.4  33.5 


Other operating revenue  22.0  22.1  20.0  24.9  19.5  19.8  20.7  26.5  22.7  23.8 


Subtotal non‐fare revenue  30.7  32.3  31.2  36.7  33.5  34.6  36.4  46.6  51.1  57.3 


Total Operating Revenue  312.8  341.8  349.3  368.7  377.0  402.0  443.3  463.2  514.7  546.9 


Tax and Financial Assistance 


Sales tax  198.8  202.6  184.3  166.5  180.8  195.2  208.6  221.1  233.1  241.5 


Property tax  27.4  29.0  30.4  30.1  29.5  29.7  31.7  32.1  34.3  38.1 


State Transit Assistance (STA)  21.2  21.7  0.0  0.0  19.7  18.3  17.3  20.0  18.1  11.3 


LCTOP Cap‐and‐Trade  0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  1.6 


ARRA grants/feeder swap  0.0  0.0  0.0  25.4  0.0  0.0  0.0  0.0  0.0  0.0 


SamTrans ‐ SFO operations  4.7  6.0  2.8  2.9  1.5  0.0  0.0  0.0  0.0  0.0 


Allocations from reserves  0.0  5.6  23.4  0.0  0.0  0.0  0.0  0.0  0.0  0.0 


Other  7.0  7.2  10.1  9.2  6.7  5.7  6.5  4.3  15.1  9.8 


Total Financial Assistance  259.1  272.2  251.0  234.1  238.2  248.9  264.0  277.5  300.6  302.3 


TOTAL SOURCES  571.9  613.9  600.3  602.8  615.1  650.9  707.3  740.7  815.3  849.2 


Rail Car Fund Swap  22.7  22.7  22.7  22.7  0.00  26.7  24.0  72.0  74.2  50.2 
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  FY07  FY08  FY09  FY10  FY11  FY12  FY13  FY14  FY15  FY16 


Expenses 


Net labor  326.73  360.63  381.66  352.26  352.85  375.56  401.24  409.27  419.67  450.13 


OPEB unfunded liability1  0.00  21.27  5.19  14.41  5.39  5.13  5.83  2.16  2.03  1.64 


Traction/station power  34.78  34.64  36.78  35.33  35.30  35.06  37.31  37.23  36.00  37.68 


Other non‐labor  92.84  89.56  91.24  87.38  83.16  99.02  106.75  105.85  115.60  122.02 


Subtotal Rail Operating Expenses  454.35  506.10  514.87  489.38  476.69  514.78  551.13  554.51  573.31  611.47 


Purchased transportation  2.75  2.85  3.74  11.00  2.55  2.67  3.48  4.30  10.50  13.28 


ADA paratransit service  10.01  10.33  11.01  11.88  12.07  12.17  12.41  12.49  13.31  13.54 


Subtotal Non‐Rail Expenses  12.76  13.18  14.75  22.88  14.62  14.84  15.88  16.79  23.81  26.82 


Total operating expense  467.11  519.28  529.62  512.25  491.31  529.62  567.01  571.30  597.12  638.29 


Rail car fund swap  22.68  22.68  22.68  22.68  0.00  25.94  23.98  72.00  74.17  50.18 


Debt Service and Allocations 


Debt Service  70.33  65.93  67.69  68.47  68.12  62.29  62.46  58.26  55.98  48.63 


Capital & Other Allocations  25.41  17.16  8.17  33.41  43.89  52.18  31.13  46.26  61.44  51.93 


Allocation ‐ Rail Cars  0.00  0.00  0.00  0.00  0.00  0.00  45.58  46.00  45.00  45.00 


Allocation ‐ Priority Cap Prog  0.00  0.00  0.00  0.00  0.00  0.00  0.00  8.62  19.39  26.99 


Allocation ‐ Stations & Access  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  5.94  8.10 


Allocation ‐ SFO Reserve  0.99  17.50  0.00  0.65  0.00  8.60  6.99  6.39  11.00  12.22 


Allocation ‐ Operating Reserve  7.63  15.35  0.00  0.00  15.60  3.31  0.00  6.00  5.00  0.00 


Total Debt Service and Allocations  104.36  115.94  75.85  102.53  127.60  126.38  146.17  171.52  203.75  192.86 


TOTAL USES  571.47  635.22  605.47  614.79  618.92  656.00  713.18  742.83  800.86  831.16 


OPEB unfunded liability1  0.00  ‐21.27  ‐5.19  ‐14.41  ‐5.39  ‐5.13  ‐5.83  ‐2.16  ‐2.03  ‐1.64 


ANNUAL FINANCIAL RESULTS ($M)  0.42  0.00  0.00  2.41  1.58  0.00  0.00  0.00  0.00  0.00 


NOTES: 1OPEB: Other Post‐Employment Benefits.
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3.3 Compliance  


3.3.1 MTC’s Community-Based Transportation Planning Program 


BART participates in MTC’s Community‐Based Transportation Planning program (CBTP), which 
brings local residents, community organizations and transportation agencies together to identify 
low‐income neighborhoods' most important transportation challenges and develops strategies 
to overcome them. 


Recommendations for BART have included improved pedestrian and bicycle infrastructure, 
bicycle parking, improved wayfinding, additional/upgraded bus shelters, increased lighting, and 
other safety improvements. BART has worked with MTC to design and implement regional 
transit wayfinding improvements and continues to implement station wayfinding improvements 
throughout the system.  


Past improvements for BART include elevator installation at the Ashby station, in conjunction 
with the Ed Roberts campus, and the Westside Entrance and Walkway Project at the Balboa Park 
station, where an accessible path now connects the west side of the station to Ocean Avenue. 
Bike lockers and bike stations have been installed or increased at a number of stations, with 
additional stations scheduled for future years. A new sidewalk along an existing driveway was 
built at Fremont station. Wayfinding and bus shelter improvements have also been 
implemented. Lifeline funds also are being used for improvements to the intermodal zones at 
Concord, Richmond, and Pittsburg/Bay Point stations. 


More recently, over the past two years BART has been investing in enhanced late‐night bus 
service. The first year was a pilot project funded by BART and Lifeline STA funds from December 
2014 to December 2015. The pilot augmented the frequency of existing AC Transit route 800 
and 801 service between San Francisco and Alameda County for two hours on weekend nights 
and added new express service connecting San Francisco to downtown Oakland, Rockridge, 
Walnut Creek, Pleasant Hill, and Pittsburg/Bay Point (route 822). The second year, from 
December 2015 to December 2016, was funded solely by BART. Funds from route 822, which 
did not attract many riders during the pilot year, were shifted to existing AC Transit routes 800 
and 801 to provide increased frequencies all night on weekends. With the FY18 budget, the 
BART Board approved an extension of the service through summer 2018.  


3.3.2 Title VI Program Triennial Update Report 


BART is required to submit a report to the FTA every three years detailing its efforts to comply 
with Title VI of the Civil Rights Act of 1964, which requires that any agency receiving federal 
money cannot discriminate on the basis of race, color or national origin. In February 2017, BART 
submitted the Board‐approved 2016 Title VI Program Triennial Update report for the period 
January 1, 2014 to December 31, 2016 to the FTA in accordance with FTA Circular 4702.1B 
(effective 2012).  


The 2016 Title VI Program Triennial Update report outlines BART’s service and fare equity 
analysis process, which includes Title VI data collection, data analysis, and results and findings of 
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the analysis together with input received from the public through outreach activities in multiple 
languages. The report also includes BART’s Disparate Impact and Disproportionate Burden Policy 
which establishes thresholds to determine when a proposed fare change or major service 
change would result in a disparate impact on minority riders or a disproportionate burden on 
low‐income riders.  


If the assessment finds that minority riders (as defined by Title VI) experience disparate impacts 
from the proposed new fares, BART will take steps to avoid, minimize, or mitigate these 
disparate impacts. If the additional steps do not mitigate the potential disparate impacts on 
minority riders, pursuant to FTA Circular 4702.1B, BART may proceed with the proposed new 
fares only if BART can show: 


 A substantial legitimate justification for the proposed new fare; and  


 There are no alternatives serving the same legitimate objectives that would have a 
less disparate impact on minority riders.  


 
If the assessment finds that low‐income riders experience a disproportionate burden from the 
proposed new fare, pursuant to FTA Circular 4702.1B, BART should take steps to avoid, 
minimize, or mitigate these impacts where practicable. BART shall also describe alternatives 
available to low‐income riders affected by the proposed new fare.  


The 2016 Title VI Program Triennial Update report is available at www.bart.gov/guide/titlevi.  


In addition to the program‐specific data collection and analysis requirements stated above, the 
Title VI Circular also includes a number of general reporting requirements that are completed by 
departments within BART. These include public notification of protections under Title VI; Title VI 
complaint procedures and forms; a policy for providing access for limited‐English‐speaking 
populations (based on the U.S. Department of Transportation’s limited‐English‐proficiency [LEP] 
guidance); inclusive public‐participation processes; a breakdown of minority representation on 
planning and advisory bodies; and equity analyses of the locations of any proposed transit 
facilities. All documentation related to these general reporting requirements can be found in 
BART’s Title VI Program Triennial Update report at www.bart.gov/guide/titlevi. 


3.3.3 FTA Triennial Review 


This section describes the agency’s most recent FTA Triennial Review for compliance with the 
requirements of Title VI of the Civil Rights Act of 1964, Equal Employment Opportunity Program, 
and Disadvantaged Business Enterprises. The Triennial Review is one of FTA's management tools 
for examining grantee performance and adherence to current FTA requirements and policies. 


BART completed its most recent FTA Triennial Review in September 2012. BART was found to be 
compliant in all but one area where deficiencies were identified: Disadvantaged Business 
Enterprise.  


The findings of the FTA Triennial Review are shown in Figure 3‐9. The FTA reviewed BART’s 
response to the above deficiencies, dated January 31, 2013, and found that corrective actions to 
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these deficiencies had been achieved and no further action was required. The FTA closed the 
review as of February 28, 2013. 


Figure 3-9 FTA Triennial Review Findings 


Review Area  Finding  Deficiency  Corrective Action 
Response 
Date 


Disadvantaged 
Business 
Enterprise 


D‐17  Grantee not 
ensuring prompt 
payment 


Submit report to Region IX Civil Rights Officer on 
progress in implementing short term initiatives 
identified in the Small Business Opportunity 
Plan and provide an update on the Vendor 
Payment Tracking System. The Standard 
Operating Procedures must address compliance 
with DBE program requirements for public 
participation, prompt payment and return of 
retainage, and accurate completion of the 
Uniform Reports. The Uniform Report due 
12/1/12 must include all required information. 


January 31, 
2013 


D‐18  Public 
participation 
process 
deficiencies 


D‐20  Uniform reports 
do not include 
required 
information 


 


BART also performs FTA Triennial Program Updates for its Equal Opportunity Employment 
Program and Disadvantaged Business Enterprises Program. 
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4 OPERATING SERVICE PLAN 
AND FINANCIAL PLAN 


This chapter details BART’s long‐term operating outlook, rail service plan, and operating 
financial forecast for FY17 through FY26. These 10‐year ridership, operating service, and 
financial forecasts help guide BART’s annual budget decision‐making process and identify 
potential challenges and opportunities that may arise over the next 10 years.  


The financial forecast for the SRTP is based upon the FY18 budget, which the BART Board 
adopted in June 2017. Actual results for FY17 are not yet available, with the exception of 
ridership and sales tax. 


4.1 Long-term Operating Financial Outlook 


This financial forecast shows that BART is anticipating challenges in its operating program over 
the 10 years of this plan. These challenges include: 


 Maintaining reliable service to meet ridership demands while integrating the new 
rail cars into revenue service, implementing system reinvestment projects, and 
operating new system extensions: Recent years of strong peak period ridership 
growth have stressed the system, particularly in the capacity‐constrained Transbay 
corridor. Running the current fleet of older cars with more car miles, more 
passengers and more crowding has increased delays and made service less reliable. 


 Funding a large portion of critical capital renovations and infrastructure upgrades 
out of its operating program: While this high level of self‐funding (over $500 million 
in the past five years alone) helps advance critical reinvestment, this level of 
allocations can leave the operating program with a forecasted structural deficit 
when operating revenues decline.   


 Addressing near‐term projected operating shortfalls: BART’s FY18 budget process 
started with a projected operating shortfall of $31 million. Actions taken to balance 
the FY18 budget, including fare increases and expense reductions, also helped 
reduce future year projected shortfalls.  


BART anticipated many of these challenges to its operating program as reflected in its FY15 
SRTP. In recent years, BART helped address these potential shortfalls through new programs 
that increase efficiency through its Asset Management Program (AMP) and Strategic 
Maintenance Program (SMP), and by identifying new funding, such as Measure RR and federal 
Core Infrastructure Grant funds.  
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BART is implementing its AMP, which identifies and prioritizes infrastructure needs and allows 
BART to make operating allocations and capital investment choices based on risk and criticality 
to safety and system operations. This process benefits the financial sustainability of both the 
operating and capital programs.  


BART will continue to develop innovative programs like the SMP to operate as efficiently as 
possible. The SMP is a maintenance approach to reinvestment designed to move BART to a 
proactive, planned maintenance model. The SMP has increased rail car reliability even though 
BART’s fleet (the oldest in the nation) is aging. BART is now applying SMP concepts beyond 
revenue vehicles, such as wayside, facilities, structures, track, and electrical/mechanical 
systems.  


In November 2016, voters approved Measure RR, a $3.5 billion bond measure that funds critical 
capital reinvestment projects. The injection of Measure RR funds will allow BART to more 
quickly address the most critical capital reinvestment and capacity projects, taking some 
pressure off the operating program to fund capital projects and potentially increasing ridership 
and associated fare revenue by improving system reliability. 


BART has been accepted into the project development phase of the Federal Transit 
Administration’s (FTA’s) Capital Investment Grant Program in the Core Capacity category of 
eligibility. BART is now working to fulfill the requirements to advance into the engineering phase 
and to qualify for a Full Funding Grant Agreement to help pay for 306 additional rail cars, 
replacement of the legacy train control system, storage for the additional cars, and 
enhancements to the traction power system to increase BART capacity in the Transbay corridor. 
These four projects comprise BART’s Transbay Corridor Core Capacity Program, described in 
Chapter 5.  Like Measure RR, securing these funds will provide significant capital funds for the 
projects, which is expected to potentially increase ridership and associated fare revenue. 


BART Board Resolution 5208 directs all incremental revenue from the four CPI‐based fare 
increases implemented between FY14 and FY20 to high‐priority capital projects. The high‐
priority capital projects, also known as the “Big 3,” include new rail cars, increased maintenance 
capacity through the Hayward Maintenance Complex, and replacement of BART’s legacy train 
control system. The forecasted operating shortfalls are projected to be largest in the next few 
years, as all incremental fare increase revenue between 2014 and 2021 is directed to the Big 3, 
which means that the remaining fare revenue‐‐the largest source for funding system 
operations—remains at 2012 levels. Exacerbating the operating shortfall is a decline in ridership 
that began in FY17, further eroding operating sources.   


The SRTP assumes that at the end of the eight‐year CPI‐based fare increase program and after 
an additional $200 million is directed to fund 306 additional rail cars, incremental fare increase 
revenue will remain in the operating program. 


The financial forecast shows a Revenue Enhancement/Cost Containment line that reflects 
BART’s commitment to produce a balanced budget for the Board’s consideration prior to the 
start of each future fiscal year.  BART will continue to develop strategies to address future 
projected deficits. The cumulative 10‐year shortfall is currently estimated at $285 million, just 
3% of the cumulative operating expenses over 10 years. These strategies include current efforts 







Operating Service Plan and Financial Plan 


4‐3 


to increase sources of operating revenues, and could include further expense reductions and 
more closely matching the timing of operating to capital allocations to the actual funding needs 
of projects. In addition, BART continues to seek additional revenue sources for capital needs to 
lessen the demand on operating revenues.  


BART will look at both the operating program and allocations as strategies to lower operating 
expenses. Reductions in staffing could have a negative influence on service and system 
performance. For example, to address the impacts of the two recessions between 2000 and 
2010 BART reduced a considerable amount of expense, as exemplified in the total number of 
positions available for BART’s operating budget. Despite adding seven stations and over 100,000 
daily riders, BART operates with just slightly more staff today than at the start of the first 
recession 16 years ago:  3,240 operating positions at the end of FY17 compared to 3,169 in FY01. 
In both recessions, BART also reduced operating to capital allocations to manage operating 
shortfalls.  


It is important to note the SRTP forecast is based upon many assumptions. Fare revenue and 
sales tax, which make up nearly 90% of all operating sources, depend on future ridership growth 
and the economic health of the Bay Area. The schedule of system reinvestment projects, such as 
the delivery of new rail cars, can change the timing of operating to capital allocations and future 
service plans. Other factors affecting forecasts include labor and benefit costs (many of which 
are outside of BART’s control), regional congestion, and the public’s propensity to take transit. In 
addition, over the next 10 years, the Bay Area is likely to experience periods of higher‐than‐
normal growth as well as economic downturn. If revenues increase more than projected, or if 
expenses grow less than projected, deficits could be reduced. Conversely, lower revenues or 
higher expenses could produce a larger shortfall. 


4.2 Operating Service Plan 


As part of the SRTP planning process, BART estimates the level of service required to 
accommodate forecasted ridership on an annual basis. Ridership forecasts are unconstrained by 
capacity and assume BART’s ability to maintain adequate reliability and on‐time performance, as 
well as riders’ ability to access stations. Should ridership demand grow faster than BART’s ability 
to increase capacity, there may be negative impacts to rider comfort and the ability to board 
trains, which could ultimately discourage further expected ridership growth. In the 10‐year 
forecast period, the ability to provide most additional capacity depends on two projects: the 
delivery and subsequent availability of new cars, and the implementation of a new train control 
system. 


4.2.1 Ridership Forecasts  


As part of the service and financial planning process, BART uses ridership data from the most 
recent fiscal year to serve as the base year for its ridership forecasting model. This ensures that 
the baseline ridership levels and trip distributions reflect the most current trends. The model, 
using updated baseline data, is then adjusted to account for the various factors affecting 
ridership, such as: 
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 Projected changes in regional population and employment (per MTC’s Plan Bay 
Area). 


 Scheduled openings of new extensions and stations. 


 Scheduled BART fare and service changes. 


 Projected changes in competing travel markets (e.g., auto travel times and fuel 
costs). 


 


The East Contra Costa Extension (eBART) and the Silicon Valley Berryessa Extension (SVBX) are 
projected to open in FY18. 


Per the terms of BART’s 2001 Comprehensive Agreement with the Santa Clara Valley 
Transportation Authority (VTA), the financial responsibility for SVBX rests with VTA, and 
operations of the BART extension into Santa Clara County will not financially impact BART. The 
additional service for this extension, is shown in Figure 4‐2, BART Rail Service Forecast.  


Ridership forecasts have been revised downward in response to recent lower than expected 
ridership. Factors affecting ridership include service disruptions due to planned maintenance 
and capital projects, such as the Transbay Tube retrofit, and the impact of Transportation 
Network Companies (TNCs). BART ridership to both the San Francisco International Airport and 
Oakland International Airport has been trending down, due in large part to the reported 
increase in TNC mode share at both airports. Off‐peak travel, short and medium trips, and intra‐
East Bay and West Bay are also down and this may be due to TNCs; however, it is more difficult 
to directly correlate the increase in TNC usage and reduction in these trip types as TNC data is 
not generally not available for analysis. Based upon FY17 performance, budgeted ridership for 
FY18 has been revised downward. This outlook also reduced the base for the forecast for the 
long‐term outlook. This decrease is offset by the increased ridership projected for the SVBX 
project. 


Figure 4‐1 shows the resulting ridership forecast through FY26, which includes the SVBX and 
eBART projected openings in FY18. 


Figure 4-1  BART Ridership Forecast 


   


FY17 
(actual)  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26 


Average 
Weekday 


423,395  431,709   440,917  453,232  464,527  475,491  482,072   488,786   495,633  502,755 


Total Annual 
(M) 


124.2  125.9  128.5  132.1  135.4  138.6  140.5  142.5  144.5  146.6 


Annual Change  ‐  1.4%  2.1%  2.8%  2.5%  2.4%  1.4%  1.4%  1.4%  1.4% 


 
Key findings informing the ridership forecast are as follows: 
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 After several years of relatively strong weekday ridership growth, this trend began 
to slow and ultimately reverse in late FY16. Weekday ridership in FY17 averaged 
423,395, which is 2.3% below FY16.  


 Weekend ridership, which makes up a smaller and more volatile component of 
BART’s ridership, continued to decline through FY17 with Saturdays and Sundays 
under budget by 11.3% and 13.9% respectively. This decline is in part due to the 
planned maintenance projects which resulted in track closures, bus bridges, and 
strong encouragements to seek alternative means of transportation. Weekend 
ridership can also be impacted by reduced congestion for competing modes like 
autos and TNCs, as well as available underpriced parking at popular destinations. 


Given the above indicators, the baseline ridership for FY18 has been adjusted downward to 
reflect these recent declines. Ridership at existing stations is expected to be flat in FY18, with 
the only growth in ridership expected at new stations: 


 Based on BART’s actual experience with previously opened extensions and infill 
stations, ridership at the new extension stations is expected to grow at a faster rate 
than the current core system in the first few years after opening and then gradually 
taper down. 


 Approximately 2,100 new weekday exits are expected to use the new Warm 
Springs/South Fremont Station in the first full year of service, FY18. 


 Using forecasts prepared by VTA, approximately 7,200 new weekday exits 
are expected to use the two new SVBX stations in the first year of service, 
FY18. 


 Approximately 1,700 new weekday exits are expected to use the two new 
eBART stations in the first year of service, FY18. 


 Passenger miles are projected to increase at a rate that is slightly higher than 
average. This is largely due the impact of extension stations and recent trends of 
declining non‐Transbay trips. The largest declines are short (0‐6 miles) and medium 
(6‐14 miles) distance trips during off‐peak hours in the intra East Bay and Intra West 
Bay travel markets. These types of trips may be competing with alternatives such as 
TNCs. 


 All revenue generated from trips beginning or ending within SVBX are allocated to 
the VTA, with the exception of trips between SVBX and the SFO Extension. Revenue 
from these trips will be allocated to the extension which records the exit.  


4.2.2 Service Planning 


BART’s service plans for future years are based on the ridership forecast described in the prior 
section and moderated by anticipated operational constraints. The most significant near‐term 
constraints are the number of legacy fleet cars that may be deployed, the rates of delivery and 
acceptance of new cars, and implementation of the Train Control Modernization Program 
(TCMP) which will increase Transbay core capacity beyond its current limit of 24 trains per hour.  
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Service plans produces a fleet demand for an entire weekday based on: 


 Average passengers per car: BART’s loading standard is 115 passengers per car. 


 Headways: Service is scheduled at 15‐minute headways on each of the five lines 
during the peak periods, with additional peak hour trains on the Yellow line initially, 
expanding to other Transbay lines as car availability and demand necessitate. 


 Transbay Tube throughput: 23 trains through the Transbay Tube during the peak 
hour and in the peak direction, with capacity for 24. 


 Number of trains on each route: Four trains per hour in each direction, except for 
additional peak trains on the Yellow line. On evenings and weekends, service is 
reduced to three lines and three trains per hour in each direction.  


 Total cars and control cars required: Every revenue service train has a control car at 
either end to enable bi‐directional operation.  Additional control cars may be placed 
within a train to enable a train of eight to 10 cars to be ‘broken’ into smaller 
revenue trains of four to six cars for operation during off‐peak periods. 


Figure 4‐2 shows the BART Rail Service Forecast, a preliminary overview of how BART might 
operate service to accommodate the projected increase in ridership and service due to opening 
extensions and adding capacity through FY26.  


Key findings from the service planning forecast are as follows: 


 The next few years will present challenges for BART service provision. When WSX 
opened, only the aging current fleet was available to address the increased car 
requirements associated with the extension. While delivery of the new rail cars 
started in FY16, a rigorous testing process is required before production can be 
ramped up and vehicles will be accepted into BART’s fleet allowing for increased 
service.  


 BART scaled up the Hayward primary shop starting in FY17 as part of the larger 
Hayward Maintenance Complex. HMC will allow BART to service more train cars and 
return them to revenue service faster. 


 In FY18, SVBX is expected to begin service. The additional new cars required to 
deliver the incremental increase in service are being paid for by VTA. Additional 
vehicles could be added later in response to ridership growth on this line. Given the 
expected increased demand from SVBX, a peak train dispatched from the Hayward 
yard is planned to be added to the Green line to help address crowding on San 
Francisco‐bound trains. 


 eBART is also expected to open in FY18. To accommodate forecasted demand and 
maintain the existing headways, peak‐period trains will be lengthened and an 
additional train will be added. 


 In the next few years, BART expects to increase train lengths to 10 cars on all peak 
Transbay trains and to as many as eight cars on East Bay (Orange line) trains. This is 
dependent on delivery and acceptance of the new rail cars.  


 The strategy for transitioning from conventional train control to Communications‐
Based Train Control (CBTC) will follow from BART’s selection of a supplier and 
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negotiation of a contract schedule. The possibility of 12‐minute headways during 
peak service will be a major benefit of this project. By 2026, upon completion of 
CBTC through the core system bounded by Daly City, MacArthur, and Bay Fair, and 
with the entire fleet CBTC‐enabled, BART will be able to run up to 30 trains per hour 
per direction through the Transbay Tube.  


 BART plans to selectively retain rail cars from the current fleet to help maintain and 
expand service until there are sufficient new vehicles to replace them. The current 
fleet is not expected to be completely retired until as late as FY26. The projected 
requirement of 1,081 cars reflects BART’s intent to operate the fleet at an industry‐
standard maintenance spare ratio of roughly 20%.  


Operating at 15 minute headways during evening and weekend service is estimated to cost 
approximately $8 million annually in current year dollars. This increase in off‐peak service would 
require additional operating funds beyond those included in the Operating Financial Plan and 
could significantly restrict off‐peak maintenance access.  


However, as more shop capacity becomes available and substantial numbers of new cars are 
operating reliably, staff proposes to continue to incrementally lengthen the evening service 
hours of the Red and Green Lines as outlined in the 2013 BART Sustainable Communities 
Operational Analysis. Extending Green Line service on weekday evenings beyond its current cut 
off time of 7 PM is part of the service planning analysis related to VTA’s Berryessa Extension.  
This service expansion would provide two to four trains every 20 minutes for the majority of the 
stations in the system, including those in the heavily traveled corridors in San Francisco, 
Oakland, Berkeley and San Leandro. The costs associated with this service increase are included 
in the operating forecast. 


Figure 4-2 BART Rail Service Forecast 


   FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26 


Peak Vehicles  556    640   694   694   694   770   770    770    770   810 


Fleet Vehicles  669  695  840  860  893  984  984  984  984  1081 


Base Trains   54    56   56   56   56   56   56    56    56   59 


Peak trains  62  66  72  72  72  77  77  77  77  81 


Transbay trains peak 
hour/peak direction 


23  23  24  24  24  24  24  24  24  28 


Total car miles (millions)  77.79  84.59  88.11  88.11  88.11  91.29  91.29  91.29  91.29  115.36 


Total car hours (millions)  2.45  2.64  2.73  2.73  2.73  2.83  2.83  2.83  2.83  3.37 


NOTES: 


F17 and FY18 service statistics reflect planned service levels for FY17 and FY18. FY19 through FY26 service plans 
reflect service planned as of January 1 of each year. 
FY17: WSX opened. 
FY18: SVBX and eBART expected to open. 
FY26: TCMP allowing for 12‐minute headways during the peak 
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4.2.3 ADA Paratransit Service 


As described in Chapter 2, BART’s primary responsibility for paratransit is met through the East 
Bay Paratransit Consortium (EBPC), which is funded and administered in partnership with AC 
Transit. The EBPC delivers demand responsive ADA service during all revenue‐service hours with 
a fleet of approximately 210 contract‐service provided lift‐vans that annually carry over 730,000 
trips. BART also partners with local operators to offer paratransit service in BART’s other service 
areas, usually by BART’s providing payment directly to the transit operator to cover BART’s 
share of the service costs. 


Figure 4‐3 below shows current projections for the EBPC. The projections are based on recent 
ridership trends with moderate growth expected to continue.  “Total Passengers” include ADA 
riders as well as attendants and companions, and “ADA Passengers” excludes attendants and 
companions. Productivity is defined as passengers per revenue vehicle hour and is calculated for 
both categories of ridership.  


Figure 4-3 ADA Paratransit Projected Passengers and Productivity 


Projections  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26 


Total 
Passengers 


736,538  742,062  747,628  753,235  758,884  764,576  770,310  776,087  781,908  787,772 


Total ADA 
Passengers  


637,735  642,518  647,016  651,545  656,106  660,698  665,323  669,981  674,670  679,393 


Productivity  
(Tot. Pass.) 


1.72  1.73  1.73  1.74  1.74  1.75  1.75  1.75  1.75  1.75 


Productivity  
(ADA Pass.) 


1.49  1.50  1.50  1.50  1.50  1.51  1.51  1.51  1.51  1.51 


 


4.3 Operating Financial Plan 


The Operating Financial Plan includes projected revenues, financial assistance, expenses, and 
allocations out of operating funds to other BART programs. Projections of passenger revenue 
are calculated using ridership forecasts described in Figure 4‐1. Expense forecasts are developed 
through a multi‐step process that uses ridership forecasts, projections of future service 
requirements, known impacts of labor contracts, and anticipated changes to benefit costs. It is 
important to note that BART’s capital needs have a meaningful impact on its Operating Financial 
Plan and are a significant driver of projected deficits. 


These forecasts are, as much as possible, consistent with or based upon regional forecasts and 
historical trends. For example, the MTC provides guidance on projections for inflation, State 
Transit Assistance (STA) and Low Carbon Transit Operations Program (LCTOP) funds. Figure 4‐4 
shows the current 10‐year operating financial outlook through FY26. Major categories of 
revenues and expenses are described in subsequent sections.  


The financial forecast is based upon the FY17 and FY18 adopted budgets as shown in the first 
two columns of Figure 4‐4, with additional input from budget trends experienced in FY17. 
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Several operating source categories were under budget in FY17. For these areas, the under 
budget FY17 estimates informed the FY18 budget and out‐year forecasts.  


The next sections describe each line item in Figure 4‐4. 


4.3.1 Operating Sources: Revenue 


Rail Passenger Revenue  


Rail passenger revenue is projected based on the ridership forecast shown in Figure 4‐1. Annual 
fare revenue is estimated for each year by multiplying an origin‐destination matrix of projected 
trips by a station‐to‐station fare matrix. The resulting daily fare revenue is then converted into 
an annual figure and reduced by the various fare discounts BART offers.    


Fare increases are estimated using the CPI‐based fare formula that accounts for changes in 
inflation, both nationally and locally, over the two‐year period preceding the fare increase; this 
result is reduced by a productivity factor of 0.5% to account for increases in BART labor and 
operating efficiencies.  Rail passenger revenue projections include Board‐approved FY18 budget 
fare changes that take effect on January 1, 2018, as follows: 


 The 2018 CPI‐based fare increase of 2.7%. 


 A $0.50 flat surcharge on each fare paid with magnetic‐stripe paper tickets. 


 A reduction from 62.5% to 50% to the discount offered youth age 5 through 12.  


 A new 50% discount provided to youth age 13 through 18. 


Fare Increase Revenue for Priority Capital Projects 


In 2013, the Board acted to renew the CPI‐based fare increase program and to dedicate 
incremental fare revenue generated by the fare increases in 2014, 2016, 2018, and 2020 to help 
fund high‐priority capital needs. These needs currently include the Big 3 projects of new rail 
cars, HMC, and TCMP. The financial forecast shows the incremental revenue in a separate line. 


Between the first fare increase in January 2014 and the end of FY16, BART directed a total $55 
million of incremental fare revenue to the Big 3 projects. Allocations between FY17 and the end 
of the current CPI‐based program will depend upon actual ridership and inflation. The financial 
forecast estimates additional allocations of $270 million of incremental fare increase revenue 
from FY17 through December 2021, the end of the current Board‐adopted program, based upon 
the current SRTP forecast of ridership and future fare increases.   


For planning purposes, the SRTP assumes the CPI‐based fare increase program continues 
beyond the last programmed increase in 2020. The SRTP also assumes that once BART’s 
contributions to the current Big 3 projects are complete, and after an additional $200 million is 
directed to fund 306 additional rail cars, incremental fare increase revenue remains in the 
operating program to fund rail operations, as it did prior to 2014. Continuation of the CPI‐based 
fare increase program beyond 2020, and the use of the fare revenue, is subject to future Board 
approval.  
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Figure 4-4 BART Operating Financial Forecast   


(Escalated $M)  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26 


Revenue 


Rail Fare revenue  474.6  471.9  492.8  511.5  529.1   546.7  601.1  620.9  644.4  668.9 


Fare incr. for priority capital programs  35.4  38.8  44.3  53.9  63.8   74.5  42.1  45.0  45.0  44.2 


Total net rail passenger revenue  510.0  510.8  537.1  565.4  592.9   621.2  643.1  665.9  689.4  713.1 


ADA passenger revenue  0.9  0.9  0.9  0.9  0.9   0.9  0.9  0.9  0.9  0.9 


Net passenger revenue  510.8  511.7  538.0  566.3  593.8   622.1  644.0  666.8  690.3  714.1 


Parking revenue  33.5  35.2  36.2  37.3  38.4   39.6  40.8  42.0  43.3  44.6 


Advertising revenue  9.7  11.7  10.7  10.7  10.7   10.7  10.7  10.7  10.7  10.7 


Other operating revenue  17.8  20.2  18.4  18.5  18.8   19.1  19.3  19.2  19.5  19.8 


Subtotal non‐fare revenue  61.0  67.1  65.3  66.5  67.9   69.3  70.8  71.9  73.5  75.0 


Total Operating Revenue  571.8  578.8  603.4  632.8  661.7   691.4  714.8  738.7  763.8  789.1 


Financial Assistance 


Sales tax  249.2  252.5  260.0  267.8  275.9   284.1  292.7  301.4  310.5  319.8 


Property tax  38.6  42.2  44.3  46.5  48.8   51.3  53.8  56.5  59.4  62.3 


State Transit Assistance (STA)  8.9  26.8  32.0  31.8  31.6   31.4  31.2  31.0  30.7  30.5 


Low Carbon Transit Operations Program  7.0  0.0  4.5  4.5  4.5   4.5  4.5  4.5  4.5  4.5 


Low Carbon Fuel Standard  0.0  4.0  4.0  4.0  4.0   4.0  4.0  4.0  4.0  4.0 


Local and other assistance  6.4  6.2  5.9  6.0  6.1   6.8  6.2  6.4  6.5  8.8 


SVBX Assistance  0.0  7.1  14.8  10.7  5.9   4.1  2.8  1.1  0.0  0.0 


Total Financial Assistance  310.1  338.8  365.5  371.4  376.8   386.2  395.2  405.0  415.6  429.9 


TOTAL SOURCES  882.0  917.5  968.9  1,004.2  1,038.5   1,077.6  1,110.1  1,143.7  1,179.4  1,219.0 


5307 Rail Car Fund swap assistance  47.1  0.0  0.0  0.0  0.0   0.0  0.0  0.0  0.0  0.0 
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(Escalated $M)  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26 


Expense  


Net labor and benefits  499.6  541.9  598.1  629.4  659.9   691.1  717.3  740.8  762.9  804.0 


OPEB unfunded liability  2.4  3.1  3.2  3.3  3.4   3.5  3.6  3.7  3.8  3.9 


Traction/station Power  41.0  43.3  47.6  49.6  50.9   53.4  54.9  56.3  58.0  69.4 


Other Non‐Labor  120.5  125.1  134.4  137.2  141.1   145.3  149.7  152.9  157.1  165.3 


Subtotal Rail Operating Expenses  664  713  783  819  855   893  926  954  982  1,043 


eBART  0.0  0.0  14.2  14.5  14.9   15.2  15.6  15.9  16.3  16.7 


BART‐to‐OAK  6.1  6.3  6.4  6.5  6.7   6.8  7.0  7.1  7.3  7.5 


ADA Paratransit Service  14.2  15.0  15.3  15.6  16.0   16.3  16.7  17.0  17.4  17.8 


Other Purchased transportation  7.7  8.0  8.4  8.9  9.3   9.7  10.2  10.7  11.2  11.8 


Subtotal non‐heavy rail expense  21.9  23.0  23.7  24.5  25.3   26.1  26.9  27.8  28.7  29.6 


Total Operating Expense  691.5  742.7  827.5  865.1  902.2   941.4  975.0  1,004.5  1,034.0  1,096.3 


5307 Rail Car Fund Swap Expense  47.1  0.0  0.0  0.0  0.0   0.0  0.0  0.0  0.0  0.0 


Debt Service and Allocations 


Bond debt service  51.7  50.8  52.1  52.3  52.5   52.6  52.8  53.0  53.2  53.3 


Allocations:                     


Baseline Capital Allocation  23.3  14.4  27.3  21.5  22.0   22.5  23.0  23.5  24.0  24.5 


Additional Capital Initiatives  17.3  14.8  3.4  1.9  1.9   2.0  1.8  1.8  1.8  1.8 


Rail Car Sinking Fund  45.0  39.0  0.0  0.0  0.0   0.0  0.0  0.0  0.0  0.0 


Priority Capital Programs  35.4  38.8  44.3  53.9  63.8   74.5  42.1  45.0  45.0  44.2 


Additional Allocations  0.0  0.0  10.0  25.0  25.0   25.0  25.0  25.0  25.0  25.0 


SFO Operations/New Car Allocation  13.3  7.5  7.0  8.5  9.4   10.2  10.8  11.7  12.6  8.7 


Stations/Access Projects  5.2  5.0  5.5  6.0  6.5   7.0  7.5  8.1  8.7  9.3 


Other (CARP, LCFS, Met Building, Other Alloc.)  1.7  7.5  5.6  5.7  5.8   5.8  5.9  5.9  6.0  6.0 


Total Debt Service and Allocations  192.9  177.9  155.2  174.9  186.8   199.6  168.9  174.0  176.3  172.9 


TOTAL USES  884.4  920.6  982.7  1,039.9  1,089.0   1,141.0  1,143.9  1,178.5  1,210.3  1,269.2 


OPEB unfunded liability  2.4  3.1  3.2  3.3  3.4   3.5  3.6  3.7  3.8  3.9 


NET RESULT 0.0  (0.0)  (10.7)  (32.5)  (47.1)  (59.9)  (30.3)  (31.2)  (27.2)  (46.3) 


Revenue Enhancement/Cost Containment  0.0  0.0  10.7  32.5  47.1   59.9  30.3  31.2  27.2  46.3 


Revised Net Result  0.0  0.0  0.0  0.0  0.0   0.0  0.0  0.0  0.0  0.0 
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ADA Passenger Revenue 


BART complies with the ADA requirement to provide paratransit service comparable and 
complementary to the BART system. In their areas of joint service, BART and AC Transit fund and 
administer the EBPC, which provides service through contractors. BART directly collects fare 
revenue from EBPC trips. Fare revenue projections are a function of ridership. Recent 
paratransit ridership has been relatively flat and is expected to remain flat during the time 
covered by this SRTP, with a projected growth in revenues of 0.75% per year. 


Parking Revenue 


Paid parking is BART’s largest source of non‐fare revenue. BART charges daily and permit parking 
fees at its current 34 stations with parking facilities. In 2013, the Board approved modifications 
to the paid parking programs by implementing a demand‐based approach to parking fees. Daily 
parking fees are re‐evaluated every six months, based on the occupancy of the parking facility. 
Costs for permits and fees may either increase or decrease by 50¢ per day, depending upon 
whether the facility's utilization is above or below 95% capacity. There is a daily fee maximum of 
$3 at all stations, with the exception of West Oakland, which does not have a cap. All stations 
have a $3 daily parking fee now, except West Oakland ($9), South Hayward ($2) and Coliseum 
($2.50). 


Under current policy, additional revenue raised from the demand‐based initiative is dedicated 
for investments in station access and station improvements including renovation, heavy 
cleaning, and addressing quality of life issues. In addition, the funds are used to enhance the 
customer experience, including improvements in signage and communication. Programs and 
projects funded by the increased parking revenue consist of both operating and capital efforts, 
some of which are one‐time in nature and others ongoing.  


The FY18 parking revenue budget is $35.2 million. Of this revenue, $15.1 million is directed to 
the demand‐based initiative, funding $10.1 million of ongoing programs such as Station 
Brightening (through deep cleaning) and dedicated parking enforcement staff, and $5.0 million 
of one time projects and programs such as fare evasion prevention and initiatives focused on 
public safety and security. The one‐time allocations are shown as a line item in Section 4.3.4 


Aside from the changes noted above, parking revenue is projected to increase annually by 3% 
each year, based upon increased utilization of parking spaces. This revenue forecast does not 
assume any impact from future TOD projects on BART parking lots nor changes to the maximum 
daily fee.  


Advertising 


Advertising currently brings in more than $10 million per year in guaranteed revenue. BART has 
an advertising franchise agreement with a third party that manages the sales and posting of 
advertising on BART’s behalf. Guaranteed revenue for the current 10‐year agreement totals $95 
million, and annual guarantees are quadruple the level from 10 years ago. The franchisee pays 
BART either a minimal annual guarantee or 70% of net revenue, whichever amount is greater.  


BART’s advertising franchise vendor sells advertising space in BART stations and on BART trains.  
Ad inventory includes static poster frames; illuminated sign boxes; specialty media directly 
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applied to floors, walls, and ceilings; and six digital advertising screens at Montgomery Street 
Station showing a mix of digital ads, news, weather, and other information.  For a premium, 
advertisers can purchase a “saturation” campaign to have advertising exclusivity in a particular 
station or location.  Also for a premium, advertisers can purchase an “activation” where they 
establish a limited presence in a station to interact with BART riders, often handing out coupons, 
free product samples, or other giveaways.   


In 2017, BART began selling Train Wraps and Innovation/Amenity Station Sponsorships as 
recently authorized by the Board, which is estimated to increase FY18 revenue by approximately 
$1.2 million.  Also in 2017 BART began installing six additional digital ad screens at Powell Street 
Station and will be assessing other ways to increase revenue and modernize the advertising 
infrastructure after the current agreement expires in September 2018. The forecast currently 
assumes no increase to advertising revenue over the next 10 years and will be updated with 
projections from the upcoming new agreement once revenues are estimated. 


Other Operating Revenue 


Other sources of operating revenue include fiber optics and telecommunication programs; 
advertising contracts; parking fines and forfeitures; and station concessions. Categories not tied 
to contracts are forecast to keep pace with inflation. 


The Commercial Communications Revenue Program (CCRP), a division of the Office of the Chief 
Information Officer (OCIO), is responsible for generating revenue through fiber optic, cellular 
and wireless licensing opportunities. BART’s right‐of‐way is a critical asset for regional 
communications. Many of the nation’s largest telecommunication firms rely on BART’s property 
to carry their signals across the Bay Area. To date, CCRP has generated over $42 million in 
revenue.  


In November 2016, BART entered into an agreement with SFMTA to manage the fiber optic and 
cellular licensing opportunities in the SFMTA underground. Although it will take one to two 
years to construct the necessary telecommunication infrastructure, this agreement has the 
potential to increase BART’s revenue by an additional $1 to $3 million annually in coming years. 
This additional revenue will be included in the forecast once amounts are estimated. 


The CCRP recently completed two critical business development tasks: Salesforce opportunity 
tracking database that will increase BART’s ability to process timely agreements and an asset 
management and inventory mapping system. Together these two business tools will enable 
BART to solicit additional licensing opportunities and work to further increase revenue.  


4.3.2 Operating Sources: Financial Assistance 


Sales Tax 


BART’s largest source of financial assistance is a dedicated 75% share of a one‐half cent sales tax 
levied in the three BART counties. The economic segments that make up BART’s sales tax 
receipts are generally diverse. Approximately 45% of revenues are driven by restaurant, 
miscellaneous retail (such as small chain stores), and new auto sales. However, these areas are 
susceptible to economic downtowns, which results in reduced sales tax revenue generations. 
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Over the past 10 to 20 years, which include the substantial negative impacts of two recessions 
and several strong periods of economic growth, BART’s annual sales tax growth rate has ranged 
from 1.6% to 3.3%. In FY16, after several years of strong, better than expected results of 6% to 
9% annual growth, sales tax growth began to slow. Some of the decline was due to lower fuel 
prices during 2016. Actual sales tax for FY17 came in slightly less than budgeted, with 2.3% 
actual growth, and the FY18 budget assumes 2.1% growth. Beyond FY18, sales tax growth is 
projected at 3% annually, as most regional economic forecasts anticipate Bay Area sales tax 
growth to return to more sustainable long‐term rates.  


Property Tax 


BART receives a pre‐Proposition 13 property tax assessment in the three BART counties. Based 
on historic property tax growth rates, which have averaged between 4.3% to 5.7% over the past 
10 to 20 years, the forecast assumes annual property tax revenue growth of 5%. This long‐term 
growth rate assumes that the real estate and housing market returns to a more sustainable 
growth pattern, down from the recent high growth rates.  


State Transit Assistance  


BART receives funding through appropriations of State Transit Assistance (STA), which is derived 
from actual receipts of the sales tax on diesel fuel. Statewide collections can fluctuate based on 
diesel prices and consumption. In addition, appropriations to transit operators can vary based 
on calculations of qualifying revenues for the local operator and the region. STA funding has not 
been consistent throughout the years and can be subject to actions in the governor’s state 
budget. In some years, BART received no STA funds and more recently, STA revenues statewide 
have declined due to lower diesel prices.  


Senate Bill 1 (SB1), passed in April 2017, provides for new formula‐based funding sources for 
public transit, augmenting the current STA program. For public transit, SB1 increases the 
incremental sales tax on diesel fuel dedicated to the STA program by 3.5% ‐ generating 
approximately $250 million per year, with inflation adjustments, to be used for transit capital 
and operations purposes. SB1 also implements another 0.5% increase on the incremental sales 
tax on diesel fuel ‐ generating approximately $40 million per year with inflationary increases 
over time to intercity passenger and commuter rail systems. 


 A new “Transportation Improvement Fee” is established under the Vehicle License Fee law.  Fee 
revenues are dedicated to the STA program ($105M per year) for “state of good repair” types of 
expenditures. Fees are also directed to the Transit and Intercity Rail Capital Program ($245M per 
year) and a new “Solutions for Congested Corridors Program” ($250M per year) for allocation to 
a balanced set of transportation, environmental and community access improvements within 
highly congested travel corridors in California – including public transit projects. 


MTC estimates include an increase of approximately $16.2 million for BART in FY18, on top of 
BART’s original FY18 estimate of $17.5 million. From this total, $6.9M will be directed by MTC to 
feeder bus operators providing service to BART stations, leaving a net of $26.8 million for BART.  
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The transit operator shares are currently based on FY15 revenue‐based STA factors. Actual 
funding amounts should be expected to change, based upon updated revenue‐based STA factors 
and actual diesel tax revenues and Transportation Improvement Fees in FY18. 


Low Carbon Transit Operations Program   


BART receives funding from the Low Carbon Transit Operations Program (LCTOP), one of several 
programs of the Transit, Affordable Housing, and Sustainable Communities Program (Senate Bill 
862) established in 2014 by the California legislature. Programs in Senate Bill 862 are funded by 
revenue from the state’s Cap‐and‐Trade Program through the auction of carbon credits. The 
LCTOP provides transit agencies with operating and capital assistance for programs to reduce 
greenhouse gas emissions and improve mobility and prioritizes serving disadvantaged 
communities. Senate Bill 32 extended the Cap‐and‐Trade Program to 2030. 


BART programmed LCTOP funds received between FY16 and FY18 to help offset the $45 million 
annual operating allocation to the new rail car program. This allocation is separate from the 
incremental fare increase revenue allocation to the Big 3 projects. The new rail cars will increase 
BART’s capacity, resulting in additional riders on transit that will reduce greenhouse gases. 


BART’s FY17 LCTOP receipts of $2.1 million were nearly $5 million under budget. In addition, 
state auction results preceding the development of BART’s FY18 budget were very low and 
inconsistent. Using guidance from MTC, BART conservatively budgeted no LCTOP funds for FY18. 
However, recent legal decisions upholding the state’s Cap‐and‐Trade program and relatively 
robust May 2017 auction results indicate that BART could receive unbudgeted LCTOP funds in 
FY18 at a level greater than FY17.  


For FY19 and beyond, the SRTP forecast assumes statewide LCTOP recovers to $150 million, the 
level seen in FY16, with an estimated $4.5 million for BART. The programmatic use of these 
future funds will be determined in subsequent years.   


Low Carbon Fuel Standard Program   


The Low Carbon Fuel Standard Program (LCFS) is a state program administered by the California 
Air Resources Board. The purpose of the program is to move state energy production toward 
less carbon‐intensive fuel sources. Under newly updated regulations, electric railroad operators 
such as BART are permitted to sell credits to producers of higher‐carbon‐intensity fuels for the 
purpose of meeting their program compliance obligations. Revenues collected from the LCFS 
credits depend on the LCFS credit market and the timing of BART’s sales. Based on four years of 
market history, BART expects annual revenue between $2.9 million and $8 million per year, 
though actual revenues in future years are unpredictable and will depend on market conditions 
at the time. Funds will be used according to BART’s LCFS Policy, which the BART Board will 
consider in 2017. For planning purposes, this SRTP assumes $4 million of LCFS revenue annually. 


Local and Other Assistance 


BART also receives smaller amounts of annual operating funding from several local sources. 
Alameda County’s Measure B and Measure BB provide approximately $4.6 million for BART’s 
paratransit service operations and rail service in Alameda County. Contra Costa County’s 
Measure J provides approximately $80,000 annually for transit operations.  
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As part of operating service to the joint BART/Caltrain station at Millbrae, Caltrain is required to 
pay for the use, operations, and maintenance costs applicable to Caltrain service and passengers 
at the station. For FY17, the payment is about $0.9 million; future payments are based on actual 
inflation and thus are estimated to increase by 2.2% annually through FY26. 


SVBX Assistance 


The SVBX Financial Assistance is a new line item that reflects the estimated net difference 
between fare revenue collected on the extension and the calculated operating expense. Per the 
terms of the 2001 Comprehensive Agreement governing operations of BART service into Santa 
Clara County, VTA will reimburse BART for the net expense for operating service on this 
extension.  


Projected SVBX fare revenue is based on the application of BART’s distance based fare formula 
with ridership forecasts provided by the VTA. These forecasts reflect expected ridership in both 
FY18 and FY35 with ridership interpolated in the years in between. Each year, BART and VTA will 
reconcile financial results using actual ridership and related fare revenue, and actual operating 
and maintenance costs to determine the actual net financial result. 


Rail Car Fund Swap (Federal 5307 Reimbursement) 


Through an agreement between MTC and BART regarding new rail cars, MTC has allocated 
federal grant funds to BART for preventive maintenance work and BART has spent the federal 
funds and returned an equivalent amount of BART funds that MTC placed into an interest‐
generating reserve account to help fund the new rail cars. This grant is recorded by BART as 
Financial Assistance and then transferred to MTC as an expense to be placed in a sinking fund 
for future rail car replacement. The net result of the assistance and expense to the budget’s 
bottom line is zero. The FY17 fund swap amount was $47.1 million. FY17 was the final year of 
the fund swap program and, when FY17 funds are included, a total of $386 million has been 
directed to the MTC reserve account to fund BART rail cars. Beyond FY17, MTC will program the 
federal funds directly to the rail cars. 


4.3.3 Operating Uses: Expenses 


Operating expense projections use the FY18 adopted budget as the base. Projections for future 
years reflect the terms of current labor contracts, anticipated changes to benefit costs, inflation, 
and agreements with other agencies and service providers. Expenses include the anticipated 
cost of operating eBART and the opening of the Hayward primary shop as part of the expanded 
HMC. Operating expenses for the SVBX are included but are offset by equal amounts of 
operating revenue as those costs are fully borne by VTA. In addition, the forecast reflects the 
operating expense of lengthening and adding trains to revenue service with the arrival of new 
cars, with deliveries and initial service beginning in FY18. 


Net Labor and Benefits 


Labor costs, including both wages and benefits, are the primary driver for BART’s operating uses, 
comprising about 73% of BART’s operating expense. Labor costs reflect the wage increases and 
benefits included in the FY18 through FY21 labor agreements. For represented employees, 
annual wage increases of 2.50% are scheduled for FY18 and FY19, with a 2.75% wage increase 
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scheduled for FY20 and FY21. For non‐represented employees, wage increases are scheduled to 
be the same, but delayed six months. An annual wage increase of 2.0% is assumed for the years 
not covered by the labor contracts. Major benefit categories include active employee medical 
insurance and pension, while smaller categories include other post‐employment benefits for 
retiree medical and life insurance. 


Active Employee Medical Insurance 


Active employee medical insurance plan premiums have increased by approximately 7.0% 
annually over the past four years. However, cumulative average health premium costs are about 
the same in FY18 compared to FY17. The change in premium costs between FY17 and FY18 is 
much lower than recent increases, which have been growing faster than inflation. The flattening 
of medical rate increases is not assumed to continue. For the next five years, the actuarial 
projection of annual rate changes ranges between 3.75% and 4.0%, and the SRTP includes these 
actuarial projections. While these increases are still expected to outpace inflation, the growth 
rates are almost half of what the average growth rates were between FY14 and FY17. The 
actuarial projections do not account for the potential changes to heath care law being 
considered by the U.S. Congress.  For the SRTP, no assumption was made for increases to 
medical plan contributions from employees beyond current contributions.  


Pension 


The California Public Employee Retirement System (CalPERS) administers BART’s two pension 
plans: Safety (sworn police officers) and Miscellaneous (all other employees). Within these two 
plans is an employer share and an employee share of pension costs. In 2012, the state 
legislature passed Assembly Bill 340, the California Public Employees’ Pension Reform Act 
(PEPRA). PEPRA affects employees hired on or after January 1, 2013 and contains several 
provisions that are intended to lower future pension costs for public agencies, including changes 
to retirement plans and how pensions are calculated, and places a cap on the amount used to 
determine an employee’s pension. While parts of PEPRA are in litigation, the SRTP assumes that 
PEPRA continues into the future.  


CalPERS determines all employer and employee pension contribution rates annually. Both the 
Miscellaneous and Safety plans have hovered around the current funding levels since the 
economic downturn of 2009 – 2010. In 2009 CalPERS incurred a 24% investment return loss, and 
BART’s plans, like other CalPERS agencies, have not yet recovered. In recent years CalPERS has 
implemented a number of actions to improve the stability of the fund and guard against market 
downturns. These actions have caused increases to employer payments, for example the 
Miscellaneous Plan employer rate has risen about 10% per year the last three years. 


CalPERS is continuing to implement strategies intended to improve the long‐term health of the 
pension fund. Most recently in December 2016, the CalPERS Board approved a decrease in the 
discount rate (assumed future investment return) from 7.5% to 7.0%. This change will be phased 
in over three years from FY19 to FY21, with the impact on employer rates spread over five years 
for each of the three phases. This change will significantly increase BART’s future contributions, 
adding to increases from prior measures implemented recently. 
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BART’s actuary makes future year pension projections based on the CalPERS assumptions. As a 
result, the future projections show a significant increase in BART’s contribution to pension 
through FY21 when the payments are estimated to stabilize somewhat as the CalPERS changes 
will have been fully implemented and PEPRA plays a larger role in pensions cost. The SRTP 
includes the changes to CalPERS policy and actuarial assumptions with the resulting pension 
increases built into the current forecast.  The SRTP projections are based on forecasts by the 
District’s actuary for Normal Cost percentages of payroll and the fixed Unfunded Liability 
payment, using an estimated investment return of 6.5%. The FY18 Budget is $72 million for the 
employer share payment and $9 million for the portion of the employee share payment paid by 
BART.   


Employees subject to PEPRA pay 100% of the required employee contribution, which is 6.25% 
for the Miscellaneous Plan and 13.0% for Safety Plan. Classic (Non‐PEPRA) employees, per the 
current labor contracts, make contributions of 4.0% of pay towards the 7.0% Miscellaneous Plan 
employer rate and the 9.0% Safety Plan employer rate. The SRTP assumes that both the current 
PEPRA and non‐PEPRA employer contributions will continue. The SRTP reflects the actuarial 
assumption that new hires will go from 50% PEPRA to 100% PEPRA over the twenty years 
beginning in FY13. 


As of the latest valuation report for FY18, BART’s funded ratio is 80% for the Miscellaneous Plan 
and 63% for the Safety Plan. The funded ratio measures plan assets versus plan liabilities. Both 
ratios have decreased slightly from the previous valuation as the unfunded accrued liabilities 
increased, mostly due to weak investment returns. When compared to other pension plans, 
BART’s funded ratio for the Safety Plan is below average while the Miscellaneous Plan, which 
covers more than 90% of BART’s employees, is above or on par with most of the other agencies. 
Under current assumptions, BART’s funded ratios for both plans are expected to decrease 
through FY20, then gradually recover with the plans becoming fully funded around FY41.  


Retiree Medical 


Retiree medical insurance is funded by District employer payments into a dedicated trust, with 
full annual contributions being made since FY14 after a “ramp‐up” period from FY06‐FY13.  The 
FY18 Budget is $36 million.  Based on the FY18 valuation from BART’s actuary, annual payments 
increase significantly from FY17’s actuarially determined contribution.  This increases annual 
funding by a net of approximately $6 million in FY18 and adds net operating expenses of $120 
million over the next 10 years, ranging from an increase of $4 million in FY18 up to $18 million 
by FY25.   In addition, the total unfunded liability increases from $111 million in the FY17 
valuation to $300 million in the FY18 valuation.   


As a result, the funded status of the retiree medical plan dropped from 67% in FY17 to 44% in 
the FY18 valuation.   These impacts resulted from changes to several key actuarial assumptions, 
including the addition of an “implied subsidy”, higher future medical cost trends, demographic 
assumptions, and other assumption changes such as spouse coverage. The implied subsidy had 
the largest impact, and is due to revised standards released by the Actuarial Standards Board 
which affects valuations after March 2015.  This change involves calculating higher insurance 
costs for retirees 50‐65 years of age and applying of the costs to the liability and annual funding 
requirements. Although the actual medical costs may not be higher, actuarial standards require 
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BART to recognize the implied higher cost. Even with these changes, the unfunded liability is 
scheduled to be paid off by 2035.  


Other Post-Employment Benefits 


Other Post‐Employment Benefits (OPEB) unfunded liability is to record non‐cash accounting 
recognition of annual expense for the liability for post‐retirement benefits other than retiree 
medical and pension, specifically life insurance, with an equal offsetting budget adjustment. 
There is no net impact to the net operating result. 


Traction and Station Power  


BART’s electric power cost is one of the largest operating budget categories, representing just 
under 5% of its total annual operating budget. BART uses approximately 400,000 megawatt‐
hours (MWh) per year to power its fleet of 100% electric rail cars, as well as its stations, shops 
and wayside facilities, making it among the largest electricity users in Northern California. 
BART’s electricity demand profile follows its daily ridership patterns, with peak usage during 
morning and evening commutes, and during special events. 


Between 1972 and 1995, BART purchased electricity from Pacific Gas and Electric Company 
(PG&E) as a large industrial retail customer. However, recognizing the significant impact electric 
power supply costs have on BART’s operating expenses, and the potential for BART to reduce its 
costs through a decoupled arrangement (purchasing energy supply separately from energy 
delivery services), in 1995 the California legislature passed Senate Bill 184. This created a new 
section of the Public Utilities Code (PUC), §701.8, authorizing BART to purchase electric power 
supply from sources other than PG&E while continuing to receive electricity delivery services 
from the utility. PUC §701.8 has since been amended several times, allowing BART to today 
purchase electricity supply from several sources, including from eligible renewable energy 
sources as defined under state law. As a result, BART’s electricity costs today are approximately 
18% lower than they would be if BART were a conventional retail utility customer. 


To meet its significant electricity needs, today BART purchases most of its supply through 
market‐priced contracts for imported low‐carbon and zero‐carbon power under a medium‐term, 
two‐year supply agreement that expires on December 31, 2018. BART is also the sole participant 
in a 2.5 megawatt solar photovoltaic project located in the City of Gridley and facilitated by the 
Northern California Power Agency (NCPA), a public agency of which BART is a member. In 2014, 
with NCPA’s help, BART entered a 20‐year power purchase agreement for the output of the 4.3 
megawatt Lake Nacimiento hydroelectric project in Central California. Additionally, through an 
existing contract with the federal Western Area Power Administration, a small portion of BART’s 
supply will continue to come from federal hydro projects through 2024. 


In addition to the supplies listed above, BART also meets a portion of its energy needs from solar 
projects located on BART property, including two operating solar projects at maintenance 
facilities, one project on bus canopies at BART’s Union City Station, and solar panels installed on 
the station roof and on parking canopies at the new Warm Springs/South Fremont Station. In 
2017, two new solar projects on parking canopies at BART’s Lafayette Station and its new eBART 
Antioch Station will come online, significantly increasing BART’s use of on‐site solar resources. 
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As described above, most of BART’s current electricity needs are met through a two‐year 
agreement which expires in 2018. In preparation for this, and consistent with the BART Board‐
adopted Wholesale Electric Portfolio Policy passed on April 27, 20171. BART released a 
Renewable Energy Request for Proposals2 in May 2017. Through the resulting agreement, BART 
expects to secure a significant amount of its projected open, unpurchased, position with fixed‐
priced renewable energy supplies. BART expects to complete negotiations and execute one or 
more contracts by the end of 2017. 


While energy supply procurement strategies and costs are managed by BART staff under the 
direction provided by Board‐adopted policies, BART purchases delivery services from PG&E 
separately, at rates set by the California Public Utilities Commission (CPUC) and the Federal 
Energy Regulatory Commission (FERC). BART expects the per MWh rates it pays for energy 
supply to grow just under 1.5% per year, while delivery rates will grow just under 3% per year. 


Other Non-Labor Expenses 


Non‐labor expenses include materials usage; rental and maintenance contracts; insurance; 
utilities other than traction and station power; professional and technical services; and other 
miscellaneous expenses, including fees paid to MTC and financial institutions to administer the 
Clipper regional transit smart card program. Most other non‐labor categories are assumed to 
increase at the rate of inflation.  


eBART  


eBART is a new rail service that uses modern Diesel Multiple Unit (DMU) trains to provide rail 
service between BART’s Pittsburg/Bay Point Station and Antioch and Pittsburg.  The system 
consists of eight DMUs, a maintenance and operations facility, two stations, a transfer platform, 
and approximately 10 miles of track. eBART anticipates launching service in May 2018 with a full 
year of revenue service in FY19 anticipated at $14.2 million.   


BART-to-OAK 


BART service to the Oakland International Airport opened in November 2014 and will be 
operated and maintained for 20 years by a private contractor, Doppelmayr Cable Car. 
Contractor performance measures and inflation factors apply to the calculation of annual 
operations and maintenance (O&M) costs. The FY18 budgeted O&M cost is $6.3 million, growing 
based upon the escalation factors built into the contract.  


ADA Paratransit Service 


BART’s paratransit program has been operating under full federal compliance since 1997. 
Expenses, which rapidly escalated during the program’s early days, have been relatively stable in 
recent years. The SRTP forecasts expenses of $15.0 million for FY18 and a subsequent annual 
expense growth 3%. 


                                                            


1 https://www.bart.gov/sites/default/files/docs/BART%20Wholesale%20Electricity%20Portfolio%20Policy%204.27.17.pdf 
2 https://www.bart.gov/sustainability/renewable‐RFP/2017. 
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Other Purchased Transportation 


BART has agreements with SFMTA and AC Transit to pay for feeder bus service to BART stations. 
The annual purchased transportation payment is linked to changes in Bay Area inflation and 
changes in the number of riders transferring between BART and the associated operator, with 
an annual cap of 5% for increases or decreases. The AC Transit agreement also includes a 
provision whereby 10% of the overall payment, up to $1 million, was retained by MTC to be 
used towards fare coordination efforts between the two agencies. A pilot fare coordination 
program recently concluded, and the pilot report’s recommendations are to consider future 
fare‐based discount opportunities for the demographics that appeared to be most receptive to 
the discounts tested in the pilot, which are central and northern portions of the AC Transit 
service area and residents earning less than $100,000 per year. The report and 
recommendations were finalized in April 2017.  


Rail Car Fund Swap Expense 


As noted in Section 4.3.2, Financial Assistance, MTC allocates federal Section 5307 Urbanized 
Area Formula Grant funds to BART for preventive maintenance work, and these funds are then 
swapped with other funds to pay for new rail cars. There is no net impact to BART’s operating 
budget as the federal funds are swapped for other funds. FY17 was the final year of the fund 
swap.   


4.3.4 Operating Uses: Debt Service and Allocations 


Since 1976, BART has been allocating operating funds to capital projects and is one of the few 
transit operators to do so. These annual allocations are used for many critical capital projects 
that do not qualify for grant funding or for which other funding sources may not be available. 
BART has substantially increased annual allocations when funding sources, primarily ridership 
and fare revenue, have grown more than budgeted and expected. Conversely, BART has 
reduced allocations when facing reduced operating revenues associated with recessions and 
lower ridership. This approach allows for the increases in operating sources to be redirected to 
one‐time or short‐term capital needs and for scaling back when financial resources require, 
instead of reducing service. In recent years, BART has taken an even larger role in self‐funding 
critical capital needs to reduce its reliance on unpredictable federal and state funding. BART 
makes various types of operating allocations, which include debt service, allocations to support 
the capital program, and other allocations as required by agreements with other agencies or 
accounting rules.  


Bond Debt Service 


BART first issued bonds backed by sales tax revenues in 1970 and has periodically sold additional 
bonds to finance or refinance the capital costs of constructing, improving, renovating, and 
equipping the system. As of December 2016, the principal for all outstanding sales tax revenue 
bonds was approximately $595 million. BART’s last new bond sale was in 2012, with the 
issuance and refunding of bonds totaling $242 million, including $111 million for the BART‐to‐
Oakland International Airport project. Since then, BART has refunded $326 million of 
outstanding debt, resulting in savings of $61 million. BART’s credit rating for sales tax backed 
debt is currently “AA+,” nearly the highest level given by credit rating agencies. Annual debt 
service for all current bonds is $50.8 million in FY18, increasing to $53.3 million in FY26. No new 
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sales tax debt issuances are planned but BART anticipates that current outstanding debt will be 
refunded at lower rates when market conditions allow.  


Allocations – Baseline Capital 


The annual baseline allocation serves as the required local match for federal grants and to fund 
ongoing capital projects for which grants are not typically available (such as stations and 
facilities renovation, inventory buildup, non‐revenue vehicle replacement, tools, and other 
capitalized maintenance).  


Allocations – Additional Capital Initiatives  


BART allocates one‐time capital funding to projects that are generally multi‐year and non‐
recurring through the Additional Capital Initiatives allocation. Additional capital renovation 
allocations are made when funding allows for critical projects of a short‐term nature. In 
FY18, this allocation funds pre‐revenue service startup expenses for eBART and year four of 
the five‐year Train Control Uninterrupted Power Supply Renovation program. The 
allocations also fund a one‐year project to replace BART’s trip planning tool, an enhanced 
vendor payment and tracking system, replacement of board room equipment, Millbrae trail 
track project, and on‐going OCIO programs. Future year allocations are determined during 
the annual budget process.  


Allocations – Rail Car Sinking Fund 


In 2012 BART committed to fund $298 million for the first 410 cars of the 775‐car Rail Car 
Replacement Program. FY18 marks the final year of this initial allocation as the remainder of 
the cars will be funded by the Priority Capital Projects/Programs allocation described below. 


Allocations – Priority Capital Projects/Programs  


BART has made a commitment to fund the Big 3 capital projects that are needed for system 
reliability and for system capacity increases to meet future ridership demand: new rail cars, 
HMC, and TCMP. Incremental fare revenue from the January 1, 2014 and 2016 fare increases 
and subsequent fare increases scheduled for 2018 and 2020 are directly allocated to a fund for 
these programs. To fund BART’s contributions to an additional 306 rail cars beyond the current 
775‐car order, the SRTP assumes some additional fare increase allocations through FY26. 


 New Rail Car Fleet. BART is under contract to purchase 775 new cars. BART has 
committed $293 million from BART operating funds to the first 410 cars and $164 
million of incremental fare increase revenue to the remaining contract cost, for a 
total of $457 million. Outside of this procurement, BART is seeking an additional 306 
cars as part of FTA’s Core Capacity Capital Investment Grant Program with a goal of 
securing a fleet of 1,081 new cars. The current funding plan of the Core Capacity 
grant assumes an additional $200 million allocation of BART funds as part of local 
match for the grant. 


 Hayward Maintenance Complex. BART is constructing a renewed and expanded rail 
car maintenance facility in Hayward that will service the new fleet. Through FY23, 
the SRTP assumes incremental fare increase revenue allocations totaling $138 
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million. Including prior allocations, total allocations of $172 million are anticipated 
for the project. 


 Train Control Modernization Program. BART is developing a modern 
Communications Based Train Control system to replace the original legacy system 
and allow BART to offer higher‐frequency peak‐period service. Through FY18, BART 
anticipates allocating $10.5 million of incremental fare increase revenue to the 
TCMP. 


Additional Allocations  


The SRTP assumes that BART will allocate additional funds to critical asset replacement needs, 
starting with an estimated $10 million in FY19, increasing to $25 million in FY20. This 
placeholder amount may be adjusted depending on BART’s financial outlook at the time. 


Allocations – To Rail Cars from SFO Extension Results 


Operation of the five‐station SFO Extension into San Mateo County, which is outside the three‐
county BART District, is projected to generate net positive financial results. Per the terms of the 
2007 agreements relieving SamTrans of financial responsibility for the extension, fare revenue in 
excess of operating expenses is to be allocated to a dedicated reserve account. The first $145 
million deposited into the reserve account is to fund commitments to BART’s new rail car 
program. Based upon current forecasts, this obligation is estimated to be complete in FY26. 


Allocations – To Stations and Access Programs from Parking Fees  


Allocations to stations and access programs are funded by the incremental parking fee revenue 
generated by the demand‐based parking program first implemented in May 2013. This 
incremental revenue, above the baseline revenue generated by BART’s prior parking program, is 
directed to station improvements and station access programs. In FY18, these programs include 
fare evasion prevention, carpool and parking enhancements, station sustainability initiatives, 
and public address system improvements. Ongoing programs from previous years (with some 
additional funding in FY18) include station brightening (by deep cleaning), pedestrian 
improvements, increased parking enforcement, bike program expansion, and additional staff to 
address quality of life issues in downtown San Francisco stations. The allocation is the capital 
portion of the programs; the balance is included in the operating budget, of which the majority 
of operating expenses are ongoing. Future year capital projects will be determined in each fiscal 
year’s budget process. 


Allocations – BART-to-OAK (CARP) 


The BART to Oakland International Airport project included the creation of a Capital Asset 
Replacement Program (CARP) to fund future renovation and replacement needs. BART will 
contribute to this escrow fund each year during the 20‐year term of the operating contract. 
Fund expenditure is controlled jointly by BART and the contract provider, Doppelmayr Cable Car 
(DCC), based upon refurbishment and replacement needs over the twenty years of the contract. 
DCC is required to fund costs that are in excess of the CARP. 
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Allocations – Low Carbon Fuel Standard Credit 


California’s Low Carbon Fuel Standard (LCFS) uses a market‐based Cap‐and‐Trade approach to 
lowering the greenhouse gas emissions from petroleum‐based transportation fuels like 
reformulated gasoline and diesel. As an electric‐powered public transit system that receives 
over 90% of its power from carbon free sources, BART generates LCFS credits that it sells on the 
open market. BART’s Board will consider a policy for allocating LCFS funds in July 2017. For 
planning purposes, the forecast assumes that funds will be used according to this pending 
policy, with 50% directed to sustainability projects and 50% allocated to the operating program. 


Allocations – Joseph P. Bort MetroCenter (Met) Building 


In 2017, BART completed the purchase of the Joseph P. Bort MetroCenter, which will house 
BART police staff and contain space that will be leased to non‐profit agencies. Allocations will 
fund the purchase of the MetroCenter building and one‐time capital costs. There will be 
operating to capital allocations between FY18 and FY27 to fund repayment of the loan from 
BART cash reserves used to purchase the building, totaling approximately $20 million. The FY18 
amount is $1.36 million plus an additional $0.65 million for one‐time capital costs. 


Allocations – Other 


Other allocations include annual accounting entries of $0.6 million to offset amounts booked as 
other revenue or financial assistance for the Pleasant Hill/Contra Costa Centre and MacArthur 
stations.  


Revenue Enhancement/Cost Containment 


As discussed in the beginning of this chapter, this line represents BART’s commitment to address 
future year deficits, either on an annual basis or as part of an overall financial strategy. 
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5 CAPITAL IMPROVEMENT 
PROGRAM  


This chapter presents BART's Capital Improvement Program (CIP), an inventory of capital 
investment needs over the next 15 years (FY17‐FY31), and the funding sources available to 
address those needs.  


Previous BART CIP documents have focused on a 10‐year time period. Shifting to a 15‐year view 
of capital needs allows the plan to cover the period over which BART anticipates that most of 
the Measure RR‐funded System Renewal Plan will be completed, as well as the full timeframe of 
the Transbay Corridor Core Capacity Program.   


The CIP identifies more than 700 projects across nine major infrastructure categories. The 
projects in the program will maintain and enhance BART’s service by renovating and 
strengthening the core system; improving safety, security, and reliability; and modernizing and 
expanding the system to accommodate increasing ridership demand.  


Important resources for addressing the identified needs will come from Measure RR, the BART 
System Renewal Program, which was approved by BART District voters in November 2016. The 
measure authorizes the sale of $3.5 billion in general obligation bonds to repair and replace 
critical safety infrastructure, relieve crowding, and improve station access.  However, the CIP 
demonstrates that, even following the approval of Measure RR, a significant shortfall remains 
between projected need and available funds. BART will continue to seek additional funding at 
the federal, state, and local level for the capital program.  


The CIP is consistent with the Metropolitan Transportation Commission’s (MTC’s) Plan Bay Area 
(2040) Regional Transportation Plan (RTP), and with the BART Strategic Plan. The CIP is a 
snapshot of the current outlook, and is updated periodically as projects are further developed 
and the funding picture evolves.  
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5.1 Capital Financial Outlook 


5.1.1 Capital Needs Summary 


This CIP identifies BART’s capital investment need to be $17.6 billion for the period FY17‐FY31. 
The need spans BART’s major investment types including:  


Investment Type  % of Total Need 


System Reinvestment  68% 


System Enhancement  25% 


Earthquake Safety  3.5% 


Safety and Security  3% 


System Expansion  0.5% 


 


BART’s capital needs can also be categorized as major investment programs that correspond 
with funding opportunities. The major investment programs include:  


Major 
Investment 
Program  


Funding 
Need 


Committed 
Funding 


Discretionary 
Funding 
(Forecast) 


Description 


Capital Asset 
Renewal 


$8.9 billion  $3.9 billion  $653 million  Over half of the identified need is 
for reinvestment in state of good 
repair for BART’s original 
infrastructure not included in other 
programs listed below. This set of 
projects includes renewal of tracks 
and related infrastructure, stations, 
traction power, and other major 
system components.  


Major Systems 
Renewal and 
Crowding 
Relief (Big 3) 


$3.8 billion  $2.6 billion  $962 million  Major investment is required for a 
set of projects known as the Big 3, 
which include replacing and 
expanding the rail car fleet, 
upgrading a major maintenance 
facility to serve the new fleet, and 
replacing the aging train control 
system. These projects will renew 
the existing system and provide 
peak period crowding relief.  
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Major 
Investment 
Program  


Funding 
Need 


Committed 
Funding 


Discretionary 
Funding 
(Forecast) 


Description 


Transbay 
Corridor Core 
Capacity 
Program  


$3.5 billion 
total 
(including 
$2.4 billion 
not in Big 3) 


$800 million  $2.7 billion   BART’s Transbay Corridor Core 
Capacity Program includes systems 
and infrastructure that will allow 
BART to increase service frequency 
through the core of the system. It 
includes the Train Control 
Modernization Program (also in the 
Big 3), 306 additional rail cars, a 
larger rail car maintenance facility, 
and 5 new traction power 
substations. 


Station 
Modernization 
and Access 
Enhancement  


$1.0 billion  $447 million  $125 million  BART’s Station Modernization 
program will invest resources into 
the existing core stations to advance 
transit ridership and enhance the 
quality of life around the stations. 
This CIP also identifies the need to 
invest in opportunities for all access 
by all transportation modes. 


BART Metro  $680 million  $177 million  $0  BART Metro is a program that will 
invest in tracks and stations to 
provide more capacity and enhance 
the flexibility of the BART system.  


Earthquake 
Safety 
Program 


$512 million  $512 million  $0 million  Remaining funds in BART’s 
Earthquake Safety Program, along 
with funds from Measure RR, will 
fund a project to reduce the 
likelihood of flooding in the 
Transbay Tube during a catastrophic 
earthquake.  


System 
Expansion 


$94 million  $86 million  $0   BART is also working to complete 
ongoing system expansion projects 
and working with partners to study 
the possibility of future expansion. 
No new system expansion projects 
are included in this CIP. 


 


Figure 5‐1 illustrates investment need and identified funding from FY17‐FY31. This plan 
identifies the year in which BART staff expect each capital investment will be needed based on 
the best currently available data. However, the timing of project expenditures may shift based 
on changing system needs and/or funding availability.  
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5.1.2 Capital Funding Summary  


BART has identified a total of $11.9 billion in capital funding, of which $8.0 billion is committed 
and $3.8 billion is programmed and reasonably expected but not yet committed. 


Committed Funding:  $8.0 billion 


Committed funding, defined as funding that is already secured, is summarized below.  


Funding Category  Expected 
Funding 


Description 


Previously Committed 
Funding 


$680 million  BART has previously secured $615 million in capital 
funding that is paying for projects now underway. This 
total includes more than $200 million in allocations from 
BART’s operating budget that have been reserved for 
milestone payments to ‘Big 3’ capital projects. 


Measure RR   $3.3 billion  Measure RR will provide a total of $3.5 billion to fund 
the most critical investments in safety, reliability, and 
crowding relief. The CIP assumes $3.3 billion of the 
Measure RR funding will be available during the 15‐year 
plan. BART staff will work to complete the program as 
quickly as possible, balancing the need for reinvestment 
with the need to minimize service disruption. 


Federal and Regional 
Funds Distributed by 
MTC  


$2.7 billion  Federal and regional funds distributed to BART through 
MTC’s Transit Capital Priorities Program will provide 
funding toward the rail car fleet, train control 
modernization, and state of good repair.  


County and State 
Funding  


$609 million  State and county partners have committed funds to 
specific projects in this CIP. 


BART Operating 
Allocations – Local 
Match 


$200 million  Allocations from BART’s operating revenue will be used 
to fund the 20% local match requirement for expected 
FTA 5337 funds.  


Earthquake Safety 
Program 


$458 million  BART’s $980 million Earthquake Safety Program has 
$458 million remaining, of which $218 million in bonds 
has been issued and $240 million remains to be issued.  
BART will use these funds, along with a $54 million 
contribution from Measure RR, to support seismic 
upgrades to the Transbay Tube, a project now 
underway.  
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Discretionary Funding:  $3.9 billion 


Discretionary funding includes a range of capital funding sources that BART reasonably expects 
to receive but are not yet secured.   


Funding Category  Expected 
Funding 


Description 


Additional BART 
Operating Allocations  


$1.6 billion  New allocations from BART’s operating revenue could 
provide up to $1.6 billion over 15 years to fund rail car 
replacement, renewed and expanded maintenance 
facilities, and other state of good repair investments. 
These funds, while expected, are uncertain because they 
depend on factors that affect BART’s operating budget, 
including ridership, fare revenue, sales tax revenue, 
inflation, and operating costs. 


FTA Core Infrastructure 
Grant  


$1.25 billion  BART has applied for an FTA Core Infrastructure Grant to 
help fund BART’s Transbay Corridor Core Capacity 
Program. 


Bridge Toll 
Funding/Regional 
Measure 3  


$450 million  In the coming years, MTC will consider proposing to Bay 
Area voters a measure to raise additional money for 
regionally important transportation investments 
through an increase in bridge tolls. A portion of this 
funding would support BART projects to improve 
transportation in regional bridge corridors. Plan Bay 
Area programs money from such a measure to help fund 
BART’s Transbay Corridor Core Capacity Program. 


County Congestion 
Management 
Authorities  


$300 million  Full implementation of BART’s Transbay Corridor Core 
Capacity Program would require participation from the 
congestion management authorities in Alameda, Contra 
Costa, and San Francisco counties. The CIP estimates the 
required contribution over the 15‐year period.   


Cap and Trade/Transit 
and Intercity Rail 
(TIRCP) Program  


$424 million  California’s Cap‐and‐Trade Program will make funds 
available to transit operators through the TIRCP 
program. These funds are competitive. The Regional 
Transportation Plan allocates approximately $424 
million from TIRCP to help fund the Transbay Corridor 
Core Capacity Program. 


MTC Transit 
Performance Initiative 


$64 million  BART forecasts approximately $4 million per year in 
funding through MTC’s competitive Transit Performance 
Initiative (TPI) program. 


One Bay Area Grant 
Program  


$31 million  BART also receives a limited amount of funding through 
MTC’s One Bay Area grant program. BART estimates that 
it will receive approximately $2 million per year from 
this competitive funding source. 
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5.1.3 Project Selection and Prioritization  


The CIP reflects that identified capital investment need exceeds available funding over the next 
15 years. BART uses a Strategic Asset Management Program (AMP), described in detail in 
Section 2.7, to allocate scarce resources to projects that address the greatest risk to the system. 
BART staff use asset management best practices to guide decisions about system reinvestment, 
address high risk needs, and maintain financial stability. The process is systematic and consistent 
with goals of BART’s Strategic Plan, which is described in Chapter 3. 
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Figure 5-1   Capital Financial Outlook: Total Identified Need vs. Total Identified Funding  
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5.2 Capital Needs 


To fully fund the CIP would require approximately $17.6 billion from FY17‐FY31. $11.9 billion in 
funding has been identified (funding sources are detailed in Section 5.3). Figure 5‐3 summarizes 
how the identified needs break out between investment types: system reinvestment (68.2%), 
system enhancement (24.6%), earthquake safety (3.5%), safety and security (3.2%), and system 
expansion (0.5%).  


The capital investments identified in this plan reflect BART staff’s best understanding of system 
needs based on currently available data. As BART’s asset management programs are refined, it is 
likely that additional needs will be identified.  


5.2.1 Capital Needs by Major Investment Program 


Capital Asset Renewal ($8.9 billion) 


More than half of the identified need is for reinvestment in state of good repair for BART’s 
original infrastructure outside of the other major programs listed in this section. Major 
categories of identified need include tracks and related infrastructure; stations; and traction 
power and electrical systems.  


Big 3: Major Systems Renewal and Crowding Relief ($3.8 billion) 


$3.8 billion in investment is required for a set of projects known as the Big 3, which will both 
renew important elements of the existing systems and provide peak period crowding relief. 
BART’s board has identified these projects as BART’s highest priority capital investments. The 
projects include:  


 New Rail Cars: 775 new rail cars that will replace BART’s original fleet of 669 cars. 


 Hayward Maintenance Complex: a renewed and expanded rail car maintenance 
facility in Hayward will service the new fleet 


 Train Control Modernization Program: A modern train control system will replace 
the aging original system and allow BART to offer higher‐frequency peak period 
service 


Transbay Corridor Core Capacity Program ($3.5 billion total, including $2.4 billion not 
in Big 3) 


MTC’s Regional Transportation Plan, Plan Bay Area, sets a vision in which public transportation 
forms the backbone for the next several decades of regional growth. By 2040, the Plan 
anticipates two million additional residents in the nine‐county Bay Area. It seeks to 
accommodate this growth by concentrating future population and employment around major 
transit hubs, including BART stations.  To accommodate the planned growth, BART is working 
with partners in the region and the Federal Transit Administration to plan for a set of 
investments, known as the Transbay Corridor Core Capacity Program, which will allow BART to 
run up to 30 trains per hour per direction via the Transbay Tube and expand the rail car fleet.  


The Transbay Corridor Core Capacity Program includes the Train Control Modernization 
Program, as described in the Big 3, as well as 306 more rail cars (in addition to 775), an 
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expanded rail car storage facility in Hayward (Hayward Maintenance Complex Phase 2), and five 
new traction power substations to provide power for the additional trains. The program also 
includes several supporting elements: an unallocated contingency required by FTA, program 
management costs, and financing costs.  The total cost of the program is $3.5 billion. Of that 
total, approximately $1.15 billion for TCMP is accounted for under the Big 3. The remaining cost 
of the Transbay Corridor Core Capacity Program is $2.4 billion. 


Station Modernization and Access Enhancement ($1.0 billion) 


BART’s Station Modernization program that will invest resources into the existing core stations 
and surrounding areas to advance transit ridership and enhance the quality of life around the 
stations. This plan also identifies the need to invest in opportunities for all access by all 
transportation modes, with a focus on increasing pedestrian and bike access, improving transit 
connections, and strategic investment in parking. 


BART Metro ($680 million) 


BART Metro is a group of investments that will allow BART to evolve into a more flexible system, 
able to tailor services to the needs of riders within the core of the region, and riders making 
commute trips across the region.  


This CIP identifies a set of projects that would enhance system flexibility and capacity to help 
achieve these objectives. They are:  


 BART Metro Station Capacity projects: Station improvements to increase the 
capacity of the stations, especially additional elevators, escalators and stairs in key 
stations; 


 BART Metro Track Capacity projects: Additional tracks, including crossover and turn‐
back tracks to improve operational flexibility and capacity, and additional storage 
tracks to allow longer trains to be stored at all locations to increase capacity. 


BART Metro projects would complement the investments in the Transbay Corridor Core 
Capacity Program. 


Earthquake Safety Program and related seismic safety investment ($512 million) 


In 2004, BART District voters approved Proposition AA, a general obligation bond to fund BART’s 
Earthquake Safety Program (ESP). $458 million in ESP funding remains. The majority of this 
funding, along with an additional $54 million from Measure RR, will be dedicated to a four‐year 
project to reduce the likelihood of flooding in the Transbay Tube during a catastrophic 
earthquake. 


System Expansion ($94 million) 


BART is reinvesting in core system infrastructure, BART is also working to complete ongoing 
system expansion projects, including eBART, the Warm Springs Extension, and the Silicon Valley 
Berryessa Extension (a partnership with the Santa Clara Valley Transportation Authority that will 
be completed and operated at no cost to BART). BART is also working with partners to study the 
possibility of future expansion. No new system expansion projects are included in this CIP. 
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Figure 5-2   Capital Needs by Type 


 


5.2.2 Capital Needs by Asset Category 


The major investment programs outlined above include more than 700 capital projects, 
spanning all parts of the BART system.  


This section presents the same set of capital needs grouped by categories of infrastructure and 
other capital assets. It divides the system into nine major infrastructure categories and a series 
of subcategories. Identified need by subcategory is provided in Figure 5‐3.  


The forecast relies on the best currently available information. As conditions evolve, BART will 
re‐prioritize projects and may redirect funding. 


System 
Enhancement, 


24.6% Earthquake 
Safety, 3.5%


System 
Expansion, 0.5%


Safety and 
Security, 3.2%System 


Reinvestment, 
68.2%







 Capital Improvement Program 


5‐11 


Figure 5-3 CIP Investment Needs 


 ($M)  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26  FY27  FY28  FY29  FY30  FY31  FY17‐31 


 Trains and Other Vehicles   74 294 727 640 661 162 70 385  684 235 14 13 14 18 5 $3,994


775 Rail Car Procurement  71.1 284.0 713.5 626.5 496.6 58.4 9.2 17.7  14.2 7.0 ‐ ‐ ‐ ‐ ‐ $2,298


306 Rail Cars Procurement  ‐ 2.0 6.0 7.9 159.2 98.0 55.7 361.7  664.4 223.4 9.5 8.6 9.0 13.0 ‐ $1,618


Non‐Revenue Vehicles  1.3 6.0 6.0 4.9 4.9 4.9 4.9 4.9  4.9 4.7 4.7 4.7 4.7 4.7 4.7 $71


Rail car improvements  1.7 1.7 1.2 0.2 0.2 0.2 0.2 0.2  0.2 ‐ ‐ ‐ ‐ ‐ ‐ $6


 Tracks & Related Infrastructure   150 223 307 320 328 337 261 205  172 166 206 176 113 112 144 $3,223


Tracks  33.8 53.7 65.0 58.0 53.4 50.5 23.6 45.3  45.3 48.1 91.9 91.2 91.4 90.0 90.0 $931


Tunnels  15.1 25.6 72.3 78.5 92.9 90.3 89.4 47.7  35.5 27.4 25.0 21.4 0.3 0.3 32.4 $654


Earthquake Safety  48.8 89.2 82.9 78.3 70.3 90.1 56.7 ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $516


All Guideways  20.2 31.1 53.1 54.9 54.6 42.4 35.7 31.9  26.7 31.5 30.1 6.0 2.2 2.2 2.2 $425


BART Metro Track Capacity  18.9 0.0 0.0 10.0 10.0 16.8 16.8 44.6  44.6 37.8 37.8 37.8 ‐ ‐ ‐ $275


Aerial Structures  8.5 8.5 12.6 19.4 24.2 24.2 24.2 20.6  13.7 13.7 14.9 14.9 14.9 14.9 14.9 $244


Grounds  4.8 14.6 12.9 12.4 14.4 14.4 6.5 6.5  6.5 7.9 6.1 4.6 4.6 4.6 4.6 $126


At‐Grade Guideways  ‐ ‐ 8.7 8.7 8.7 8.7 8.7 8.7  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $52


 Stations   169 188 269 272 289 273 244 237  265 198 198 185 149 93 93 $3,122


Escalators/Elevators  26.3 31.0 82.6 80.1 79.5 79.5 79.5 92.8  91.7 37.3 11.4 11.4 ‐ ‐ ‐ $703


Operational facilities  30.9 18.7 58.9 57.1 68.0 67.6 47.9 46.0  42.4 38.5 33.7 33.3 13.2 11.3 11.3 $579


BART Metro Station Capacity  14.6 14.5 13.0 13.0 13.0 13.0 13.0 13.0  67.4 67.4 54.4 54.4 54.4 ‐ ‐ $405


Station Modernization  20.5 20.7 19.1 19.6 19.6 19.6 19.8 20.1  20.1 20.1 26.0 26.1 26.1 26.2 26.2 $330


Fare Collection  15.9 13.2 7.9 0.2 0.0 0.0 0.0 0.0  0.0 ‐ 40.7 40.7 40.7 40.7 40.7 $241


Other passenger facilities  29.9 36.7 29.5 29.0 15.4 6.3 4.7 4.7  4.7 4.3 10.7 10.7 9.3 9.3 9.3 $215


Emergency Response  11.4 19.3 18.0 29.5 36.9 32.8 27.0 14.5  7.8 4.8 4.8 0.3 ‐ ‐ ‐ $207


Lighting  10.8 13.0 14.4 18.5 28.2 28.2 26.6 19.9  8.0 2.3 2.3 2.3 2.3 2.3 2.3 $181


Water Infrastructure  ‐ 12.3 16.3 16.3 19.2 16.7 16.7 16.7  14.2 14.3 14.3 5.9 2.8 2.8 2.8 $171


Platforms  8.9 8.9 8.9 8.9 8.9 8.9 8.9 8.9  8.9 8.9 ‐ ‐ ‐ ‐ ‐ $89


 Traction Power & Electrical Systems   78 330 369 366 224 193 122 103  93 38 26 131 131 110 118 $2,431


Substation Renovation Program  1.5 63.5 63.5 62.5 60.4 72.1 53.4 61.9  61.9 20.3 20.3 67.0 67.0 52.5 52.5 $780


Electrical Systems  41.5 91.8 113.3 97.1 65.9 49.0 28.6 17.5  14.4 13.8 5.3 5.3 5.3 5.3 3.4 $557


Traction Power Controls Program  10.4 100.7 109.3 121.0 31.9 28.5 14.7 ‐  ‐ ‐ ‐ 14.7 14.7 11.8 10.6 $468


34.5KV Cable Replacement Program  17.4 64.7 64.7 61.5 43.4 20.9 2.6 2.6  ‐ ‐ ‐ 44.0 44.0 40.0 51.9 $458
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 ($M)  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26  FY27  FY28  FY29  FY30  FY31  FY17‐31 


Core Capacity Traction Power Substations  0.7 3.1 11.9 14.1 12.1 12.4 12.8 13.2  13.6 ‐ ‐ ‐ ‐ ‐ ‐ $94


Facility Upgrades  6.0 6.0 6.0 10.2 10.2 10.2 10.2 7.7  3.5 3.5 ‐ ‐ ‐ ‐ ‐ $73


 Train Control & Communications   140 152 186 150 196 212 200 154  132 84 56 41 36 19 2 $1,760


Train Control Modernization Program  8.5 11.7 112.3 100.3 128.9 141.7 153.5 132.1  124.4 81.4 53.5 39.7 34.5 17.0 ‐ $1,140


Train Control System Maintenance  80.6 86.9 38.4 17.2 13.6 21.0 14.0 12.1  7.8 2.1 2.1 1.7 1.7 1.7 1.7 $303


Communication Systems  48.3 50.7 34.5 27.0 46.1 41.7 32.1 9.8  (0.0) ‐ ‐ ‐ ‐ ‐ ‐ $290


Integrated Computer Systems (ICS)   2.9 2.9 0.8 5.0 7.6 7.6 0.9 0.0  0.0 ‐ ‐ ‐ ‐ ‐ ‐ $28


 Maintenance Shops & Yards   95 108 145 145 220 168 105 37  41 32 37 33 31 25 29 $1,238


Maintenance Buildings and Facilities  12.4 30.4 34.8 31.1 43.2 42.8 26.5 20.1  22.7 9.8 24.5 20.9 18.8 18.8 18.8 $375


Hayward Maintenance Complex (HMC)  53.3 50.0 61.0 37.6 85.8 50.2 25.0 ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $362


HMC Phase 2  0.6 5.0 27.5 58.7 60.4 45.7 30.1 ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $228


Shop Equipment  27.9 19.7 17.9 12.1 21.3 19.6 16.7 14.0  15.8 19.2 9.9 9.1 9.1 3.2 7.5 $223


Water Infrastructure  0.5 3.4 3.4 5.9 9.6 9.6 6.7 3.0  3.0 3.0 3.0 3.0 3.0 3.0 3.0 $63


 Access   103 86 88 96 96 92 88 88  80 79 25 25 17 17 17 $996


Accessibility  38.5 35.7 34.7 34.7 34.7 34.7 34.7 34.7  34.7 34.7 4.7 4.7 4.7 4.7 4.7 $376


Transit and Share Mobility  38.4 22.3 25.4 25.1 25.1 25.1 25.1 25.0  25.0 25.0 13.9 13.9 6.1 6.1 6.1 $308


Drive and Park Access  13.6 16.5 17.7 26.2 26.0 22.8 18.6 18.6  10.2 10.1 6.1 6.1 6.1 6.1 6.1 $211


Active Access  12.0 11.7 9.8 9.8 9.8 9.8 9.8 9.8  9.8 9.5 ‐ ‐ ‐ ‐ ‐ $102


Transit‐Oriented Development  0.1 0.1 0.0 0.0 0.0 0.0 0.0 0.0  0.0 ‐ ‐ ‐ ‐ ‐ ‐ $0


 System Support   27 23 38 46 64 57 53 84  113 63 44 40 37 34 28 $751


Core Capacity Contingency/Financing  0.7 1.2 17.9 26.3 43.7 37.0 33.7 64.9  93.0 43.2 19.0 15.1 12.2 8.3 2.7 $420


Climate Change Adaption  13.7 13.7 13.7 13.7 13.7 13.7 13.7 13.7  13.7 13.7 18.5 18.5 18.5 18.5 18.5 $229


Information Technology  8.2 7.0 5.8 5.8 5.6 5.6 5.6 5.6  5.6 5.6 5.7 5.8 5.9 6.1 6.2 $90


BART Police  3.3 0.7 0.3 0.1 0.5 0.2 0.3 0.3  0.4 0.5 0.5 0.5 0.6 0.6 0.6 $9


Office of External Affairs  0.6 0.0 0.1 ‐ 0.1 0.0 0.0 0.0  0.1 0.0 0.0 0.0 0.0 0.0 0.0 $1


Customer Service  0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0  0.0 ‐ ‐ ‐ ‐ ‐ ‐ $0


 BART System Expansion   52 38 2 1 0 0 0 0  0 ‐ ‐ ‐ ‐ ‐ ‐ $94


eBART  21.6 21.5 ‐ ‐ ‐ ‐ ‐ ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $43


Warm Springs  9.6 9.6 ‐ ‐ ‐ ‐ ‐ ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $19


System Planning  6.4 6.8 2.0 1.1 0.2 0.2 0.2 0.2  0.2 ‐ ‐ ‐ ‐ ‐ ‐ $18


BART‐to‐Oakland International Airport  14.0 ‐ ‐ ‐ ‐ ‐ ‐ ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ $14


Grand Total  887 1,442 2,130 2,036 2,078 1,494 1,145 1,293  1,581 895 606 644 528 426 436 $17,622







 Capital Improvement Program 


5‐13 


Trains and Other Vehicles 


BART’s fleet of 669 rail cars is one of the oldest in the United States and requires constant 
maintenance and repair. Rehabilitation and upgrade of BART’s rail cars in the late 1990s helped 
prolong the life of these essential vehicles, but they are now in need of replacement. BART has 
embarked on a project to acquire new cars. BART staff also use a wide range of non‐revenue 
vehicles to maintain and access the BART system. 


BART is replacing the aging fleet and expanding the current fleet from 669 to at least 775 rail 
cars; and as many as 1,081. A new fleet will improve reliability, decrease maintenance costs, 
relieve crowding, and help meet growing demand associated with regional population growth 
and system expansions.  


Identified needs include:  


 System Renewal: Approximately 51% of the planned identified investment need in 
this category is for system renewal investment. It includes 669 rail cars to replace 
the current fleet, as well as renewal of non‐revenue vehicles.  


 System Enhancement: The remaining 49% of investment in this category reflects 
investment needed to increase BART’s rail car fleet to 1,081.  


Acquire 775 Rail Cars  


In 2012, BART contracted with Bombardier Transportation to build 775 new rail cars. The first 
new cars are now undergoing rigorous testing. Car delivery will continue through 2022.  


Acquire 306 Rail Cars  


A rail car fleet of 1,081 cars is necessary for the significant increase in service frequency called 
for under the Transbay Corridor Core Capacity Program. BART will acquire these additional cars 
if funding for the full program is available. 


Non-Revenue Vehicles  


Non‐revenue vehicles are used for purposes other than passenger service. BART staff use over 
30 different types of service vehicles to support BART train service, including rail grinding 
vehicles, which are used to grind down rough patches of track, and maintenance trucks at yards. 
Needs include systematic replacement of non‐revenue vehicles and related equipment due to 
age, and wear and tear. Non‐revenue vehicles have no dedicated funding source. In the past, 
non‐revenue vehicles have been replaced as need arose using BART operating funds allocated to 
capital.   


Tracks and Related Infrastructure 


Like much of the system’s infrastructure, tracks, tunnels, and support structures have been in 
use for decades and some need major rehabilitation. Track and Related Infrastructure projects 
in the CIP include:  
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 System Renewal: Approximately 90% of the identified Track and Related 
Infrastructure investment need is for critical system reinvestment and seismic safety 
upgrades. Remaining funds from BART’s Earthquake Safety Program (ESP) will pay 
for most seismic upgrades. Measure RR will provide significant funding to support 
critically needed investments in track, tunnels, and structures.  


 System Enhancement: Approximately 10% of identified Track and Related 
Infrastructure investment need is for additional system capacity projects. A set of 
track projects under the BART Metro program would allow BART to improve its 
service flexibility and reliability while also filling empty seats during the off‐peak and 
creating high‐frequency service in the region's core. 


Track  


BART’s original tracks are worn down from 45 years of continuous use and require major 
repairs. BART has been working aggressively in recent years to repair and replace tracks system 
wide. For example, in 2016 BART replaced nine miles of rail. The approval of Measure RR will 
allow BART to continue to accelerate the pace of track renewal.  Examples of planned track 
projects include:  


 Replacement of 90 miles of original rails. 


 Replacement of supporting infrastructure, including the steel fasteners that connect 
BART’s rails to the concrete trackways below, as well as ties and switches along 
track segments. 


 Renewal of rails at turnouts and maintenance yards. 


Tunnels 


BART’s tunnels include the Transbay Tube, the Berkeley Hills Tunnel and the subway sections in 
San Francisco and the peninsula, downtown Oakland, and downtown Berkeley. These tunnels 
have been in use for decades and some need major rehabilitation. Asset Management Plans 
identify the risks associated with tunnels, such as deterioration of the Berkeley Hills Tunnel liner 
around the Hayward Fault, and premature failure of tracks and train control equipment due to 
groundwater intrusion in some locations between San Francisco and Millbrae. Tunnel capital 
projects in the CIP include: 


 Major initiative to waterproof tunnels throughout the BART system. 


 Project to realign tracks in the Berkeley Hills tunnel to address issues caused by 
incremental movement of the Hayward Fault, as well as a major engineering project 
to do design a project to prevent Hayward Fault movement from causing problems 
for BART service in the future. 


 Overhaul of line vent fans in tunnels system wide. 


 Rehabilitating street grates and vent shafts on Market Street and other tunnels 
system wide. 
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BART’s Transbay Tube links San Francisco and Oakland, and runs along the bottom of the San 
Francisco Bay. As the most crucial link in the system, it requires constant maintenance and 
reinvestment to ensure that it remains safe and reliable. Example projects in this category 
include: 


 Replacement of cross‐passage doors and hardware to ensure emergency egress.  


 Replacement of Transbay Tube sump pumps. 


 


A major current project to reduce the likelihood of flooding in the Transbay Tube is included 
under the ‘Earthquake Safety Program’ below.   


Earthquake Safety 


In 2004, BART District voters approved Proposition AA, a general obligation bond to fund BART’s 
Earthquake Safety Program (ESP). Since that time, BART has been steadily investing in crucial 
seismic upgrades to its core infrastructure, including elevated structures, stations, maintenance 
facilities, and other buildings.  


Over the next four years, BART will use remaining ESP funds and an additional $54 million from 
Measure RR to complete a major project that will reduce the likelihood of flooding in the 
Transbay Tube during a catastrophic earthquake.  


All Guideways  


A set of investments is required to renew trackways and supporting infrastructure throughout 
the BART system, whether aerial, at‐grade, or underground. Examples of these types of projects 
include: 


 Major initiative to repair and prevent water intrusion through trackways at 16 BART 
stations. 


 Renewal of fire detection and reporting systems in the Berkeley Hills Tunnel, the 
Transbay Tube, and in the San Francisco and Oakland transition structures. 


 Upgrades to emergency lighting and renewal of trackway lighting.  


BART Metro Track Capacity 


BART Metro includes a series of investments in new track that would allow BART to improve its 
service flexibility and reliability while also filling empty seats during the off‐peak and creating a 
high‐frequency service in San Francisco and the inner East Bay, where demand for BART is 
highest.  


Planned investments include the installation of a limited number of tail tracks, pocket tracks, 
and track crossovers at locations such as Richmond, Lafayette, Dublin/Pleasanton, Bay Fair, Daly 
City, Millbrae, and Glen Park that allow trains to switch directions without going to the end of 
the line, allowing additional peak trains in core areas.  
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Aerial Structures 


Aerial (or elevated) structures allow BART trains to travel at high speed above the ground, which 
frees up space for streets, trails, and other uses under the tracks. Capital investment needs in 
this category include: 


 Renewal of aging aerial structures, including repair to columns, bridges, and sound 
walls. 


 Renewal of top priority aerial interlockings (the infrastructure that allows BART 
trains to cross from one set of tracks to another safely). Several aerial interlockings 
and associated turnouts must be rebuilt to allow BART to continue to operate safely 
and at normal speeds. 


 Rehabilitation and upgrades to infrastructure that allows work crews to safely and 
efficiently inspect and repair aerial structures. Projects include renewal of catwalks 
(structures that allow staff access to equipment along aerial structures) and 
improved worker fall protection. 


Grounds 


BART grounds include rights‐of‐way and other ground level areas around trackways and 
buildings. Asset Management Plans identify the risks associated with guideways and grounds, 
some of which include major deterioration of sound walls along several lines; broken irrigation 
systems at stations, resulting in dead vegetation that can become a fire hazard; and damaged 
right‐of‐way fencing that may not meet California Public Utilities Commission (CPUC) 
requirements in the next five years. Grounds projects in the CIP include: 


 Replacement and renewal of right‐of‐way fencing system wide. 


 Added security fencing. 


 Renewal of stairways at maintenance access points. 


At-Grade Guideways 


A set of investments is required to renew BART trackways at the surface level or on 
embankments. Projects include: 


 Renewal of high‐priority at‐grade interlockings and associated turnouts.  


 Slope stabilization and embankment rehabilitation at key locations in the system. 


BART Stations 


BART’s station facilities, which are described in detail in Chapter 2, include platforms and 
concourses, fare collection equipment, elevators and escalators, lighting, signage, and many 
other features that support passengers accessing, waiting for, and boarding BART trains. Some 
station plazas are used by the community as civic spaces.  Other stations connect to transit‐
oriented development, which often combines housing with office space and shopping. 
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Stations also include a great deal of infrastructure that is not easily visible or noticed by 
everyday users. This type of infrastructure includes water and ventilation systems, passenger 
announcement systems, power equipment, emergency infrastructure, and waste management 
equipment. BART’s Asset Management Plans identify the risks associated with stations, some of 
which include: older station roofs that allow water intrusion into public and non‐public spaces 
and leads to deterioration of infrastructure; deteriorating plumbing/sewer drains that can result 
in undetected leaks, flooding, electrolysis, or fire system failures.  


Stations projects in the CIP include:  


 System Renewal: Approximately 75% of the identified investment need for stations 
investment is for system renewal projects. This category includes critical 
reinvestment in aging station infrastructure.  


 System Enhancement: Approximately 25% of identified need is for system 
enhancement, including the Station Modernization program and a set of projects 
under the BART Metro program that would allow BART to increase capacity at 
existing core stations. 


Escalators/Elevators  


The BART system includes 175 escalators, 132 elevators and three wheelchair lifts. These 
facilities are in operation continuously during service hours and require significant regular 
maintenance and upkeep. Escalators that lead to streets are exposed to the outside elements, 
which contributes to increased maintenance issues. After decades of use, BART’s elevators and 
escalators require major reinvestment to continue to serve passenger’s needs. This CIP identifies 
the need for major reinvestment in elevators and escalators. Measure RR will provide critical 
funding for the Market Street Escalators and Canopies project. Remaining needs in this category 
have little identified funding. 


Examples of needed capital improvements to escalators and elevators include:  


 Escalator Rehabilitation: 


 Market Street Escalators and Canopies: BART will soon award a contract to 
replace 20 escalators in Downtown San Francisco stations, with work 
beginning in 2017 and continuing through 2020. BART will also partner with 
the city of San Francisco to install street canopies to protect escalators on 
Market Street from the elements.  The project will provide protective 
canopies for the BART/MUNI entrances at all Downtown San 
Francisco stations.  


 Escalator Rehabilitation Program. Beyond planned Market Street 
investments, original station escalators system wide are due for overhaul to 
improve reliability. A six‐phase program is identified to renovate escalators 
system wide over the life of the CIP.  


 Elevator Renovations: 


 High priority Elevator rehabilitation. A high‐priority near term need includes 
overhaul of Pleasant Hill station and parking structure elevators; and 
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elevators at El Cerrito del Norte, Oakland Transition structure, and Daly City 
Shop and Yard.    


 System wide Elevator renovation program. Elevators need periodic 
renovation to maintain reliability. A nine‐phase program is identified to 
renovate elevators system wide over the life of the CIP. The first phase 
would focus on Hayward, Concord, and Walnut Creek station parking 
structure elevators.   


Operational Facilities  


As BART stations age and experience the wear and tear of daily use, the various components 
that make up station areas and buildings need to be replaced. In addition to the facilities that 
customers experience directly, BART maintains a set of unseen facilities that support station 
operations.  


Examples of needed capital improvements to station operational facilities are: 


 Public Address System improvements. 


 Station ventilation projects in downtown San Francisco stations. 


 Replacement and repair all facility doors and hardware system wide. 


 Worker fall protection equipment on roofs. 


 Replacement of waste management facilities. 


 Millbrae station roof repair. 


 Pigeon abatement. 


 


BART management and staff are collaborating to meet the continuing challenge of fare evasion. 
The CIP identifies the need for investments of approximately $26 million to discourage fare 
evasion. The actual amount expended will be based on detailed plans that are now in 
development.   


BART Metro Station Capacity  


BART Metro is a concept for enhancing BART service flexibility and capacity.  BART Metro 
includes projects designed to increase station capacity at existing core stations to ensure that 
more passengers can get to and from platforms and safely wait for the trains.  BART anticipates 
the need to make major investments in additional capacity at Montgomery and Embarcadero 
Stations over the life of this CIP. Investments may include platform edge doors, additional 
platforms, and/or additional elevators to help accommodate BART's growing ridership safely 
and efficiently. If the region proceeds with a second Transbay rail crossing, some of these 
station capacity investments may not be necessary. 


Station Modernization  


BART’s Station Modernization program that will invest resources in existing core stations and 
surrounding areas to advance transit ridership and enhance the quality of life around the 
stations. Recently completed Station Modernization projects include: 
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 Powell Street Station Modernization, Phase 1: Added wayfinding and transit maps, 
modified youth art tile wall with glass, reconfigured the paid area of the station, 
added fare evasion barriers, and added public art.  Additional escalator and canopy 
improvements for Powell Street station are scheduled to begin in 2017. 


 Ashby Station Modernization: Improved accessibility, signage, lighting, expanded 
bike access and storage, and upgraded finishes to improve the appearance of the 
station. 


Current funded Station Modernization projects include: 


 19th Street Station Modernization: This project will upgrade the station's function, 
safety, capacity, sustainability, and appearance. The improvements include 
upgrades to station lighting; repair of flooring and wall tile; new glass railings and 
fare barriers; public art, and expanded interior bike parking. 


 


Over the lifetime of this CIP, BART has identified the need for modernization projects at the 
following stations: Embarcadero, Montgomery Street, Powell Street (Phase 2), Balboa Park, 
West Oakland, Richmond, El Cerrito del Norte, Downtown Berkeley, Concord, Coliseum, and 
Civic Center stations. BART will work with local partners to seek funding to implement these 
important projects. 


In addition, the BART Board adopted an Art Policy in August 2015, which seeks to “implement an 
arts program that will enrich rider experience, strengthen station identity, connect to 
communities, and support a distinctive sense of place at stations and beyond.” BART has already 
commissioned artwork for 19th Street Oakland, El Cerrito del Norte, and Powell Street stations. 
The BART Board has not yet decided on a funding level or specific funding strategies for the 
program. This CIP assumes a need for $25 million over 15 years for public art – that value will be 
adjusted in the future based on policy direction from the Board.  


Fare Collection  


Station fare collection equipment includes fare gates, Clipper card technology, change 
machines, add fare/parking fee equipment, and other infrastructure that enables passengers to 
make, and BART to collect and process, fare payments. Examples of needed capital 
improvements to fare collection equipment include:  


 Replacement of fare collection computer equipment. 


 Modification of existing automatic fare collection equipment to accommodate the 
next generation of Clipper technology (Clipper 2). 


 Installation of additional bill‐to‐bill change machines. 


 Software, server, and back‐office updates for the automatic fare collection system. 


Station Emergency Response 


Emergency response infrastructure in stations ensures that BART can respond quickly to protect 
people and system assets in case of an emergency such as a fire. Examples of needed capital 
improvements to emergency response systems include: 
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 Replacement of station fire alarms.  


 Replacement of sprinkler heads. 


 Rehabilitation/installation of emergency lighting.  


Water Infrastructure  


Water infrastructure at BART stations includes pumps, storm water drainage systems, and 
irrigation for station area landscaping.   Examples of needed capital improvements to water 
infrastructure include: 


 A project to reduce water intrusion affecting elevator and escalator machine rooms. 


 Replacement of irrigation systems and maintenance of valves. 


 Replacement of sump pumps system wide. 


 Upgrades to storm water treatment system wide. 


Platforms  


Station platforms are the areas in BART stations where riders wait for, board, and exit trains. 
Platform projects include: 


 Replace platform edge detectable warning tiles system wide for new fleet.  


  Platform edge structural rehab (to remove operating envelope conflicts system 
wide).  


Added platform edge doors are also under consideration as projects to address the goals 
discussed in the BART Metro Station Capacity category of this CIP.   


Other Passenger Facilities 


Other passenger facilities include stairs, signage, communications systems, and platforms and 
concourses. 


In addition to escalators and elevators, stairs allow BART riders to move between the street, 
concourse, and platform levels. BART stairways are heavily used and require regular 
reinvestment. Identified needs include: 


 Replacement of handrails and guardrails.  


 Replacement of station stair treads to keep passengers from slipping. 


BART station signage includes station name signs and directional signage. Identified needs in this 
subcategory include installing new signage to help passengers better navigate within the 
stations and get oriented before they exit (wayfinding). Identified capital improvements include: 


 Additional real time arrival displays at the six downtown San Francisco and Oakland 
stations.   


 Wayfinding Improvement Program Phase 4 ‐ Wayfinding sign improvements on 
street level, concourse level and platform level at 14 stations. 
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Communication systems at the station level include infrastructure and technology to convey 
information to passengers. Examples of projects stations communications projects in the CIP 
include: 


 Replacement of the public address system BART uses to make announcements.  


 Replacement of the destination signs on station platforms. 


Station concourses include both unpaid and paid areas within the station. Identified need in this 
category includes rehabilitation of concourse floors system‐wide.  


Traction Power and Electrical Systems 


BART trains run on 100% electric power. The infrastructure that distributes electricity 
throughout the system and propels BART trains by providing electricity to BART’s third rail, 
known as the traction power system, is supported through a set of 118 substations, over 700 
high voltage circuit breakers and switchgears, over 1.5 million linear feet of cabling, and other 
electrical equipment. Electrical infrastructure includes generators, backup power supplies, 
equipment that supports BART’s traction power system, and related infrastructure.  


This infrastructure, much of which is original to the BART system, is aging and in need of major 
refurbishment. This CIP identifies the need for a group of projects to replace power and 
electrical infrastructure to maintain and improve service reliability. Measure RR will provide 
significant funding for these investments. 


Needed investments include: 


 System Renewal: The majority (98%) of the identified need in this category is for 
critical system reinvestment, with most expenditure directed toward renewal of 
original traction power infrastructure and electrical systems.  


 System Enhancement: An estimated 2% of investment in this category is for five 
new traction power substations that would be required for full implementation of 
the Transbay Corridor Core Capacity Program.  


Traction Power Substation Renovation 


BART has 62 traction power substations that convert electricity to the proper voltage and 
deliver it to the third rail to power trains. Many of these substations are original to the system 
and require constant attention to keep them operational and safe. Using funds made available 
through Measure RR, BART has begun the first phase of a 9‐phase program to replace and 
renovate substations. 


34.5kv Traction Power Cable Renovation 


A network of 35.5kv power cables distributes traction electricity throughout the BART system. 
Many of these cables are original to the system and are at growing risk of failure.  BART has 
begun engineering work on a major program of investments to repair and replace approximately 
90 miles of original power distribution infrastructure.  
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Traction Power Controls Renovation 


The control and protection systems that support traction power delivery require renovation. 
Major example projects in this category include:  


 Installation of fiber optic cable network and supporting infrastructure to allow 
communication between adjacent traction power facilities after new substations are 
installed. 


 A three‐phase project to replace gap breaker stations throughout the BART system 
that have exceeded their intended design life. Gap Breaker stations are critical in 
providing redundancy power to third rail segments. These locations have equipment 
that has exceeded its estimated design life. 


Electrical Systems 


Electrical infrastructure includes generators, backup power supplies, equipment that supports 
BART’s traction power system, and related infrastructure. Examples of needed investments in 
this category include: 


 Replacement and upgrade of backup power supplies. Safe, reliable train operations 
require an uninterrupted supply of power at BART facilities. BART has identified the 
need to replace the aging emergency generator at its central operations control 
center, and the backup power supplies that ensure continuous power to train 
control equipment, communication equipment, and emergency lighting at multiple 
BART stations. 


 Replacement of breakers and wiring for ventilation fans system wide. 


 Replacement of electrical switchgear, secondary panels, and subpanels to improve 
reliability of power for operations system wide. Existing equipment is past its 
estimated design life. 


Core Capacity Traction Power Substations  


Full implementation of the Transbay Corridor Core Capacity Program will require five new 
electrical substations supplying electricity to power additional Transbay service frequency.  


Electrical Facility Upgrades  


Important electrical infrastructure is housed in substations at various locations around the BART 
system. These facilities require reinvestment during the period of the CIP, including:  


 Rehabilitation of roofs and exterior walls of electrical substations. 


 Renewal of positive pressure systems for underground facilities, including 
substations and train control rooms. 


 Renewal of HVAC equipment in electrical facilities system wide. 
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Train Control and Communications 


A train control system consists of both hardware and software that are used to control speed 
and movement on the rail network, keeping trains running smoothly and eliminating any 
possibility of a collision. The system BART uses today is a modified version of the original system 
put in place 45 years ago, and it has two major limitations. First, aging components of the 
system are a major cause of train delay. Second, the system was not built to handle the 
demands of 2017 and beyond; it can safely accommodate no more than one train every 2.5 
minutes on all lines combined through the Transbay Tube.  


BART’s communications systems support train control and other operational functions. They 
include the Operations Control Center, supporting fiber optic cable network, the trunked radio 
system, and CCTV cameras.  


Train Control Modernization Program  


The Train Control Modernization Program is a major investment that would replace the aging 
train control equipment with a Communications‐Based Train Control (CBTC) system that will 
improve the reliability of the system, decrease the run time of trains between stations, and 
enhance maintenance efficiency. CBTC will allow trains to operate at more closely‐spaced 
intervals and at faster speeds. At the same time, a new train control system will decrease train 
control‐related delays and enhance safety by upgrading the reliability of the technology that 
prevents train collisions.  Train Control Modernization is an essential part of the Transbay 
Corridor Core Capacity Program.  


Train Control System Renovation 


The Train Control Modernization Program is a complex effort that will take years to fully 
implement. In the meantime, BART will need to invest in renovations to the existing aging train 
control system to ensure safe and reliable operations.   


Communication Systems 


BART service relies on a number of important communications systems. 


BART’s Operations Control Center (OCC) functions as the nerve center of the system, performing 
supervisory control of train operations and remote control of electrification, ventilation, and 
emergency response systems. Within the CIP timeframe, BART’s existing OCC facility will need to 
replaced and modernized to support expanded BART service.       


A set of communications systems supports supervisory and control functions of the OCC, and 
ensures that OCC staff can monitor activity throughout the BART system 24 hours a day. This 
infrastructure includes the fiber optic cable plant and computer systems that control and route 
all commands to the field from the OCC.  


BART’s communications networks also include the trunked radio system, which is used for a 
variety of daily functions, and closed‐circuit television (CCTV) infrastructure, which supports 
both operational oversight and security functions. Asset Management Plans identify the risks 
associated with communications, such as insufficient storage capacity of the VCR/DVR for CCTV 
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and obsolescence of most analog CCTV cameras, and many of the aged communications 
systems. 


Improvement projects for communication systems in the CIP include: 


 New BART Transit Operations Facility. 


 Renewal and upgrade of CCTV infrastructure. 


 Replacement of trunked radio equipment system wide. 


 Replace the 50‐year old HVAC and ventilations systems that support computer and 
communications systems at operations facilities. 


Integrated Computer Systems (ICS) and Related Infrastructure  


BART’s Integrated Computer System is a major component in the train control and supervisory 
system, along with the OCC, the train control system, and on‐board train operation computers. 
ICS, together with the communications network, allows the OCC to control and monitor the 
systems and devices that run BART trains. Identified needs in this subcategory include: 


 Replacement of the ICS Central Computer that is nearing the end of its useful life.  


 Several upgrades and improvements to expand the ability of the ICS in guiding train 
control operations.  


Maintenance Shops and Yards 


BART’s five maintenance facilities support the upkeep and repair of the BART system. Four rail 
car maintenance facilities, located near the Hayward, Concord, Richmond, and Daly City 
stations, are used for preventive and unscheduled maintenance, with heavy rail car 
maintenance performed at Hayward. The Oakland Shop is used to maintain BART’s fleet of non‐
revenue support vehicles. BART’s maintenance facilities require both reinvestment to renew 
aging equipment, and upgrades to serve the expanding fleet of rail cars.  


Maintenance Shops and Yards projects in the CIP include: 


 System Renewal: Approximately 82% of the identified Maintenance Shops and Yards 
investment need is for critical renewal of existing facilities and tools, as well as 
construction of an expanded maintenance facility in Hayward (Hayward 
Maintenance Complex) to serve the planned fleet of 775 rail cars. 


 System Enhancement: Approximately 18% of identified Maintenance Shops and 
Yards investment need would support additional system capacity. Specifically, for 
full implementation of the Transbay Corridor Core Capacity Program, a second 
phase of the Hayward Maintenance Complex would be required to serve the larger 
fleet of 1,081 rail cars.  


Existing Maintenance Buildings and Facilities 


Maintenance facilities and yards include several types of buildings, including component shops, 
paint shops, fueling stations, storage areas, and offices for staff. Existing buildings require 
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reinvestment and renovation, and expanded facilities will be required to serve a larger fleet of 
rail cars. Major investment needs include: 


 Construction of a non‐revenue vehicle light duty maintenance shop that will expand 
the existing maintenance shop in Oakland so that it can serve to maintain BART’s 
fleet of non‐revenue vehicles, including rail grinders and other rail maintenance 
equipment.   


 Rehabilitation and upgrades of existing maintenance shops.   


 Maintenance facility roof replacement. 


 Emergency response projects including replacing 50‐year old fire protection water 
piping and control wiring at Concord, Hayward, Richmond, and Daly City yards. 


 Periodic repaving of access roads and parking area. 


 Upgrade and replacement of key electrical systems at maintenance facilities. 


 Improved lighting, and upgrades to fixtures in storage yard areas and in shop 
buildings. 


 Renewal of existing HVAC facilities at BART maintenance shops. 


Hayward Maintenance Complex Phase 1 


Hayward Maintenance Complex (HMC), Phase 1 will expand and upgrade BART’s existing 
maintenance facility in Hayward to accommodate the planned fleet of 775 rail cars. It will 
reconfigure the existing yard, and construct a larger primary repair shop, a new component 
repair shop, a vehicle overhaul shop, a new central parts warehouse, and a new maintenance 
and engineering repair shop.  


Hayward Maintenance Complex Phase 2 


Hayward Maintenance Complex, Phase 2 is the second phase of the HMC project that will 
further expand the facility to allow BART to store and maintain a fleet of 1,081 rail cars. Phase 2 
is part of the Transbay Corridor Core Capacity Program, and is contingent upon securing funding 
for the full program, including an additional 306 rail cars.  


Shop Equipment 


Shop equipment includes a variety of machines and components that staff use to maintain BART 
rail cars and other assets, including train washers, shop heaters, overhead cranes, and units for 
large‐scale washing. Identified needs in this subcategory include: 


 Replacement of existing rail car lifts. 


 New car lifts at Richmond and Daly City shops to allow for more efficient 
maintenance. 


 New wheel truing facility at the Concord Shop that will support BART and eBART. 


 New train washer and overhaul of existing train washing equipment. 
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This subcategory also includes general tools and equipment used by BART maintenance staff to 
complete their duties in a variety of fields, including systems and power/mechanical 
maintenance. Required investment includes periodic replacement of these tools.  


Water Infrastructure 


Water infrastructure at maintenance shops and yards includes water and sewage connections 
and pumps, as well as treatment plans for wastewater created at each of the four BART yards. 
Examples of projects in this subcategory include: 


 Replacement of storm drain lines at all yards. 


 Replacement of aging backflow preventers. 


 Replacement of industrial waste pumps. 


Station Access 


BART’s existing station access facilities and Station Access Policy (adopted June 2016), are 
described in detail in Chapter 2. Consistent with that policy, BART will invest in opportunities for 
all access by all modes, with a focus on increasing pedestrian and bike access, improving transit 
connections, and strategic investment in parking. This CIP also identifies the need to renew and 
rehabilitate existing access infrastructure.  


Access projects in the CIP include:  


 System Renewal: 37% of identified station access need is for renewal of existing 
access facilities. Identified funding will cover some but not all of this need.  


 System Enhancement: The remainder of station access need is for investment in 
new facilities. BART’s parking revenue and Measure RR will fund some of this need. 
For the remainder, sources have not yet been identified. BART will work with 
partner communities to seek funding for needed access facilities.  


Accessibility 


Like all transit agencies across the United States, BART is required by the Americans with 
Disabilities Act (ADA) to ensure that all patrons may safely access BART.  


Accessibility projects currently underway include installation of new accessible faregates, 
improved accessible signage, and improved navigation systems for sight impaired riders. 


Examples of other accessibility projects in the CIP include:  


 Access Compliance program: Over the next 15 years, this CIP identifies the need to 
invest in a program to bring all original BART facilities, construction of which 
predated passage of ADA, into compliance with current accessibility rules.  


 Accessibility Improvement Program: BART has also identified the need for an 
expanded program of investments to improve accessibility over and above what 
ADA requires. 
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Transit and Share Mobility 


Bus Intermodal facilities are areas where BART riders can access connecting transit services such 
as AC Transit, Muni, and SamTrans buses. Examples of intermodal facility improvements in the 
CIP include repaving of station intermodal areas, which endure daily wear and tear from 
constant use, as well as comprehensive redesign of intermodals to improve bus drop‐off areas 
including circulation, lighting, bus shelters, and real‐time information.  


Drive and Park Access 


Thirty‐four of BART’s 46 stations have on‐site parking facilities, including both multi‐story 
parking garages and surface lots that provide over 48,000 parking spaces. These facilities, and 
the infrastructure that supports them, requires ongoing capital maintenance.  


Major identified needs include: 


 Major investment program to rehabilitate 14 parking structures. 


 Improvements to lighting in and around parking areas. 


 Painting and restriping of parking facilities. 


Active Access 


BART’s pedestrian infrastructure includes the sidewalks, plazas, crosswalks, pedestrian 
countdown signals that serve the station areas. BART riders who walk and/or cycle to a station 
also use street networks under control of local jurisdictions. Consistent with the adopted Access 
Policy, BART will be investing in improving pedestrian and bicycle infrastructure serving BART to 
improve safety and walkability in the station areas.  


Examples of access investment needs include:  


 Investments in regional pedestrian and bicycle connections, and other station area 
improvements. 


 Intersection improvements to improve bicycle and pedestrian comfort and safety. 


 Bicycle parking, including secure bike stations and lockers. 


 Bicycle stair channels. 


 Plaza improvements, including active projects at West Dublin and Downtown 
Berkeley stations. 


Transit-Oriented Development  


BART’s station parking lots are prime locations for transit‐oriented, mixed‐use developments. To 
achieve board‐adopted goals as discussed in Chapter 2, BART is working with partners on several 
transit‐oriented development projects.  


TOD projects include executed agreements at Fruitvale, MacArthur, Millbrae, Pleasant Hill, 
Richmond, San Leandro, South Hayward, Walnut Creek, and West Dublin/Pleasanton stations; 
and future potential projects at West Oakland, Balboa Park, El Cerrito Plaza, and Lake Merritt 
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stations. BART also anticipates development of least two additional projects beyond these 
known projects prior to 2026.  


System Support 


There are a variety of activities behind the scenes that support BART service, such as 
information technology equipment, customer service, and planning studies. This category 
includes capital investment required to support these essential BART functions.  


FTA Core Capacity Project Contingency, Financing, and Program Management 


BART is applying for funding from the Federal Transit Administration to fund the Transbay 
Corridor Core Capacity Program. In addition to the estimated cost of the individual projects that 
make up the program (described elsewhere in this plan), BART’s Core Capacity Financial Plan 
includes: 


 Program Management ($6 million). 


 Unallocated Program Contingency ($310 million – required by FTA). 


 Finance Charges ($104 million). 


Climate Change Adaption 


BART has identified the need for significant investment over the 15‐year period of the plan for 
programs and projects to address sea level rise and other potential flooding impacts to the BART 
system associated with climate change. Specific infrastructure investments are under study.  


Information Technology 


BART’s Office of the Chief Information Officer (OCIO) oversees BART’s administrative computer 
networks. OCIO projects include investments in asset management and computer hardware and 
software upgrades.  


BART Police  


BART’s police department provides security at all stations and facilities. The department’s 
capital investment needs include: 


 Rehabilitation of staff facilities. 


 Rehabilitation of lighting and ventilation at BART police work facilities. 


 Ongoing renewal of BART police department capital assets, including service dogs 
and firearms. 


Office of External Affairs  


BART’s Office of External Affairs primarily oversees media relations and public information 
programs. Capital projects for the Office of External Affairs include funding for the maintenance 
and replacement of equipment used for communications activities.  
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Customer Service  


BART’s customer service activities include providing customer information through paper 
brochures, signage at stations, and information on a variety of online platforms. This CIP 
includes a capital project to remodel BART’s Transit Information Center at Lake Merritt Station.  


BART System Expansion 


In addition to reinvesting in core system infrastructure, BART is also working to complete 
ongoing system expansion projects and working with partners to study the possibility of future 
expansion. Current system expansion needs in the CIP include a set of investments to complete 
current projects that are in their final stages, and a set of planning processes and studies that 
are fully funded.  


eBART 


eBART is a 10‐mile, two station extension of BART that will create a link from Pittsburg/Bay Point 
to Antioch in eastern Contra Costa County. The project will use a cost‐effective technology 
called diesel multiple unit (DMU) trains that run with clean‐diesel technology and can carry 300 
to 400 people in each two‐vehicle train. eBART is expected to begin service in May 2018.  


Warm Springs Extension  


The Warm Springs extension (WSX) is a 5.4‐mile extension from the existing Fremont station to 
a new station in the Warm Springs District of South Fremont. Construction is complete and 
service to Warm Springs – South Fremont Station began on March 25, 2017. Costs in this 
category represent the project’s final capital expenditures. 


Silicon Valley Berryessa Extension (No net cost to BART) 


The Silicon Valley Berryessa Extension (SVBX) will link the Warm Springs/South Fremont station 
to Milpitas and Berryessa near San Jose. The SVBX is being constructed through a partnership 
between BART and the Santa Clara Valley Transportation Authority (VTA), and VTA will pay all 
capital and net operating costs of this project, including any impacts the BART’s core system. 
SVBX is expected to open in 2018.  


System Expansion Planning  


BART is working with partners to study the possibility of further expansion. Because these 
projects have not been finalized or approved for development by BART’s board, construction 
costs nor identified funding is included in this CIP. Projects under consideration include:  


 BART to Livermore Environmental Studies: A potential system extension from 
Dublin/Pleasanton station into the city of Livermore is in environmental study. The 
BART Board will consider project alternatives when the study is complete. Alameda 
County’s Measure BB includes $400 million in funding for a potential Livermore 
system extension.  


 Irvington Station: BART staff are refining plans for a potential infill station in the 
Irvington area of Fremont, between the existing Fremont and Warm Springs/South 
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Fremont stations. This project, should it move forward, would be carried out in 
partnership with the city of Fremont.  Alameda County’s Measure BB includes $100 
million in funding for Irvington Station. 


 Crowding Relief Projects: Measure RR includes funding to design and engineer 
future projects to relieve crowding. While study of such opportunities is ongoing, 
this CIP anticipates that the majority of the Measure RR funding for such projects 
will occur outside the 15‐year timeframe of this plan. This CIP includes an estimate 
$6.9 million for an initial engineering study.  


 BART Silicon Valley ‐ Phase II Extension: BART is partnering with VTA on 
environmental studies and design for VTA’s BART Silicon Valley ‐ Phase II Extension 
Project, to extend BART service an additional six miles to downtown San Jose and 
Santa Clara.  In December 2016, FTA and VTA circulated a Draft Supplemental 
Environmental Impact Statement/Report (SEIS/SEIR) to address environmental 
effects of the proposed project.  VTA is responsible for funding this project.  


5.3 Capital Funding 


BART has identified a total of approximately $11.9 billion in available capital funding over the 15 
years of the CIP from a variety of federal, state, regional, and local sources.  This plan identifies 
future funding sources either as “committed” or “discretionary.” Committed and discretionary 
funding opportunities are shown in Figure 5‐4. 


Committed funds are those already allocated to BART, identified in an agreement, or that are 
committed to BART from future funding sources. BART has identified $8.0 billion in committed 
capital funding over the next 15 years to meet the needs identified in the CIP. Committed 
funding sources include Measure RR; federal transportation funds and regional bridge tolls 
distributed through MTC funding programs; other BART sources, including earthquake safety 
bonds; allocations from BART’s operating budget that will provide local match for FTA funds; 
and local sources, including committed county funding. Included in committed funding is $615 
million that has already been received by BART or has previously been allocated from BART’s 
operating allocations to capital, referred to as “previously committed” sources.  


An additional $3.9 billion in funding opportunities are discretionary (not yet secured). They 
include the additional funds that BART anticipates allocating from its operating budget ($1.4 
billion), elements of the Transbay Corridor Core Capacity Program funding plan that are not yet 
committed, and other state and regional funding that may be available. BART is working closely 
with partners in the region and at FTA to secure discretionary funding to address the needs in 
the CIP.  
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Figure 5-4 Capital Funding Sources 


($M)  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26  FY27  FY28  FY29  FY30  FY31 
Total 


FY17‐31 


COMMITTED FUNDS                                                 


TOTAL PREVIOUSLY COMMITTED FUNDS  533  93  22  11  5  4  4  4  4  1  ‐  ‐  ‐  ‐  ‐  $680 


Federal and Regional Funding Allocated 
Through MTC Programs  


53  105  679  599  345  105  66  251  73  74  81  82  88  80  66  $2,747 


MTC Transit Capital Priorities ‐ State of 
Good Repair (FTA 5337)1 


53  53  53  53  54  55  56  57  58  59  61  62  63  64  66  $866 


MTC Transit Capital Priorities ‐ 775 Rail 
Cars (FTA Section 5307 and 5337)2 


1  0  0  36  122  0  0  0  0  0  0  0  0  0  0  $158 


MTC Transit Capital Priorities ‐ 775 Rail 
Cars (MTC‐provided bond proceeds)2 


0  15  581  395  0  0  0  0  0  0  0  0  0  0  0  $991 


MTC Transit Capital Priorities ‐ 775 Rail 
Cars (AB664 and RM2 Bridge Tolls)2 


0  13  40  0  0  0  0  0  0  0  0  0  0  0  0  $53 


MTC Transit Capital Priorities ‐ 775 Rail 
Cars (STP & CMAQ)2 


0  25  0  53  32  0  0  0  0  0  0  0  0  0  0  $110 


MTC Transit Capital Priorities ‐ 775 Rail 
Cars (STP & CMAQ held in reserve 
account)2 


0  0  0  57  132  44  0  0  0  0  0  0  0  0  0  $233 


MTC Transit Capital Priorities ‐  306 Rail 
cars 15 


0  0  0  0  0  0  0  179  0  0  0  0  0  0  0  $179 


MTC Transit Capital Priorities ‐ Train 
Control Modernization (FTA/STP)3 


0  0  5  5  5  6  10  15  15  15  20  20  25  16  0  $157 


BART  93  266  375  330  322  342  255  253  253  253  253  254  254  254  254  $3,995 


BART Measure RR Bonds 6  25  165  250  238  238  238  238  238  238  238  238  238  238  238  238  $3,300 


BART Earthquake Safety Program Bonds 7  49  88  81  78  70  90  3  0  0  0  0  0  0  0  0  $458 


BART Operating to Capital Allocations ‐ 
Local Match13 


13  13  13  13  13  14  14  14  15  15  15  15  16  16  16  $200 


AATC Funds  6  0  31  0  0  0  0  0  0  0  0  0  0  0  0  $37 


Local  19  44  73  65  64  41  31  44  43  51  58  32  9  9  9  $590 


Contra Costa County Measure J8  2  2  2  2  2  2  2  2  2  2  0  0  0  0  0  $15 


Alameda County Measure BB9  9  9  9  9  9  9  9  29  29  29  29  29  9  9  9  $229 
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($M)  FY17  FY18  FY19  FY20  FY21  FY22  FY23  FY24  FY25  FY26  FY27  FY28  FY29  FY30  FY31 
Total 


FY17‐31 


Santa Clara VTA Contributions (New Rail 
Cars)10 


9  29  46  40  37  13  1  1  1  0  0  0  0  0  0  $178 


Santa Clara VTA Contributions (Train 
Control Modernization)10 


0  0  9  8  10  11  12  10  9  18  26  0  0  0  0  $112 


Santa Clara VTA Contributions (New 
OCC)10 


0  5  5  5  5  5  5  0  0  0  0  0  0  0  0  $27 


San Francisco Prop A GO Bond11  0  0  3  3  3  3  3  3  3  3  3  3  0  0  0  $30 


State  0  14  1  1  1  1  0  0  0  0  0  0  0  0  0  $19 


California State Transportation 
Improvement Program (STIP)12 


0  1  1  1  1  1  0  0  0  0  0  0  0  0  0  $5 


California LCTP Cap and Trade Funding  0  13  0  0  0  0  0  0  0  0  0  0  0  0  0  $13 


TOTAL COMMITTED FUNDS  698  523  1,149  1,006  737  494  355  551   373  380  392  367  351  343  313  8,031 


 DISECRETIONARY FUNDS 


Other BART Allocations to Capital 13  96  125  100  114  115  117  119  103  105  101  49  48  73  74  76  1,431 


New Starts Core Capacity Grant Program 


14 
0  0  50  100  100  100  100  100  100  100  100  100  100  100  100  $1,250 


GANS Financing for Core Capacity14  0  0  142  0  0  0  234  0  0  0  (79)  (82)  (84)  (83)  (97)  ($49) 


MTC ‐ Potential New Bridge Tolls/RM3  14  0  0  8  8  135  150  150  0  0  0  0  0  0  0  0  $450 


California ‐ Cap & Trade Funds (TIRCP) 14  0  0  45  45  85  85  85  40  40  0  0  0  0  0  0  $424 


County CMA Funding ‐ 306 Rail Cars 14  0  0  0  75  75  75  75  0  0  0  0  0  0  0  0  $300 


MTC Transit Performance Initiative5  4  4  4  4  4  4  4  4  4  4  5  5  5  5  5  $64 


OBAG Grant Program (STP/CMAQ) 15  2  2  2  2  2  2  2  2  2  2  2  2  2  2  2  $31 


TOTAL DISCRETIONARY FUNDS  102  130  350  347  516  533  768  249  251  207  77  73  97  99  102  3,901 


TOTAL SOURCES  800  653  1,499  1,353  1,253  1,026  1,124  801  624  587  469  440  447  442  415  $11,932 
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NOTES for Figure 5‐4: 


1 FTA Section 5337 amounts for FY17 through FY20 reflect MTC Preliminary Transit Capital Priorities Programming Amounts. FTA revenues 
projected to increase 2% annually to FY22 then at a rate of 3% annually per TFWG Memorandum, October 7, 2015.  Score 16 projects: Revenue 
vehicle rehabilitation/replacement, train control, traction power, fixed guideway rehab/replacement.  Other eligible projects: security, fare 
collection equipment, ADA, other SOGR.                            


2 Rail car project funding sources as per MTC Preliminary Transit Capital Priorities Programming Amounts, December 2016. Total MTC Rail Car 
funding committed in MTC Resolution No. 4126 revised on January 27, 2016; MTC Resolution 4123 revised on January 27, 2016; BART Resolution 
5134, adopted April 22, 2010.                            


3 Originally $150M for new rail cars from Core Capacity Grant Program, reduced to $110M, per revised Resolution No. 4123, January 13, 2016.                            


4 $3,726,000 reprogrammed from STIP to BART Modernization Program per STIP Amendment 14S‐19 dated May 28, 2015.                            


5 TSP ‐ TPI estimate per MTC Programming and Allocations Committee Memorandum, October 10, 2012.  FTA revenues projected to increase 2% 
annually to FY22 then at a rate of 3% annually per TFWG Memorandum, October 7, 2015.  Eligible projects increase ridership or productivity.                            


6 BART Measure RR ‐ System Renewal Plan. Total Funding, $3.5 billion over 18 years. CIP assumes $3.3 billion from FY17‐FY31. This issuance 
schedule is proposed and may change based on District needs and obtaining the lowest cost of capital for the District’s taxpayers.                                                       


7 This category includes all remaining funds from GO bonds in BART’s Earthquake Safety Program, including bonds already issued ($218 million) and 
those still to be issued ($240 million).                            


8 Assumes $15M remaining Contra Costa County Measure J allocation to BART spread over 10 years (2017‐2026).  Source MTC TFWG Attachment A 
March 5, 2013.                            


9 Includes Measure BB authorized funding: $100M for BART Metro/Bay Fair Connection, $90M for Station Modernization/Capacity, $38 million for 
BART Maintenance. Measure BB funding for capital programs still under evaluation, planning, and engineering are not including in this forecast 
($400M for BART to Livermore Phase I and $120 for Irvington BART Station).                              


10 VTA commitments include $60 million for CTBC conversion of the SVBX segment, $177 million for 60 rail cars to operate the SVBX segment, and 
$27 million for the new Transit Operations Facility.                            


11 San Francisco GO Bond passed in 2014, $30M set aside for BART Market Street escalator canopies/head house.                            


12 STIP (State Transportation Improvement Program) award for Walnut Creek TOD Project.                           


13 BART Operating to Capital Allocations are detailed in Chapter 4 of this SRTP/CIP. Forecast allocations are not guaranteed‐‐they depend on 
numerous factors that will affect BART's operating budget, including actual ridership, fare revenue, sales tax revenue, and operating costs.             


14 Estimated discretionary sources for BART Core Capacity program is included in MTC's draft Regional Transportation Plan update and BART's FTA 
Core Capacity Application funding plan. 


15 Assumes $2M per year from 2017‐2026 from competitive OBAG program.                       
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5.3.1 Committed Funds  


Measure RR: BART’s System Renewal Program ($3.3 billion) 


In November 2016, BART District voters approved Measure RR, the BART System Renewal 
Program. The measure authorizes the sale of $3.5 billion in general obligation bonds to invest in 
renewal and renovation of the BART system. The CIP assumes that the bonds will be sold over 
18 years, and that the first $3.3 billion in bond funding will be available during the 15 years of 
the CIP. Actual bond sales will depend on the pace of Measure RR funded work, and will be 
timed to minimize transaction and interest costs. The major elements of the System Renewal 
Plan include:  


 Repair and replace critical safety infrastructure: BART will renew the basic 
infrastructure that comprises the core of the BART system, including tracks, power 
infrastructure, tunnels, and mechanical and electrical systems.  


 Relieve crowding: BART will implement a package of projects that will allow it to 
meet growing peak period demand. Projects include modernizing and replacing 
major portions of the aging train control system, upgrading power infrastructure 
that limit BART’s ability to provide service, and expanding maintenance facilities to 
store and service a larger fleet of rail cars.  


 Improve station access: BART will invest in improving and modernizing stations by 
improving station safety and security, adding elevators, and overhauling escalators 
to ensure fast and convenient access to platforms. BART will also make investments 
to improve accessibility of stations for people with disabilities and add more station 
access opportunities via upgraded bus facilities, bicycle facilities, and parking. 


Together, these investments will maintain and improve safety, improve reliability, and provide 
more system capacity to relieve crowding during peak times. This important funding source will 
ensure that the most critical projects are advanced to the forefront. 


Figure 5-5 Measure RR System Renewal Plan - Summary of Investments 


Project Category  Planned Investment ($M)  % Total of Program


Repair and Replace Critical Safety Infrastructure  $3,165  90% 


Renew Track  $625  18% 


Renew Power Infrastructure  $1,225  35% 


Repair tunnels and structures  $570  16% 


Renew mechanical infrastructure  $135  4% 


Replace train control and other major system 
infrastructure to increase peak period capacity  $400  11% 


Renew stations  $210  6% 


Relieve crowding, reduce traffic congestion, and 
expand opportunities to safely access stations  $335  10% 
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Project Category  Planned Investment ($M)  % Total of Program


Expand opportunities to safely access stations  $135  4% 


Design and engineer future projects to relieve 
crowding  $200  6% 


Total  $3,500  100% 


BART Earthquake Safety Funds ($458 million) 


In November 2004, Bay Area voters approved a bond measure to fund BART’s Earthquake Safety 
Program. Funds from that bond have been invested in maintaining the safety of the BART 
system, including its elevated structures, stations, maintenance facilities, and other buildings. 
The program has upgraded critical elements of BART’s infrastructure to current seismic design 
standards in support of the safety of BART riders and BART employees. The Earthquake Safety 
Program has also achieved $350 million in construction savings that BART was able to reinvest in 
the program to further strengthen the system.  


Remaining ESP funds total $458 million, including $218 million in bonds already issued and $240 
million still to be issued. The majority of the remaining bond funds will be dedicated to planned 
work on the Transbay Tube, which is ongoing. This project will also receive funds from Measure 
RR. 


Federal and Regional Funding Allocated through MTC Programs ($2.7 billion) 


Under federal law, MTC, along with other Metropolitan Planning Organizations (MPOs), is 
required to submit to the FTA a Regional Transportation Plan (RTP) every four years. Projects 
must be included in an RTP to receive federal funds. MTC's current RTP, Plan Bay Area, will be 
adopted in July 2017 for the 2040 planning horizon.  


Based on policy set in the RTP, MTC distributes both federal transportation funds and regional 
bridge toll funds through a set of competitive regional programs: Transit Capital Priorities (TCP) 
and the Transit Performance Initiative (TCI). Combined, these programs make up the second 
largest source of committed capital funding for the CIP after Measure RR. This section reviews 
the sources of federal and regional funds, and then describes how the funds will be allocated to 
BART through MTC’s capital funding programs.  


Federal Fund Sources 


On December 4, 2015, then‐President Obama signed into law new federal transportation 
legislation, the Fixing America’s Surface Transportation (FAST) Act. The legislation will guide 
surface transportation funding through FY20. The major federal funding sources distributed to 
BART are: 


 FTA Formula Funds 


 Section 5307 – Urbanized Area Formula. This federal program distributes 
funds to regions based on an urbanized area formula. FTA identifies 12 
urbanized areas in the Bay Area—five large and seven small.  BART is eligible 
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to receive federal formula funds in three urbanized areas: San Francisco‐
Oakland, Concord, and Antioch.  


 FTA Section 5337 – State of Good Repair. This program provides grants to 
maintain transit systems in a state of good repair. These funds may be used 
only for equipment replacement or rehabilitation, or other capital projects 
needed to keep transit systems in good repair. These funds are distributed 
to BART through MTC’s Transit Capital Priorities program for specific types 
of system renovation and repair projects. 


 Surface Transportation Program: BART is eligible for the Federal Surface 
Transportation (STP) Program funds, which are programmed by MTC on a two or 
three‐year cycle, administered by the Federal Highway Administration (FHWA). 
Eligible projects include regional planning, regional operations, regional bicycle 
program, transportation for livable communities, and transit capital rehabilitation.  
MTC allocates STP funds through the competitive Transit Capital Priorities program. 


 Congestion Mitigation and Air Quality: BART is eligible to receive federal funds from 
the Congestion Mitigation and Air Quality (CMAQ) program. The CMAQ program, 
which is jointly administered by FHWA and FTA, provides funding to state 
departments of transportation, MPOs, and transit agencies to invest in projects that 
reduce air pollution in areas that do not meet the National Ambient Air Quality 
Standards, which are referred to as “nonattainment areas.” MTC allocates CMAQ 
funds through the competitive Transit Capital Priorities program.  


Regional Fund Sources 


 AB664 Bridge Tolls: Assembly Bill 664 designated MTC to allocate certain bridge tolls 
for projects that relieve congestion on the southern bridges (Bay Bridge, San Mateo 
Bridge, and Dumbarton Bridge) of the Bay Area. These funds are split 70% for East 
Bay and 30% for West Bay projects. In the past, BART has used AB664 bridge toll 
funding primarily to match federal formula grants. In the future, MTC plans to 
allocate BART’s share of AB 664 funding toward new rail cars, as discussed below.  


 Regional Measure 2: Voters in 2004 approved Regional Measure 2, raising the toll 
on the region’s seven state‐owned toll bridges by $1 (the Golden Gate Bridge is not 
included as it is owned by a special district). Referred to as RM2, the measure 
established a Regional Traffic Relief Plan to help finance highway, transit, bicycle 
and pedestrian projects in the bridge corridors and their approaches, and to provide 
operating funds for key transit services. In the past, RM2 has helped to fund the 
Transbay Tube seismic retrofit, BART‐to‐Oakland International Airport, and the 
Warm Springs extension.  


MTC-Controlled Capital Funds Committed to BART 


MTC allocates funding from the above‐described sources to Bay Area transit operators through 
a set of competitive regional funding programs.  BART expects to receive approximately $2.8 
billion from MTC‐controlled funding sources over the next 15 years, primarily for the first 775 
rail cars in the Fleet of the Future and state of good repair investments.  
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MTC's Transit Capital Priorities program allocates limited federal and regional transit dollars to 
the highest priority projects for the region based on scoring criteria. According to MTC’s 
guidelines, the process aims to fund basic capital requirements, maintain reasonable fairness to 
all operators, and complement other MTC transit funding programs. BART expects to receive 
Transit Capital Priorities funding for the following uses: 


 Rail Car funding: MTC has directed approximately $1.3 billion in federal and regional 
funds over the next 12 years toward 775 new rail cars through the Transit Capital 
Priorities program. This funding, which is committed to the BART rail car 
procurement project in MTC resolutions 4126 and 4123, will be drawn from: 


 Federal funds, including FTA 5307 and 5337 revenues, and previously 
received STP and CMAQ funds banked by MTC on BART’s behalf.   


 Regional funds, including AB 664 Bridge Tolls, as well as MTC financing 
against expected future bridge toll revenue. 


A further $179 million in Transit Capital Priorities funding toward the next 306 rail 
cars is included in BART’s Transbay Corridor Core Capacity Project Financial Plan. 


 State of Good Repair Funding: MTC has committed to BART approximately $52.6 
million per year in Federal 5537 funding between FY17 and FY20 toward BART’s 
state of good repair needs in the following categories: traction power; train control; 
rail, way and structures; and automatic fare collection equipment. Based on 
guidance from MTC’s Transit Finance Working Group, BART expects to receive the 
same level of funding, escalated by 3% annually for the remaining years of the CIP. 


Local Funding ($590 million) 


VTA Contribution to Major BART Projects  


Voters in Santa Clara County approved a sales tax measure in 2000 designed to fund transit 
service and the future extension of BART to Santa Clara, called Silicon Valley Rapid Transit 
(SVRT). The first phase of the SVRT program, a two‐station extension to Berryessa called the 
Silicon Valley Berryessa Extension (SVBX), is now under construction and is scheduled to begin 
revenue service in FY18.  


VTA and BART reached agreement in November 2001 regarding the relationship between the 
two organizations for the duration of the planning, building, and operation of the BART system 
in Santa Clara County. The agreement commits VTA to fund the purchase of new rail cars 
needed to serve the SVRT project, including 60 rail cars for SVBX. Approximately $178 million in 
VTA funds are anticipated for this purpose over the next 10 years. 


VTA would also fund the portion of the Train Control Modernization program that will upgrade 
the SVRT segment to Communications‐Based Train Control. $112 million in VTA funds is forecast 
for this purpose over the next 10 years. Finally, VTA has agreed to contribute $27 million to fund 
the planned new Transit Operations Facility. 


Under the terms of the Comprehensive Agreement between the two agencies, VTA will pay for 
all state of good repair costs within Santa Clara County and also be responsible to pay the capital 
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cost of any impact that the extension may have on the BART system outside of Santa Clara 
County. 


Alameda County Measure BB Sales Tax  


In November 2004, Alameda County voters approved Measure BB, which authorized $100 
million for the BART Metro/Bay Fair Connection, $90 million for Station Modernization/Capacity 
and $38 million for BART Maintenance projects. Measure BB funding for capital programs that 
are still in evaluation, planning, and engineering stages are not including in this forecast. 
Measure BB projects that are not in the CIP include $400 million for BART to Livermore Phase I 
and $120 million for an Irvington BART Station. These projects will be added to the CIP when it is 
reasonable certain that the projects will be constructed. 


Contra Costa Measure J Sales Tax  


In November 2004, Contra Costa County voters approved Measure J, which took effect in 2009. 
BART received funding from Measure J for eBART, which received $150 million in 2004, as well 
as $41 million for “Parking, Access, and Other Improvements” projects. Of that total, $15 million 
remains unallocated. This plan assumes that BART will receive the remaining Contra Costa 
County Measure J allocation of $15 million, which will be spread over 10 years.  


San Francisco Measure A GO Bond 


In November 2014, San Francisco voters approved a general obligation bond to fund 
transportation improvements in the city. The bond included $30 million to help fund the new 
canopies to provide weather protection for the escalators serving BART/Muni Stations on 
Market Street.  


State Funding ($19 million) 


BART expects to receive an additional $5 million in state funds over the lifetime of the CIP from 
the State Transportation Improvement Program (STIP). California’s STIP is the biennial five‐year 
plan adopted by MTC for future allocations of certain transportation funds for state highway 
improvements, intercity rail, and regional highway and transit improvements. The STIP is 
updated every two years, with each new STIP adding two new years to prior programming 
commitments. BART expects to receive approximately $5.1 million from the STIP, which is 
specifically programmed toward a planned Transit Oriented Development project at Walnut 
Creek Station.  BART also expects to allocate approximately $13 million of LCTOP revenue to 
capital programs in FY18.  


State transit capital funding opportunities over the next 10 years are expected to be more 
limited than they have been in the recent past. California voters have made significant resources 
available for transportation capital projects through propositions, including Proposition 1B (the 
Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act in 2006), and 
Proposition 1A (the Safe, Reliable High‐Speed Passenger Train Bond Act for the 21st Century in 
2008). All funds awarded through these programs have been allocated and are now supporting 
BART investments in the Warm Springs Extension, eBART, Station Modernization, HMC, rail cars, 
and security programs.  
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5.3.2 Discretionary Funds  


Discretionary funding sources are reasonably expected but not yet committed to BART. They 
include a range of potential funding sources, including BART’s planned operating allocations, 
federal funding available through the Core Infrastructure Grant Program, as well as a group of 
state and regional funds that may become available to BART over the life of this plan.  


BART Operating Allocations  


Since the 1970s, BART has reinvested annual operating revenues into its capital program. These 
annual allocations are used for many critical capital projects that do not qualify for grant funding 
or for which other funding sources may not be available. These are fully described in Chapter 4. 


Allocations from BART’s operating revenue could provide up to $1.6 billion over 15 years to fund 
rail car replacement, renewed and expanded maintenance facilities, and other investments in 
state of good repair. The availability of these funds, while reasonably expected, is uncertain 
because it depends upon factors that affect BART’s operating budget, including ridership, fare 
revenue, sales tax revenue, inflation, and operating costs. 


Based on current forecasts, BART hopes to distribute future operating allocations as follows, 
subject to the availability of funds and the timing of the capital needs: 


 Approximately $367 million over the life of the plan could be directed toward the 
Big 3 (new rail cars, Train Control Modernization Program, and the Hayward 
Maintenance Complex) and other high‐priority capital needs.  


 Approximately $415 million over the 15 years of the plan could be directed to state 
of good repair projects, primarily to provide the required 20% match to federal 
funds.   


 An estimated $125 million from BART parking fees over the life of the plan could be 
directed toward investments in customer access facilities.  


 Another $16 million over the life of the plan is set aside for specific projects 
including BART‐to‐OAK capital maintenance. 


FTA Core Capacity Grant Program 


In 2014, MTC approved Resolution No. 4123, which committed to a funding strategy to invest in 
new transit capacity for the core of the Bay Area. This 15‐year program, called the Core Capacity 
Challenge Grant Program, makes funding available to the three largest transit operators – BART, 
Muni, and AC Transit. It includes funding for fleet replacement and enhancement, facilities 
upgrades, and fixed guideway infrastructure. Through this program, BART has worked with MTC 
to develop a funding plan for the Transbay Corridor Core Capacity Program. The plan relies on a 
range of discretionary federal, state, and local funding sources for which the BART projects must 
compete for funding. In total, the plan includes $3.5 billion in funding. 


To provide additional funding for this initiative, BART has applied for $1.25 billion in funding 
through the FTA’s Core Infrastructure Grant Program. BART is one of three operators that has 
been accepted into the program, and is working with FTA to refine the scope, schedule, and 
funding plan for the full set of projects. If fully funded, FTA funding would provide a total of 
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$315 million for 306 additional rail cars, $242 million for train control modernization, $222 
million toward HMC Phase 2, $80 million toward traction power upgrades, and $389 million 
toward the project’s unallocated contingency and financing costs. 


The remainder of the Core Capacity funding plan relies on state, local, and regional funding 
partners. The discretionary elements of the program are described in the remainder of this 
section.  


Bridge Toll Funding/Regional Measure 3  


Regional Measure 1 (RM1) and Regional Measure 2 (RM2) were approved by voters in 1988 and 
2004, respectively. Consistent with the investment strategy in Plan Bay Area, the CIP assumes 
that in FY19 there would be a $1 increase in the non‐carpool vehicle toll on all state‐owned 
bridges in the Bay Area under a new Regional Measure 3 (RM3). Regional bridge toll revenues 
are based on projected travel demand on the region’s seven state‐owned toll bridges. Beginning 
in FY19, Plan Bay Area programs approximately $450 million from such a measure for BART’s 
Transbay Corridor Core Capacity Program. The details of RM3 have not been finalized. MTC is 
evaluating a range of options that include toll increases of $1, $2, and $3. 


County Congestion Management Authorities 


Full implementation of BART’s Transbay Corridor Core Capacity Program would require 
participation from the Congestion Management Authorities in Alameda, Contra Costa, and San 
Francisco Counties. The CIP estimates the required contribution to be $300 million in total over 
the lifetime of the program.  BART and MTC will work with these partner agencies to develop 
mutually agreeable funding strategies.  


Cap-and-Trade/Transit and Intercity Rail (TIRCP) Program 


In 2013, California officially launched its Cap‐and‐Trade program for greenhouse gas emissions. 
California Carbon Allowances (CCAs) are auctioned by the State’s Air Resources Board on a 
quarterly basis to fund the program. 


California’s Transit and Intercity Rail Capital Program (TIRCP) will provide grants from the state’s 
Greenhouse Gas Reduction Fund for transformative capital improvements that will modernize 
California’s intercity, commuter, and urban rail systems, and bus and ferry transit systems to 
reduce emissions of greenhouse gases by reducing congestion and vehicle miles traveled 
throughout California.  The program will seek to fund projects that reduce greenhouse gas 
emissions; expand and improve rail service to increase ridership; integrate the rail service of the 
state’s various rail operations; and improve safety. 


TIRCP funds are competitive. BART expects to compete for approximately $424 million in TIRCP 
funds over the 15‐year period of the plan, and these funds are designated for the Transbay 
Corridor Core Capacity Program in the Regional Transportation Plan. 


MTC’s Transit Performance Initiative (TPI) 


MTC’s Transit Performance Initiative is a pilot program that directs federal formula funds toward 
low‐cost capital investments that can be implemented quickly and efficiently, and are designed 
to increase ridership and productivity. Based on forecasts from MTC’s Transit Finance Working 
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Group, BART expects to receive $3.5 million per year with a 3% annual increase each year, for 
total funding of $64 million over 15 years. These funds will be directed toward the highest 
priority projects that increase productivity and ridership. 


One Bay Area Grant Program 


MTC’s One Bay Area Grant program (OBAG), established in 2012, directs federal funds toward 
regional transportation priorities while also advancing the Bay Area's land‐use and housing 
goals. OBAG is a competitive funding source that is open to localities as well as transit operators. 
BART expects to compete for a limited amount of OBAG funding. BART estimates that it will 
receive approximately $2 million per year from this competitive funding source, for a total of 
$30 million over the 15 years of the CIP. 
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APPENDIX A: ACRONYM LIST 
 


Acronym  Description 


AB   Assembly Bill 


ADA   Americans with Disabilities Act 


AMP  Asset Management Program 


BFS   BART Facilities Standards  


BPA  Bonneville Power Administration  


BPD   BART Police Department  


BSP  BART Strategic Plan 


CalPERS   California Public Employee Retirement System  


CARP   Capital Asset Replacement Program  


CBTC   Communication‐Based Train Control  


CCA   California Carbon Allowances  


CCRP  Commercial Communications Revenue Program 


CCTV  Closed‐Circuit Television  


CIO  Office of the Chief Information Officer  


CIP  Capital Improvement Program  


CMA  Congestion Management Agencies  


CMAQ   Congestion Mitigation and Air Quality  


COPPS   Community Oriented Policing and Problem Solving  


CPI  Consumer Price Index 


CPTED   Crime Prevention Through Environmental Design  


CPUC   California Public Utilities Commission  


DCC  Doppelmayr Cable Car  


DMU   Diesel Multiple Unit  


DOL  Department of Labor  


eBART  East Contra Costa Bart Extension  


EBPC  East Bay Paratransit Consortium  


FHWA  Federal Highway Administration  


FTA   Federal Transit Administration  


FY  Fiscal Year 


GO  General Obligation  


HMC   Hayward Maintenance Complex  
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Acronym  Description 


HVAC  Heating, Ventilation, And Air Conditioning  


ICS  Integrated Computer Systems  


LCFS  Low Carbon Fuel Standard Program 


LCTOP  Low Carbon Transit Operations Program 


LEP   Limited‐English‐Proficiency  


MOU  Memorandum of Understanding  


MPO  Metropolitan Planning Organization 


MTBSD  Mean Time Between Service Delays  


MTC  Metropolitan Transportation Commission  


NCPA   Northern California Power Agency  


O&M   Operations and Maintenance 


OAK  Oakland International Airport 


OCC   Operations Control Center 


OPEB   Other Post Employment Benefit  


PEPRA  California Public Employees’ Pension Reform Act  


PG&E  Pacific Gas and Electric Company  


RGG  Resource Governance Group 


RM1  Regional Measure 1  


RM2   Regional Measure 2  


RM3  Regional Measure 3 


RS&S  Rolling Stock and Shops 


RTP  Regional Transportation Plan  


SFIA or SFO  San Francisco International Airport  


SFMTA  San Francisco Municipal Transportation Agency (Muni) 


SFO   San Francisco International Airport  


SMP  Strategic Maintenance Plan  


SRTP  Short Range Transit Plan  


STA  State Transit Assistance  


STP  Surface Transportation Program  


SVBX  Silicon Valley Extension  


SVRT  Silicon Valley Rapid Transit  


TCMP  Train Control Modernization Program 


TIP   Transportation Improvement Program  


TNC  Transportation Network Companies 
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Acronym  Description 


TOD   Transit‐Oriented Development 


TPI  Transit Performance Initiative 


TSP  MTC Transit Sustainability Project  


VTA  Santa Clara Valley Transportation Authority  


WSX  BART to Warm Springs Extension 


 








FY17
Short Range Transit Plan/ 
Capital Improvement Program


BART Finance, Bond Oversight And Administration Committee 
July 18, 2017







• Provides overview of BART’s 
long‐term operating and 
capital financial overlook


• Reflects Plan Bay Area 
(RTP/RTCI), BART’s Asset 
Management Plan and current 
operating and financial 
outlook


• Feb 2017: Draft released
• July 2017: Final complete
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What is the SRTP/CIP?
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Financial Outlook: Key Findings


• Operating: $11 billion total 10‐year operating program
• $285 million cumulative 10‐year deficit (3% of total program)


 FY15 SRTP: $496 million cumulative 10 year deficit (5% of program)


• Projected annual shortfalls: $11 million to $60 million


• Capital: $17.6B total 15‐year capital program
• $11.9 billion funding identified


• $5.7 billion cumulative 15‐year shortfall (33% of total projected 
need)
 FY15 SRTP: $4.8 million cumulative 10 year deficit (50% of program)







What has changed from the Draft?


• SRTP
• Based upon FY18 Adopted Budget
• Includes SVBX ridership, fare revenue, and expense
• Near term core ridership projections revised down based upon 
recent trends


• FY18 fare changes (youth discount, mag stripe ticket surcharge)
• Additional STA funding with the passage of SB1


• CIP
• Updated cost and revenue forecasts, including latest Core Capacity 
Financial Plan
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• Forecasts ridership, service, operating sources and uses
• Moderate increases in operating sources


• Average annual long‐term growth: Core ridership 1.0%; 
System ridership 1.8% (includes extension ridership growth); 
Fare revenue 2.5%; Sales tax 3%


• CPI‐based fare increase continues
• Fare increase revenue remains in operating once “Big 3” (including 


306 rail cars) funded


• Service includes longer trains with new rail cars + train 
control headway improvements


• FY18‐21 labor contract extension wage increases, then 2% 
thereafter


• Includes additional retiree medical and pension impacts
5


SRTP: FY17 – FY26 Background







SRTP: Financial Outlook
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Major Assumptions
• CPI‐based fare increase continues & remains 


in operating once “Big 3” funded
• 1,081 total rail cars; $200M for 306 rail cars
• 2016 labor contract extension (FY18‐21) 


wage increases, then 2% thereafter
• Includes operating to capital allocations
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FY17‐31 Capital Need and Funding by Year
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FY17‐31 Capital Needs
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FY17‐31 Funding Opportunities
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$11.9 Billion Identified: $8.0B committed, $3.9B discretionary
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FY17‐31 CIP Major Investment Programs 
Need and Funding
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CIP – Funding Outlook FY17‐31
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CIP Summary


• Funds are available for the most critical renewal and crowding 
relief projects (RR, Federal/MTC, BART funds)


• Long‐term funding gaps remain for capital asset renewal 
programs


• Core Capacity program requires regional / federal commitments
• Regional funding partners have proposed potential commitment levels 
should BART secure federal grant


• Current system expansion projects are near completion – no new
expansion included in CIP
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SRTP/CIP Next Steps


• Today: Present Final FY7 SRTP/CIP to committee
• July 27: Board approval of Final FY17 SRTP/CIP for 
submittal to MTC


• Fall 2017: Update of operating/capital long‐term 
outlook in advance of FY19 budget development


• Develop long‐term strategies for shortfalls
• Align timing of available funds with funding needs
• Identify and secure additional funding resources


• Summer 2018: Develop FY19 SRTP/CIP document
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CALPERS 
M S PMISCELLANEOUS AND SAFETY PLANS
ACTUARIAL MODELING


Doug Pryor & Mary Beth Redding, Vice President


July 18, 2017







P d A t i l M d liProposed Actuarial Modeling
 Obtain census data file from CalPERS Obtain census data file from CalPERS
 Perform actuarial valuation for each individual
 Replicate CalPERS actuarial liabilities closely Replicate CalPERS actuarial liabilities closely


 Current/past modeling Current/past modeling
 Based on CalPERS published valuations and aggregate 


actuarial liabilities for BART plansp
 Incorporates:
 Population & payroll growth, Classic to PEPRA shift, effect of asset 


returns other than assumed, change in discount rates, alternate


July 18, 2017


returns other than assumed, change in discount rates, alternate 
funding policies
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P d A t i l M d liProposed Actuarial Modeling
 Pros: Pros:
 Can tailor actuarial assumptions (turnover, retirement, 


salaries) to be BART-specific) p
 More accurate for discount rates far below 6.5%
 Confirms results of CalPERS valuation


E bl d il d j i f f li bili i Enables detailed projection of future liabilities
 Could model alternative benefit formulas
 Projected benefit payment output (suggested by BlueProjected benefit payment output (suggested by Blue 


Ribbon report)
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P d A t i l M d liProposed Actuarial Modeling
 Cons: Cons:
 Alternative assumptions won’t impact CalPERS billing
 Models actuarial liabilities not investment or fundingg
 Uses most recent CalPERS data (currently 6/30/15)
 Cannot be run by BART staff (cost, required training) or 


bli l l dpublicly released
 Cost:
 Initial $30,000 or so to match CalPERS
 Annual updates to tie to CalPERS: $5,000 to $15,000
 Each scenario modeled: $2,000 to $5,000 to calculate liabilities, plus 


work to incorporate into projection/funding model
S l i i di f BART i


July 18, 2017


 Some alternate assumptions may require studies of BART experience 
($10 - $15,000)
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P d A t i l M d liProposed Actuarial Modeling
 Recommendation Recommendation
 Current modeling is sufficient to develop a funding strategy 


and for budgeting pension costsg g p
 Unless anticipate need to cost alternative pension formulas.


 Following slides illustrate work already done with 
current model
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P j t d C t ib ti R t MiProjected Contribution Rates – Misc.
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P j t d C t ib ti R t S f tProjected Contribution Rates - Safety
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Projected Pension Contributions ($ Millions)
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Projected Unfunded Liability ($ Millions)j y ( )
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Additional Modeling –Discount Rate Change
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Potential Audit Committee
Structure Survey
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Definition


Per Government Finance Officers Association (GFOA),  an audit 
committee is a practical means for a governing body to provide much 
needed independent review and oversight of the government’s financial 
reporting processes, internal controls, and independent auditors. An 
audit committee also provides a forum separate from management in 
which auditors and other interested parties can candidly discuss 
concerns. 


2







Primary Responsibilities*


Overseeing the financial reporting and disclosure process
Overseeing hiring, performance and independence of the 


external auditors
Monitoring the internal control process and overseeing the 


performance of the internal audit function
Oversight of regulatory compliance, ethics, and whistleblower 


hotlines


*Partial list per GFOA
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Audit Committee Structure


• Consists of at least 3 members of the Board of Directors
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 Committee member should be independent
 At least one member shall be designated as the 


financial expert


Audit Committee Structure
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Audit Committee Structure


Committee reports to the Board
Meeting Frequency – At least 2 times per year
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Audit Committee Function
Port of 


Oakland VTA MTC LA Metro BART (Current)


Name of Committee
Audit Standing 


Committee
Governance and 
Audit Committee


Audit 
Committee


Finance, Budget 
and Audit 


Committee
Finance, Bond Oversight 


and Administration


Number of Members in the Audit Committee/Board Members 3 / 7 5 / 18 4 / 21 7 / 13 3 / 9


Participate and Recommend to the Board appointment of 
external auditors Yes Yes Yes Yes No


External Auditors report directly to the Audit Committee Yes Yes Yes Yes No


Review internal audit's annual work plan and audit reports Yes Yes NA Yes No


Number of meetings per year 4 4 2 12 12


Has a separate Finance Committee or Functional Group No


Yes                       
Administration & 


Finance 
Committee


Yes                                                         
Administration 


Committee No


Administration
Committee as described 
in Board Rules
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